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ODISHA POWER TRANSMISSION CORPORATION LIMITED
(A Govt. Of Odisha Undertaking)
Regd. Office, Janpath, Bhubanesw#51022
Odisha Distribution System Strengthening Project (ODSSP)

NIT No. NIT /ODSSP/ OPTCL /01/Phase-1V, Date.19.12.2021

e-TENDER DOCUMENT No: OPTCL/ODSSP/ PHASHV(PKG-1)/TPCODL2021-22

Engineering, Supply, Erection and Commissioning of
33/11 kV Sub-Stations with associated 33kV & 11kV
Lines and
Construction of Independent 33kV lines
Under Phase-1V of ODSSP
ON

EPC CONTRACT BASIS

Package-1 for TPCODL

For further details, please visit the Official
Website of OPTCL“www.optcl.co.in” &
e-Tender Portal of OPTCtwww.tenderwizard.com/OPTCL”
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; f@ - ODISHA POWER TRANSMISSION CORPORATION LIMITED
Lieline of Gaisha - QUALITY LIFE (A Government of Odisha Undertaking)
Regd.Office: Janpath: Bhubaneswar-751022.
Telephone: (0674) 2540051 (EPABX), Website: www.optcl.co.in

CIN:U41020R2004SGC007553
Odisha Distribution System Strengthening Project (ODSSP)

NOTICE INVITING TENDER (NIT)
(DOMESTIC COMPETITIVE e-BIDDING)

e-TENDER NOTICE NO.: NIT /ODSSP/ OPTCL /01/Phase-1V Date.19.12.2021

Odisha Power Transmission Corporation Limited, Janpath, Bhubanesmates bids (in etendering
mode only) under single stage twavelop system from reputed EPC/Turnkey Contractors for
Engineering, Supply, Erection and Commissionin@@rios33/11 kV SubStatiors & Associated Lines
and 64nos Independent 33kV lines foref (05n0s) PackagasderPhaseV of ODSSPwithin the
Jurisdiction of State DISCOMSTPCODL, TPSODL, TPNODL & TPWODL o n TUERNKEY
CONTRACT BASI S".

Interested  bidders are required to enroll themselves in the tender portal
“www.tenderwizard.com/OPTCL. Compl et e set of bidding do
‘wWww. tender wi zar d. c oDt/201R.2021 L5.00 RiVb up todt. 21.01r2@22v 01.00

PM.l nterested bidders mayi tp/diwwvoptCeoliCLOIKS Démnderl a
“http:// www. tenderwizard. com/ OPTCL” for furthe

Note: 1. Bidders are requested to regularly viSifficial websiteof OPTCL/ Tender Portabnly for
amendmenterrata/corrigendum (if any) and any other infioation regarding these tenders, as the same
shall be published only on the OPTCL website/Tender Portal.

Project Manager, ODSSP,
33/11kV PMU, OPTCL
Email id: dssp@optcl.co.in
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SPECIFICATIONS.
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Lifeline of Odisha

ODISHA POWER TRANSMISSION CORPORATION LIMITED
JANPATH, BHUBANESWAR - 751022

Odisha Distribution System Strengthening Project (ODSSP)
SECTION-I

e-NOTICE INVITING TENDER (e-NIT)

(DOMESTIC COMPETITIVE BIDDING)
Odisha Power Transmission Corporation (@RTCL), Bhubaneswarinvites bids (in etendering
mode only) under single stage twavelop system from reputed ERCTurnkey Contractorsfor
Engineering, Supply, Erection and Commissioningoios 33/11 kV SubkStatiors with associated 33kV
& 11kV Linesand Construction di4nos Independent 33kV lines for five (05n0s) PackagederPhase-
IV of ODSSP within the Jurisdiction of State DISCOMSRCODL, TPSODL, TPNODL & TPWODL)
on “EPC CONTRACToll®m&detgils as per

SUMMARY OF 05 NOS. OF PACKGES TENDERED
UNDER PHASE-1V of ODSSP VIDE TENDER NOTICE NO.:
NIT /ODSSP/ OPTCL /01/Phase-1V Date.19.12.2021

Package list of 99 Nos. 33/11kV S/s with associated Lines and 64nos Indeper
33kV Lines under Phad¥ Of
Odisha Distribution Systerstrengthening Project (ODSSP)
Name of No of Tender
g. Nameof Package| Type Independent | Document
the L No ofS's )
No Districts No of S/s 33kV Lines/ | Reference
DISCOM
Kms No.
N Cuttarc]k,P : 14 nos AIS
“khurda, & o
Kendra a:ra AlS& 2nos GIS 18nos / I?I—?,igzl
1 | TPcobl apara, |- gy with 190Km )
Jagatsingpuir, GIS iated IV(PKG-1)/
Jajpur, associate (Approx.) TPCODL/
33KV & 2021-22
Dhenkanal, .
11KV lines
Anugul
Ganjam, 25n0sAIS OPTCL/
Gajapati, Boudh with 17nos/ ggjg;’
2 | TPSODL Kandhamal, 02 AIS | associated ~ 149Km IV(PKG-é)/
Koraput, 33KV & (Approx.) TPSODL/
Malakanagiri, 11KV lines 2021-22
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Nabarangpur,
Rayagada
Balasore 21 ngsAIS (c))Fl,DE(S:IF://
Bhadrak Jajpur W'th L7nos/ PHASE-
3 | TPNODL Mayurb’hanj 03 AIS | associated 148Km IV(PKG-3)/
Keonjhar ' 33KV'& (Approx.) TPNODL/
11KV lines 2021-22
Balangir,
Kalahandi,
e ey
Baragarh W'th 7nos / PHASE-
4 | TPWODL Sambalpu'r 04 AIS | associated 176Km IV(PKG-2)/
Deogarh, 11KV lines 2021-22
Jharsuguda, )
Sundargarh,
Balangir
Balangir,
Kalahandi,
St S
Baragarh Wlth Snos / PHASE-
5 | TPWODL ’ 05 AIS | associated 149Km
Sambalpur, IV(PKG-5)/
33KV & (Approx.) | TPWODL/
Deogarh, 11KV lines 2021-22
Jharsuguda, )
Sundargarh,
Balangir

NOTE: Bidders can participate in any the packages. For Bidders participating in more than one package of the
tender, the Technical Criteria & Financial Criteria (Minimum Average Annual Turnover, Udtilised Credit

for Fund based and noffund based, Available Bid Capacity etc) of the Packages together shall be considered
in place of the Technical & Financial Criteria of the individual Package

The bidder(s) can free view/download the tender documentsridsil) from official website of OPTCL

“www. optcd endeirnpoktal of OPTCL “www.tender wi z
documents (Volumell) and Bid Forms (in .XLS sheet) shall be available only to the bidder(s) who have
enrolled themselvesntheet e nder port al of OPTCL “www.tenderv

1. The intending bidder(s) shall have to pay the -refundable tender cost for the concerned
package(s)/works (as mentioned in the followi§BLE-A), through online payment (e Payment
gateway Ink provided in gender portal by using Net Banking/ Debit Card/ Credit Card) prior to
schedule date & time for submission of.bid

2. The bidder(s) shall have to submit the wiefundable tender processing fee for the concerned
Package(s)/ works (as mentioned in the followiRgBLE-A) through epayment mode payable
directly to K.S.E.D.C.Ltd, Bengaluru.
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(NOTE: For tender processing fee to K.S.E.D.C. Ltd. Bengaluru, the bidder can use various modes of e
payment facility availableon Tender wizard Portal, i.e. by Credit Card, Debit Card, Net Banking).

. The bidder(s) shall have farnish Bid Security Declaration in place tfe Bid Security (EMD) in
AnnexureXVIIl. The bidder(s) shall scan the Demand Draft towards Tender Cost,d®qmefment

of Tender Processing fees against each package/works and shall upload the same in the prescribe
attachment in .gif or .jpg format in addition to submitting the original to the undersignedbefore

the scheduled date and time for opening@thnical Bid

. The prospective bidder(s) are advised to register their user ID, Password, company Hewitere
portal owww.RlgGWard.tcomOPTCL” by <clicking on hyper

. Any clarifications on théroject can be had frothe undersigned during office hours prior to the pre
bid conference

. The interested bidder(s) may participate in the bidding process fBathkage/ works wise as per the
ITB.

< Project Manager, ODSSP,
33/11kV PMU, OPTCL>
<Email id: dssp@optcl.co.in>
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TABLE-A
Tender Schedule for Package 01 of Phase-1V of ODSSP
Sl. | Particulars Remarks
No
1. | Package(s¥WorksName Design, Engineering, Supply, Erection and Commissionir,
16nos 33/11 kV SubkStations with Associate83kV & 11kV
Lines andConstruction of18nos Independent 33kV line
Packages unddtackage 01 of Phase-1V of ODSSP within
the Jurisdiction of State DISCOM3PCODLon*“ Tur 1
CONTRACT BASI S”
2. NIT No. e-TENDER NOTICE NO.: NIT /ODSSP/ OPTCL /01/Phase-1V
Date.19.12.2021
3. | Tender Document No. OPTCL/ ODSSP/ PHASE-IV(PKG-1)/ TPCODL/ 2021-22
4. | Place of Work Districts TPCODL: (Angul, Dhenkanal, Cuttack, Puri, Khurda,
Nayagarh, Jagatsinghpur, Kenggga& Jajpur)
5. | No of S/s and Line in Ckt. KM | 16nos 33/11 kV S/sand 602Ckt Km 33 kV & 11 kV Line
6. | Project Completion Period 18 months from the date of issue of LOA
7. | Cost of Tender documents (I  28,000-(25,000+ GST @12%)(RupeesTwenty Eight
INR) thousanddOnly( To be paid in shape
Head Quarters, OPTCL", pay
8. | Tender Processing fees. 5,900-(5000+ GST @18%)(RupeesFive thousandnine
hundred only (To be paid to K.S.E.D.C.LtdBengaluru on e
payment mode.
9. |Bid Security for the
Package/Works (Earnest Mon il
Deposit) in form of Deman
Draft or Bank Guarantee
10. | Request for Online  Bi¢ From <05.00 PM > dated<21-12-2021>
Documents To <01:00PM > dated 21-01-2022>
11. | Issueof Online bid document | From <05:05 PM > dated €1-12-2021>
To <01:05PM > dated 21-01-2022>
12. | Date , Time and Place for Pr At <11:00 AM > dated ¥8-01-2022> , in (Conference ha
Bid Conference of 4" Floor, Corporate BuildingDPTCL, Bhubaneswar
13. | Last date and time of submissi
of bids.(Part & Part Il <0110 PM > dated 21-01-2022>
14. ?:éiniigfbié'gpearﬁ)f OPENIN pated €2-01-2022>  at <11:00AM > onwards
15. | Date and Time of Opening ¢ Will be intimated later online to the responsive bidde]

Price Bids (Part II)

through the d¢ender portal.

< Project Manager, ODSSP,
33/11kV PMU, OPTCL>
<Email id: dssp@optcl.co.in>

Note: Separate TablA shall be applicable for eacRackage against respective Tender
Reference of 05no0s. d?ackages under Phask/ listed above though floated under one
NIT. Intending bidder shall bid for respective Packages, for whiskparate tender
documents are available on tender portal of OPTCL, independent of each other with
reference to the Tender Reference of tRackage.
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SECTION-II
INSTRUCTION TO BIDDER (ITB)
CONTENTS
SL No | Description
A Introduction
1.0 General Information
2.0 Brief Scope of Package(s)/Works
3.0 Online eTendering Schedule
4.0 Qualifying Requirements(QRs) of Bidder(s)
5.0 Important Instruction to Bidders
6.0 e-Tender Processing Guidelines
7.0 Processing of Tender
8.0 Disclaimer
B e-Bidding Documents
9.0 e-Bidding Documents
10.0 Understanding of-8id Document
C Preparation of Bids
11.0 Language of Bid
12.0 Local Conditions/Site Visit
13.0 Bid Security ( Earnest Money Deposit)
14.0 Period of Validity of Bids
15.0 Bid Price
16.0 Price Basis and Payments
17.0 Taxes and Duties
18.0 Inspection Cost
19.0 Associated Bidding Cost
20.0 Insurance
D Submission of e-Bids
21.0 Mode of Submission of-Bids
22.0 Deadline for Submission ofBids
23.0 Late Bids
24.0 Modification and withdrawal of-8ids

Page9 of 140



e-TENDER DOCUMENT NO: OPTCL/ ODSSP/ PHASE/(PKG-1)/TPCODL/ 202122

E Bid Opening and Evaluation

25.0 Clarification of Bids

26.0 Evaluation ofTechnical& Price Bid

27.0 Confidentiality of Bid Evaluation Process
28.0 Contacting the OPTCL

F Award of Contract

29.0 Award Criteria

30.0 Right to Accept any Bid and to reject any or all Bids
31.0 Letter of Award

32.0 Signing of Contract

33.0 ContractPerformance Bank Guarantee
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INSTRUCTION TO BIDDER(ITB)

A. INTRODUCTION:
1.0 GENERAL INFORMATION:

1.1 The Odisha Power Transmission Corporation Limi{@PTCL), Janpath, Bhubaneswar
invites e-tendersfor Package 01 of Phase-1V of ODSSP as per Scope of Works, Technical
Requirements & Technical Specifications as specified in Vollinl bids shall be prepared and
submitted in accordance with these instructions.

1.2. The Packagés)/works referred herein cover the entire scope of Raekagéworks which
includesEngineeringSupply, Erection, Testing & Commissioningequipment including
the successful completion of Performance and Guarantee &asstper Technical
specification specifieth Volumell.

1.3. The Project is being executed by OWNER under funding by.@b@disha

1.4. The works shall be executed as per the norms, specification and standards présgcribed
OWNER and to be handed over to OWNER. Operation and Maintenance will be done by
DISCOMs.

2.0 BRIEF SCOPE OF PACKAGE(s) / Works:
2.1 PACKAGE(syWorksNo.: Package 01 of Phase-1V of ODSSP for TPCODL

TENDER DOCUMENT No:OPTCL/ ODSSP/ PHASE/ (PKG-1)/TPCODL/ 202122

“Design, Engineering, Suppl Mnos 3B/tlek¥ tSubon an
Stations with Associated 33kV & 11kV Lines and constructiob8obs Independent 33kV

lines under Package 01 of Phd¥eof ODSSP within the Jurisdiction of State DISCGM
TPCODLonEPCCont ract basis”

NOTE: FOR DETAILS OF LOCATION AND SCOPE OF WORK REFER VOL-II.

The work is intended to be completed in line with norms, specificationstardlards
prescribed by OWNER, and to be ultimately handed over to OWNER.

Note:
I. The detailedscope ofPackage(s) worksis given in Volumell

il. The detded BOQ (Bill of Quantity) isgivenin the Price schedule

2.2 The scope of work is not limitetb the respective bidding propos&dQ of thePrice
Schedule)submitted by the biddeAny work which is not included in therice Schedulebut
specified inthe Technical SpecificatiofVolume-l), is deemed to be included in the Scope
of Works without any financial implication to th@PTCL However, if the same is not
specified either in the Technical Specificataomd Price Scheduld shallbe executedy the
Contractorfor completion ofpackagésyworks The price of such works shdle decided
mutuallybetween the Contractor andPOCL
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In case there is any discrepancy in the item description between the BOQ of the Price Schedule
and the Technicabpecification, the Technical specification shall prevail and the Biglder
should quote accordingly.

If the Unit of Measurement in the BO&3 petthe Price Scheduls givenin lot(s) or set(spr
lump-sum basis, the Unit(s) of parts constituting the lot(s) or set(s) or-sumpshould be
guoted based on the technical specification.

ONLINE e-TENDERING SCHEDULE:

The schedule for on line regst issue of bid doument, date and time of submigsif bid,
dateand time of opening offechnicalbid is asper TableA in thee-NIT.

Date andlime of opening of Rce Bids (Parl) shall be informed to all the eligible bidders
at a latedatethrough thee-Tender Portal of OPTCL

Bidders are requested to visit the propodaaiks Stes and get familiarized fully with the site
conditions & requiremestbefore submitting the bjgreferably before prbid conferenceat
their own cost.

QUALIFYING REQUIREMENTS (QRs) OF BIDDER(S):

4.1.0 Technical Qualification:

This bid is open to any EPC / Turnkey Contractor domicile in India independently, who meets
the following Technical qualifying requirement

1 The bidder, as &rincipal Contractor (not as a S@wntractor), must have successfully
erected, tested and commissioned at I&&sbs 33/11kV (O/D or I/D) or higher voltage
class (AIS / GIS) Sufstations (having Transformer Capacity of 3.15 MVA or above) on
EPC Contract Turnkey Contract basis, for any State / Central, Distribution / Transmission
/ Generation Utility / PSU / PSU (JV) in India during Last Five Years preceding to the date
of NIT.

2. Out of the above, at leaBhos 33/11kV (O/D or I/D) or higher voltage class AIS / GIS
SubStations should have been under successful operation, in Indiafomaum period
of One year from the date oEommissioning.

3. The bidder, as a Principal Contractor (not as aGaibtractor*), nust have successfully
constructect least 301 Ckt. Kms of 11 kV or higher voltage class overhead Line(s) / UG
Cable on EPC Contract / Turnk€ontract basis, for any State / Central, Distribution /
Transmission / Generation Utility / PSU / PSU (JV) inignduring Last Five Years
preceding to the date of NIT.

4. Out of the above, Ckt. Kms Line(g} least 151 Ckt. Kms should have been under
successful operation in India far minimum period of One year from the date of
commissioning.

5. The above work should have been completed / commissioned within 4 (Four) years
reckoned from the date of LoA.
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NOTE: Bidders can participate in any the Packages. For Bidders participating in more than
one Package of the tender, the Technical Criteria & Fimgal Criteria (Minimum

Average Annual Turnover, UrJtilised Credit for Fund based & notfund based and
Available Bid Capacity etc.) shall be cumulative QR of 02nos Packages having highest
QR, in which the Bidder participated

4.1.1 Other Technical Qualification:

4.2

1. The bidder should be HT/EHT Electrical Contractor having a valid license from the

competent licensing authority, anywhere in India, as on the date of submission of the
tender.

2. TheBidder must upload copies of the relevant Work Orders along with Handing Over and
Taking Over Certificate or Client certified copies of Completion Certificate in proof of
successful execution of Works and Performance Certificates duly signed by the ecdmpete
authority of the Client in proof of successful operation of the above quantum of works from
any State / Central, Distribution / Transmission / Generation Utility / PSU / PSU (JV) in
India. The works experience schedule shall be as pefiopmma given hee under.

Work Experience Schedule

Work Order Ref. Sub-Stations/Lines Installed, Erected &
Commissioned
SI. | FY | Name of | Work Qty Date of | Documents provided
No. the Client | Order ( No. of Sub- | Completi in proof of having
Ref (No. Stations/ on of completed the works
& Date) Kms of Commissi | and/or of successful
Lines) oning operation as the case
Installed/ may be.
Erected (As Attachment)
Note:

1. The TecH (Work Experience Schedule) is in .XLS format as Schetiilef Technical
bid hosted in the Tender portal and the same shall be keyed in by the bidder(s).

2. Supporting documents in favoaf the above mentioned requirement shall have to be
submittediuploaded by the Bidder as an attachment tedemder folder (Attach 3.pjf

3. Failure to furnish/upload any or all information as required as a part of Bid document in
all respect willb e

at

t he

Bi dder

BIDDER’S PERFORMANCE QUALIFICATION:

S ri

sk and may

resu

1. The bidders who have earlier failed to execute even a single work order of the OPTCL/

Govt. Of Odisha /Govt. funded Project during last threenftred years (and the current

financial year) or who stand currently debarred / blacklisted by OPTCL / Govt. Of
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Odisha/any other Distribution / Transmission / Generation Utility in India shall not be
eligible to participate in this tender.

2. The bidde should not have any pending litigation with OPTCL with regard to any project
or related activity. The bidder should certify/ declare the same in unequivocal terms by way
of an affidavit duly sworn before a Magistrate/ Notary. Bid furnished by the bstiddmot

be eligible for consideration if it is not accompanied by the Affidavit. Further, the
Bid/LOA/LOI shall be liable for outright rejection/ cancellation at any stage if any
information contrary to the affidavit is detected.

3. The bidder shalélso disclose if he was black listed by any utility in the past and the
blacklisting order was subsequently withdrawn by the utilityswbo or set aside by any
court order (This is for infor madsclosuteobf OP
these facts at any stage will lead to rejection of the bid or termination of the contract with
forfeiture of EMD/CPBG.

4. The bidder must not been declared Insolvent or referred to National Company Law
Tribunal (NCLT) under thénsolvency and Bankruptcy Co@i8C), 2016. In such case the

bid shall also be rejected. In this respect one undertaking from the bidder that they are not
declared as Insolvent or referred to NCLT under IBC shall be submitted along with the bid.
Non-disclosure of this fact by the biddeill lead to rejection of the bid or termination of

the contract with forfeiture of EMD/CPBG

Note:
1. The intending bidder shall furnish/upload tbepy of affidavitto this effect in the
prescribed format encloséalthe etender

2. Failure tofurnish/upload any or all information as required as a part of Bid document in
al |l respect will be at the Bidder’'s risk

BIDDER’S FINANCIAL QUALIFICATION:
MINIMUM AVERAGE ANNUAL TURNOVER:

The Minimum Average Annual Turnover (MAAT) requirement of the bidder (The Average

of Best Three Financial Years out of the Last Five Financial Years preceding to the year of
NIT) shall not be lesthan295 Crores. In case the Bidder is in existence forsléisan three
financial years, the average annual turnover shall be sum of turnover in the completed no of
financial years divided by three for the purpose of meeting the above criteria. Turnover of
the bidding company (excluding i®ldingassociatésubsdiary companieson Standalone
Basisonly shall be considered for arriving at Annual Turnovéi/hile calculating the
turnover, only Project related turnover shall be taken into consideration.

Note: MAAT is aplicable independently for eachaPkage
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Table-Fin-1
MAAT Schedule
(Name of Bidder)

SI. No Financial | Project Related Annual | Best Three Years Projec]
Year Turnover (excluding its| Related Annual Turnover
holdinglassociatésubsidiary | (excluding its  holding/
companies on Standalon¢ associate Subsidiary|
Basisof the Bidder companies on Standalong
(in INR Crore3 Basisof the Bidder
(in INR Crore$
1
2
3
4
5
A. Total of best 3FYProject related Annual Turnove
B. =(A3)
Averageof project relatedhnnual Turnover for bes
3FY
Note:

1.

4.3.2

The bidder has to furnish the certificate from @teartered Accountant (CAgrtifyingthe
Projed relatedAnnual Turnover of the company onlheXcluding itsholding/ associate
Subsidiarycompaniey on StandaloneBasis based on audited accourtds the lastFive
FinancialYears In case the bidder has executed any projedbint Venturé Consortium,
the project related turnover certifibgt the Chartered Accountant (CAhouldreflect his share
of theProject relatedurnover only.

LIQUID ASSETS AND ACCESS TO CREDIT FACILITY:

Bidder shall be financially sound and stable. The liquid assets (Cash at Bank & Fixed
Deposit) and UrUtilised credit facility (both Fund &on Fund based) available from
bank(s) duly certified by the Bank{gjithin one Month prior to the date of Tender opening,
should not be less tham Crores.

Note: Liquid Assets and Credit facilities (AUtilized) are applicable independently for each
package
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Table-Fin -2
(Name of Bidder)

Liquid Assets and Un-Utilised Credit Facility Schedule

Packageé Estimated Cost o
Work the PackageWork | Liquid Assetsas on.... . Un-Utilised Credit Facilityas on....
Quoted for | (Rs. in Lakh)

Description (Rs. inCr) | Description (Rs. inCr)

Cash in Hand Cash Credit

Cash at Bank LC and BG

Fixed Deposits Others (Pl Specify)

Total Liquid Total Un-Utilised

Assets Credit Facility

Grand TotalTotal Liquid Assets + TotdUn-Utilised Credit Facility.

Note:

() The above Table FIN-2 of the Bidder(s)}o be certified byChartered Accountant (CA)

(if) The date of position of Liquid Assets and Un-Utilised Credit Facility Schedule
Certified by Bank and CA should be same.

4.3.3 NET WORTH: Net worth ofthebidder as per the audited financial results shall be positive

on the last day of the preceding financial year.

Net Worth means the sum total of the papshare capital and free resergescluding

reserves created out of the revaluation of assets, write back of depreciation provisions and
amalgamatio& Capital Reservenet of P&LA/C (Dr. balancg and miscellaneous expenses

to the extent not adjusted or written.off

Table: Fin-3
(Name of Bdde))
Net Worth Schedule as on Dt.....

Sl. No. | Particulars Amount
(In Rs. Crore)
01 Paidup share capital
02 Free Reservesxcluding the reserves created out of
following;
i. Revaluation of assets.
ii. Write Back of depreciation Provisions.
iii. Amalgamation.
iv. Capital Reserve
03 Less, P&L A/C (Dr. balance
04 Less,Miscellaneous expenststhe extent not written off
05 Total: (5=1+23-4)
Note:

1. The abovdgTableFin—3) of the Bidder(s)o be certified byChartered Accountant (CA)
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44  BID CAPACITY QUALIFICATION:

A bidder shall meet the following bid capacity Qualification Criteria along with other
TechnicalQualifying requirement before his bid is considered for opening of the price bid.

I Bi dder ' s Bi| The bid capacity of theidderwill be limited to300%

of highest project related annual turnover

(excluding that of Holding / Associate / Subsidiary

Companies) on Standalone Basis in any financial
year during the last 5 financial years reckoned from
year of NIT, which shall be evaluated by OPTCL ba
on the information furnished by the biddes per the
formatFIN No. 4 & FIN No. 5.

il. Bi dder ' s P gA bidder may participate in the bidding of any of

the bid Package(s)) wor k s irrespect.i
capacity.
iii. Bi dder ' s Bidder shall be Technically eligible based on
Eligibility qualifying reqirement mentioned undeQualifying
Requiremats (QRs) of Bidder,except Bidders Biq
Capacity.

V. Bidder ' s f
Opening Eligibility basec
on t he Bi
Capacity Qualification. | Available bid capacity:

=[(3 x A) -B — C], should be equal to or more th
the tendered estimated price

where ,

The bidder shall be eligible for opening of the Price
based on the available bid capacity definedrater;

A= Highest Project Related Annual Turnover of |
Bidder (excluding that of Holding / Associate
Subsidiary Companies on Standalddesis) in any
financial year during last five financial years.

B=Total order Value of Ongoing Work Orders / LO|
placed by OPTCL and Other Organisations on
Bidder on the date of opening of the Technical
excluding those which have been commissthn

C= Package(s)/Works finalized but yet to be awar
in favour of the Bidder by OPTCL (to be compul
by OPTCL based on available information).

V- Opening of the Price Big The price bid of all the Package(s) /works of

Technically eligible bidder(s) shall be on the date
time as decided by the OPTCL and communicate
the eligible bidder through tender portal. The price
of the bidder shall be opened subject to tingethe
available bid capacitymit considering Pardév above
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and in the order of highest to lowest estimated valt
the Packages.

If the evaluated price of the bidder becomesl)(]
which exceeds the available bid capacity, the price
of the bidder shall not be rejected on bid capa
ground.

vi. | Award for the Package(§y The price bids of the Package(s) under this NIT, v
be opened individually The price bids of the
responsive bidder(s) shall be evaluated adopting
price evaluation methodology to derive the lowsg
evaluatedidder(s).

However, a bidder will be awarded the Package(s)
L-1 basis or on least cost basishe OWNER, as the
case may be, provided the offered price is determil
to be reasonable and the bidder continues to
capable to execute the works.

A Bidder will be awardedhaximum Two (02)nos of
Packages. The price bid will not be opened for
remaining Packages.

NOTE: Bidders can participate in any thBackages. For Bidders participating in more than one
Package of the tender, the Technical Criteria & Financial Criteria (Minimum Average
Annual Turnover, UnUtilised Credit for Fund based & notiund basd andAvailable Bid
Capacity etg shall be cumulative QR 002nos Packages having highest QR which the
Bidder participated

Table (FIN-4)
(Name of Bidder)

Bidder’s Bid Capacity Schedule (Highest Project related Annual Turn Over)

Sl. No | FinancialYear | For Single entity

Highest Project Related Annual Turnower
the company onlygxcluding that of Holding
| Associate / Subsidiary Companiesn
Standalone Basis of any year during last
FY (InRs. Cr.)

01 FY ...
02 FY ...

NOTE:

The bidder has to furnish theroject RelatedhighestAnnual Turnover Certificate from the
Chartered Accountant (CAjasedn AuditedAccount.In case the bidder has executed any project
in Joint VenturéConsortium, the project related turnover certifteelChartered Accountant (CA)
should reflect his share of the project related turnover only.
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Table- (FIN-5):
(Name of Bidder)

Total Order Value of Outstanding Work Orders / LOAs placed by OPTCL and Other
Organisations.

SINo |Name of Description |Contract nqTotal order Value of OngoingWork Orders
Organisation | of work & date placed by OPTCL & Other Organisatig
excluding those which have be
commissionedin INR)

1
2
3
Total, e,
‘B’ =
NOTE:

The bidder has to furnish the information in Fin Bduly certifiedby the Chartered Accountant
(CA) based on LOAs/Works Orders/NQ¥cluding those which have been commissioned

45 STATUTORY DOCUMENTS REQUIRED:
Bidders shall have to upload the fallmg valid statutory documents to meet the qualifying

criteria.
I Electrical (HT/EHT) Contractors license for Electrical Works from anywhere in
India.
il. Certificate Of Incorporation
iil. IT PAN
2 IT return for last 3 years.

v.  GST Registration Certificate
Vi. EPFRegistration.

Note:
1. The Bidder shall have to furnish ESI and Labour license within 45 days of receipt of
the LOA.

4.6.1 OTHER MANDATORY REQUIREMENTS:

In addition to the above qualifyingriteria following shall alsobe complied with for
Technicaleligibility;

1. The biddeshall fulfill the requirement o#-tendering process

2. All bids must be accompanied byrander Costid Security(EMD) andproof of deposit
of Tender processing Feasrictly as per the tender requirememrtd the same shall be
delivered to th@®©PTCL on or before the schedule date & time of opening offé@hnical
Bid.

3. The bidder must ensure that the bids are received in the spesifiedder Portal of
OPTCLof theOPTCLDby the date and time indicatedthe Tender notice
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4. The above stated requirements are a minimumCGRTGCL reserves the right to request

for any additional information and also reserve the right to reject the Proposal of any Bidder,
if in the opinion ofOPTCL, the qualification daté incomplete or the Bidder is found not
qualified to satisfactorily perform the Contract.

5. Canvassing in any form by the Bidder or by any other agency on their behalf may lead to
disqualification of their Bid

6. The bidder must furnish Affidavit in éhprescribed format to the effect that the documents
and information furnished by them in its bid offer in respect of the said tender are true and
correct.

IMPORTANT INSTRUCTION TO BIDDERS:
Interested bidders may visitvww.tenderwizard.com/OPTCLor “www.optcl.co.iri for

participating in tle e-tender. For any clarificatiorthey mayask for written clarification
throughe-Tender Portal of OPTCIEmail Id (dssp@optcl.co.in).

A pre-bid conference shall be held as perftiilowing Programme. The interested bidders
may raise the queries any, in writing for the respective packagesdrks 03 daysprior

to the prebid conference, which shall be clarified during the-lpiceconferencalong with
other issuegaisedin the prebid conferenceAll the clarifications/ amendments to the
bidding documenthall be uploadedn OPTCL swvebsitée-Tender Podl of OPTCL
Queries after the p#ieid conference will not be entertained.

SINo Date and time of Prbid Venue
conference

1 As indicated in the e-NIT under | Conference hall ofi" Floor, Corporate
Table-A Building, OPTCL, Bhubaneswar

Bidders are requested to regularly viSfficial website/ e-Tender Portal of OPTChbnly

for amendment/errata/corrigendum (if any) and any other information regarding these
tenders. Bidders, who are downloading the bid document from website, are reqoested
inform OPTCLabout their company details and address for communication.

If it is not possible to opethetenderon the scheduled dasad time dudo any technical
reason the said bid will be opened on a later diatke earliestf the openingof the bid is
re-scheduled the same shall be intimated to the participant bidder(s) through system
generated-enail.

DOCUMENTS/SCHEDULES TO BE FURNISHED / UPLOADED / KEYED-IN:

The Bidder shall furrsh/upload, as the case may tblecuments/ Schedul@ssupport of the
gualifying requirement along with the bifigchnicalBid-Partl & Price Bid—Partll):

1. Technical Bid-Part-I:
(A) Hard Form of Documents ( In Original):

The following documents shall be furnished in original before the Tender Accepting
Authority on or before the date and timeopeningof thee-Tender.
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() DD towards Tender Cost, DD/BG towards Bid Security (EMD) Bedumentary
proof of paymenif Tender Proessing Fees throughpayment mode

(i) Power of Attorney /notarized copy for signing the bid document.

(i)  Original bank certificatdéowardsLiquid Assets (Bank Balance & Fixed Deposit
Balance) andUn-utilized Credit facilities.

(iv)  Affidavits of Bidders in Original

(B) Soft Form of Documents (Scanned Copy to be uploaded in the e-Tender Portal of
OPTCL):
Following are the Soft form of scanned document$’DF file to be uploaded on the
Official e-Tender Portal of OPTCL‘www.tenderwizard.com / OPTCL ars
attachment.

Sl. No | Description .Pdf file reference
1 DD towards Tender Cost, DD/BG towards Bid Secu| Attach 1.pdf
(EMD) and Dpcumentary proof ofpayment of Tende
Processing Fees througipayment mode.

2 i. Power of Attorney /notarized copy fargning the bid Attach 2.pdf
document.
3 Following documents/Credential in support of meetf Attach 3.pdf

Technical Qualifying requirement:

i. Work Orders/LOA (including detailed bill ¢
quantity for supply & erection works)

ii. Commissioning Certificate/ Handing Over a
Taking Over Certificate/Client Certified copies
completion certificate in respect of the work ord
furnished as above.

iii. Performance Certificate in respect of the wi
orders furnished as above.

iv. Valid HT/EHT Electrical License of the EF(
Turnkey Contractor available from anywhere
India.

4 Scanned copy of Documents/credential in suppor| Attach 4.Pdf
meeting the Financial QR:

i. Audited Annual Accounts for last 05(five) years

ii. MAAT Schedule (Finl)

iii. Liquid Assets and Uitilised Credit Facility
Schedule (FisR)

iv. Net Worth Schedule (FiB)

v. Bidder’'s Bid Capacity
related Annual Turn Over (Fid)

vi. Total Order Value of OPTCL work in Hand (if an
(Fin-5)

5 Scanned copies of Statutory Documents; Attach 5.pdf
i. Certificate oflncorporation.
ii. IT PAN.

iii. IT Return of last three years.
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iv. GST Registration Certificate.

v. EPF Registration Certificate etc.
vi. HT/EHT License

6 Covering Letter of Bid Proposal Sheet (BPS) duly sig Attach 6.pdf
by the authorized signatory of the Bidder(s).

Note: The enclosed Schedules specified in the BPS ¢
the . XLS format and Attachment (in.pdf), the same sl
be keyedin/ uploaded by the Bidder in the tender po|
separately.

7 CommerciaDeviation Schedul® be submitted as per th Attach7.pdf
prescribed format duly signed. (Annexufdl)
Technical Deviation Schedule to be submitted as pe| Attach8.pdf

8 prescribed format duly signed and uploaded ( Annex
XI1)
9 Work Completion Schedule to be signed and uploadeg Attach 9.pdf

per theformat (AnnexureX|V)
10 Undertaking for piling foundation works as per the forr; Attach 10.pdf
(AnnexureX)
11 Manufacturer (Vendor ' s) |Attach 1l1.pdf
format (AnnexurdX)
12 Self Declaration Formas per the format (Annexupd) Attach 12.pdf
13 Fraud Prevention Declaration as per the for| Attach 13.pdf
(AnnexureVIIl)

14 Affidavit of Bidder (AnnexureXVI) Attach 14.pdf

15 Any Other relevant documents < As per requirement o] Attach 15.pdf
tender>

16 Schedule of EFT Form Attach 16.pdf

(C) Filling & KEY-IN of the Schedules (XLS) in the e-Tender Portal of OPTCL :

Following are the schedules in XLS format to be downloaded, filled in and uploaded by the
Bidder as per th®PTCLformat in thewww.tenderwizard.com / OPTCL portal.

Sl. Particulars Schedules in XLS
No. format

1 Bidders information Scheduld

2 Acceptance of Important Condition of the Contract Scheduldl

3 Check List Scheduldll

4 Table Techl ScheduldVv

5 Table FINNo 1, 2, 3,4% 5 Schedulev

6 Guaranteed Technical Particulars (GTP) Schedulevi
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2. Price Bid —Part-11:

Following are the price schedulesXLS format to be downloaded, filled in and uploaded by
the Bidder as per the OPTCL format and to be uploaded on the officiaditeedf the OPTCL.:
www.tenderwizard.com / OPTCL.

1 Components of Price Schedule (VIIA,
VIIB)
2 Summary Price Proposal ScheduleVIl |

6.0 e-TENDERING PROCESS GUIDELINES:
6.1 e-Tendering information:

6.1.1 Tender Forms can be downloaded from theTeadering Portal of OPTCL,
www.tenderwizard.com/OPTCL after entering the details of payment towards Tender
processing-ees as per thEender Schedule.

6.1.2 Tenderers should have valid CldfsDigital Signature Certificate (DSC) obtained from any
Certifying Authorities. In case of requirementof DSO)t er est ed Bi dder s sh
wizard. com/ OPTCL” and follow the procedure
application of Digital Certificate’

6.1.3 The prospective bidders are advised to register their user ID, Password, company ID with
w e b s wwwedenderwizard.comOPTCL” by <clicking on hyper
use of Electronic Tendering.

6.1.4 For any assistance on the use of Electronic Tendering Systatact help desk numb@&g0-
40482000Bengaluru).

6.1.5 Tenderers should install the 'Mandatory System Requirement’ available on the Home Page of
www.tenderwizard.coPTCL under the section 'Mandatory System Requirement' and
make thenecessary Browser Settings provided under section ‘Internet Explorer Settings'.

6.2 Enrolment of Bidder(s) on Electronic Tendering System:

6.2.1 The Bidder interested in participating in the Tenders ©OPTCL using the Electronic
Tendering System shall be required to enrol on the Electronic Tendering System to obtain
User ID. After submission of application for enrolment on the System, the application
information shall be verified by the Authorized Represérdaif the Service Provider. If the
information is found to be complete, the enrolment submitted ituershall be approved.

7.0 PROCESSING OF TENDER:

7.1 Short listing of Bidder(s) for Price Bid Opening:

7.1.1 The Tendering Authority will first open the Technical Bid documents oBiter(9 and
after scrutinizing these documents will shortlist Bidder(9 who are eligible for Financial
Bidding Process. The shortlistBidder(9 will be intimated by email.

7.2 Opening of the Price Bids:
7.2.1 TheBidder(9 mayremain present in the Office of the Tender Opening Authority at the time

of opening ofPrice Bids. However, the results of tirice Bids of all Bidder(9 shall be
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available on th@OPTCL e-Tendering Portal immediately after the completion of opening
process.

DISCLAIMER:

This Document includes statements, schedules, forms under the categoryender
Notification, Bid Documents (Free view) and Bid Forms (In .XLS Formats) uploaded in the
e-tendering portal of the OPTCL, which reflect various assumptions, which may or may not
be correctlIn this respect the Bidder(s) shall subwffidavit as per the Format enclosed.
Each Bidder should conduct its own estimation and analysis and should check the accuracy,
reliability and completeness of the information in this Document and obtdepémdent
advice from appropriate sources in their own interest.

Neither OPTCL nor its employees will have any liability whatsoever to any Bidder or any
other person under the Cyber law or Law of contract, the principles of restitution or unjust
enrichment or otherwise for any loss, expense or damage whatsoever which may arise from
or be incurred or suffered in connection with anything contained in this Document, any matter
deemed to form part of this Document, provision of Services and any othenatikn
supplied by or on behalf of OPTCL or its employees, or otherwise arising in any way from
the selection process for the contract provision of Services for the Project.

Though adequate care has been taken while uploading the Bid documentteritiergortal

of the OPTCL, the Bidder should satisfy himself that documents are complete in all respects
and duly uploaded in the ¢ending portal of the OPTCL. Intimation of any discrepancy/ doubt
shall be addressed in the lmel conference only.

This document and the information contained herein are Strictly Confidential and are for use

of only the person (s) for whom it is loaded/ is participating or intending to participate in the
e-tendering process. It may not be copied or distributed byettipient to third parties (other

than in confidence to the recipient’s profe

Detailed Time Table for the various activities to be performedtandering process by the
Bidder for quoting their offer is given in this Tender Documeanter "Tender Schedule",
Biddershouldcarefully note down the cudff dates for carrying out eachtenderingprocess

/ activity.

Every effort is being made to keep tedender Portal of OPTClp to date and running
smoothly 24 x 7 by th@©PTCL and he Service Provider. HowevegdPTCL takes no

responsibility, and willnot be liable for, thee-Tender Portal of OPTCbeing temporarily

unavailable due to any technical issue atpoint of time.

In that eventOPTCL will not be liable or responsible for any damage&xpenses arising
from any difficulty, error, imperfection or inaccuracy with tei§ender Portal of OPTCL

Bidders must follow the time table oftendemg process and get their activities efieadering
processes done well in advance so as to avoid any inconvenienceudi@éseen technical
problem if any.

OPTCL will not be responsible for any incomplete activity efe@deringprocess of the
Bidderdue to technical error/ failure efTencer Portal of OPTCland it cannot be challenged
by way of appeal, arbitration and in the Court of Law.
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e-BIDDING DOCUMENTS:

e-BIDDING DOCUMENTS:

The Scope of worksbidding procedures and contract terms are prescribed @Bluzling
Document.

Thee-Bidding Document is a compilation of the following sections:
1. Tender Notification :

2. Bid Documents (Free View) :

VOLUME-I :
Sectionl : NIT
Sectionll ;: ITB

Sectionlll : GCC
SectionlV : BID PROPOSAL SHEET
SectionV : ANNEXURES

VOLUME-II :
Section-| : SCOPE OF WORK, TECHNICAL SPECIFICATIONS
Section-ll : GUARANTEED TECHNICAL PARTICULARS(GTP)

3.0 Bid Forms (In .XLS Format) :

Section-I : TECHNO-COMMERCIAL SCHEDULES
Section-Il : PRICE SCHEDULES

UNDERSTANDING OF e-BID DOCUMENT:

A prospective Bidder is expected to examine all instructions, forms, terms and
specifications in the-Bid documents and fully inform himself as to all the conditions and
matters which may in any way affect the scope of work or thelvesd. Failure tofurnish

all information oruploading of the bid in the-Tender Portal of OPTChot in line with the

e-Bid document/ dendering documents will render the bidder asibstantiallynot
responsivat t he Bandmhay resulin thea regekn of its bid.

PREPARATION OF BIDS:

LANGUAGE OF BID:

The bid prepared by the Bidder and all correspondences and documents relatiegoid the
exchanged by the Bidder a@PTCL, shall be written in the English languageovided
that any printed literature furnished by the Biddeangother languages acceptablso long
asit is accompaniedy its English translationFailure to complyvith this may disqualify a
bid. For purposes of interpretation of #bid, the English tnaslation shall govern.

LOCAL CONDITIONS/SITE VISIT:

It will be imperative on each Bidder to fully inform himself of all local conditieitesand
factors, which may have any effect on the execution of the Contract covered under these
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documents and specificatioria.this regard details of locations and Topography have been
provided to the extent possible.

12.2 It must be understood and agreed that such factors have properly been investigated and
considered while submitting the Proposals. No claim for financial adjustm@®PTcL,
norany change in the time schedule of the Contasising thereof shall be permitted by
OPTCL, which are based on the lack of such cleaformation or its effect othe cost of
the Works to the Bidder.

13.0 BID SECURITY:

13.1 The Bidder shall furnish, as part of its bid, bid secutéglaration in lieu of bid securis
mentioned in the originalender notice.

13.2 The bid security is required to protect thE @ CL agai nst the risk o
which would warrant the guarantee forfeiture.

14.0 PERIOD OF VALIDITY OF BIDS:

14.1 Bids shallbe keptvalid for 180 (One Hundred Eighty) Days from the date of opening of Bid
Partl as mentioned in theriginal tender noticeA bid valid for a shorter period will be
consideredis norresponsive.

14.2 In exceptional circumstance®PTCLmay sol i ci t t hfe extensidrdod r * s
the period of validity. The request and the response thereto shall ke imaditing
(including FAX or emaibr tender portal The bid security provideabove shall also be
extended by the same period as the extension in the validity of the bid. A bidder may refuse
the request without forfeiting his bid securdgainst sut requestin such case, the bidder
shallbe deemed to have withdrawn bisgl.

15.0 BID PRICE:

15.1 Only oneContract shall bentered with Trunkey/EPC Contractors for execution of any work
involving both supply of goods and servicekwever, forthe sake of convenience and
administrative reasons, the Price Bid shall be broken into 3 major components sequentially
i.e. (i) Supply, (ii) Erectioninstallation& Commissioning and (iilAssociatedCivil Works.

15.2 The bidder shall quot@) item wisebasicprice (taxable valueinclusive of all expenditure at
the end of supplieait the destinatiopoint of supply of good& servicesexcluding GSTii)
Applicable CGST plus OGS®r IGST, as the case még and(iii) item wise total price
inclugve of applicable CGST plus OGST or IGST, as the case may bdéender portal
The details of pricechedules ar be duly filledin and uploaded in thetender portal as
per the.XLS Price Schedulés). The benefit of input tax credit (ITC) available under the
GST lawshould be adjusted in the quoted value of supply

15.3 In the GST regime, théistinction between bought out items (transaction betwten
vendors of the Contractor witAPTCL) and direcitem (transaction between t®ntractor
with OPTCL) for supply of equipment/matersthas lost itgelevanceWhere the goods are
delivered by the vendor of the contractorQ®TCL, at the direction of the Contractor,
whether acting asis agent or otherwise, with or without transfer of document of titiei|l
be deemed thdhe contractohas received the goods at his principal place of business and
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accordingly the Contractor is eligible for Input Tax CrétliiC). Therefore, irrespeate of

the supply by the Contractor himself or by his Sdndor, only the basic pricétaxable
value)will be quoted at the point of destination inclusive of packing, forwarding, freight and
insurance.

154 The Contract price comprising of (i) Supply, (ii) Erection/ Installation &
Commissioning and (iii) Associated Civil Works shall remain FIRM during the
Contract period except statutory variation in the rate of applicable GST, which shall
be to the account of OPTCL against Tax Invoice.

15.5 In the Price Bid Format, the Int@tate or InteiState supply ofoods or services or both, as
the case may bshall be indicated by the bidder and accordingly the GST will be construed
as to whether it is IGST or CGST plus OGST.

16.0 PRICE BASIS AND PAYMENTS:

16.1 The Bidder shall quote in thegroposaltotal price for each packafgork coveringentire
scope of worksas perthe Technical Specificatiorsnd BOQ Biddersnot quotingin the
formats/schedules specifiddr the Pricebid proposakhallbe rejected.

16.2 TheBiddershould ensuréat the urtibasicprice(taxable valuejor the same itemquotedat
different placesn price scheduldor the packag&ork arethe same and for similar items
they should be consistent to each athrecase different prices are quoted for the sdems,
lowestUnit price shall be adopted for the purposésstie of Letter bAward. The sum total
of price for Supply, Erection Installation & Commissioningnd AssociatedCivil Works
shall match with tha contract price for the packagerks constituting the suistationand line
works.

16.3 Thetechnical descriptions/specificatiddeawingsof items specifiedn theBOQ of Bidding
Documentsshall not be construed to limit the scope of work, the same shall be read in
conjunction withother parameters mentioned in fhechnical Specificationand elsewhere
in the bid document® cover the entire scope of work

16.4 Bidder shall indicate bid pricées Indian Rupees only.

16.5 Bidder shall furnish the details of Bank account in the Schedule of EFT Form as an
attachment to Bid Proposal Sheet (BPS) urdiarch.16pdin order to facilitatesOPTCLto
release payment electronically through Electronic fund Transfer system

16.6 Statutory deductian(TAX, CESSetc) as applicable shall be effected.

16.7 Paymentfor the Package/worlshall be made as per therms & Conditions of payment
mentioned in the Gener@londition ofContract.

17.0 TAXES AND DUTIES:

17.1 The GSTIN of OPTCL is21AAACO7873L1Z6, which should be mentioned by the
successful bidder while issuing th&ax Invoice, additionally contractor shall mention HSN
Code / SAC Code and rate of Taxes against
Tax Invoice

17.2 Transaction between the Contractor and his Vendors: GST and other Statutory Levies
payable by the Bidders in respect of the transaction between the Bidder and their mendors
respect of goods & services procured by thamall be included in the bid price and no
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separate claim on this behaticluding statutory variation if anyill be entertained by
OPTCL Howeverwhile quoting the basic pri¢@xable valuepgainst the package/w&k
the bidder shoulédjust the benefit of Input Tax Credit (ITC) availed by them on inward
supplies of goods or services or both, as the case may be ¢otiereof the said package /
works.

17.3 Transaction between the Contractor and OPTCL.: The basic pric¢taxable valuejuoted
item wise by the bidder in respect of the transaction between OPTCL & the Bidder shall
include all taxes & duties and charges payalléhe bidder except for the GST. CGST plus
OGST, or IGST, as the case may be, at applicable rate shall be quoted alongside the basic
price (taxable valuejor all the items. However while quoting the basic pftegable value)
against the package/worksenefit of Input Tax Credit (ITC) should be adjusted in the
quoted price by the bidder

17.4 As regards the IPect Taxes such as Income Tax eted other statutory payments and other
corporate taxegor which the contractor is liahlaeshall be responsielfor such payments
to the concerned authorities.

17.5 The statutory deduction of taxes and duties at source as applicable, related to these works,
shall be made by OPTCL from the Contractor
any reimbursement. TD$ deducted under Income Tax Act, 1961 shall be deposited with
the IncomeTax Authorities. OPTCL shallalsodeduct tax as applicable under GST Law
from the payment made or credited to the supplier on the value of taxable supply, where the
total value of such supply, under a contract, exceeds the specified limit (presently Two Lakh
and Fifty ThousandRupees) athe applicable rateTDS certificates as applicablender
various lawsshall be issued by OPTCL.

17.6 In case of any changes in the rateG8T after the submission of the bid, but before the
evaluation of the price bid, the revised rate shall be considereddaration. Similarly, if
the rate ofGST changes after the evaluation of the bid and before the issue of LOA, the
revised rate shall be considered for issue of LOA.

18. INSPECTION COST:

181 Expenses in respect o witheddhg B insgectione¥pastsgaf nt a t
the offered equipment/materials at the inspection and testing site.

1 The testing and inspection of the equipment/ materials at manufacturer works are in the
scope of work of the Contractor/Suppligravel Expenses dDPTCL Representative
& Third Party Inspecting Agency (TPIA) shall be borne by the Contractor. However the
Inspection Fees payable to TPIA will be borne by OPTCL.

1 OPTCL inspecting officeand Third Party Inspecting Agency (TPIApn receipt of
offer for inspection from the contractor/supplishall proceedo the manufacturer
works to witness the Type/Acceptance/Routine test.

18.2 Thetravele x penses wunder the foll owing heandd s, [

TPIA for witnessing the inspection & testing of the offered equipment/materials at the
inspection and testing site, shall be borne byGbetractor.
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a) Hotel Accommodation:

I.  Single room accommodation in 4 skentelfor OPTCL/TPIA inspecting officernot
belowtherank of Assistant General Manager (Grad&)E

II.  Single room accommodation in 3 steotelfor OPTCL/TPIA inspecting officer of
the rank below Assistant General Mana@&rade E6).

N.B.: It is the responsibility of th€ontractor to arrange the hostcommodation matching
with their inspection and testing scheduitecase of extended duration of inspection or-non
availability of the returnticket, Contractorshall arrange for the extended stay of the
inspecting officer in the Hotel accordingly. In catbere is no hotel with prescribed standard
in and around the place of inspection, the contrashall suggest alternative suitable
arrangement at the time afffer for inspection, which is subjected to acceptability of OPTCL

inspecting officer.

b) Journey of the Inspecting Officer:

(i)

To and fro travel expenditure from the Head Quarters of the inspecting officer to the

place of inspection/testing shall berne by the contractas per the following

1 Journey from the Head Quarters to the nearegioftitby train (Ist/lind AC) or
Taxi (A/C).

1 Journey from destinatioAir port to the place of inspection/testibyg train (Ist/lind
A/C) or Taxi (A/C).

1 For tran journey, inspecting officernot belowthe rankof Assistant General

Manager shall be provided withi tlass AC ticket and inspecting officer below the
rank of Assistant General Manager shall be provided Withklass AC ticket.

(i) Bookingktancellation of Aitticket / Trainticketis the responsibility of th€ontractor.
(i) Moreover, if during the journey there is an unavoidable necessity for intermediate travel
by road/ waterway/seaute, the contractor/supplier shall provide suitadaeveyance

to the inspecting officer for travel this stretch of journey or bear the cost towards this.
Any such possibilities shall be duly intimated to OPTCL at the time of their offer for
inspection

c) Local Conveyance:

L

ocal journey forthe inspecting officerbetween Hotel and the place of the

inspection/testing sifAir-conditioned four wheelarehiclesin good condition shall be

p

rovided by the contractor.

d) Other Important Information:

()
(ii)

(iii)

All the above expenses shallbedeetnedl be i ncluded in the bi
that supply item. Bidder shall not be eligible to raise any extra claim in this regard.
Contractor may assume that only in 40% of the inspection and testing offer cases,
OPTCLUTPIA inspecting officer(not below the rank of Assistant General Manager)

will witness the inspection and testing.

In case of inspection and testing of some critical equipment/materials like Power
TransformersCT, PT, Breakers$/S Automation Equipment and Cable, OPTiGay

depute more than one inspecting officer.
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(iv) Contractor shall judiciously plan the inspection/testing schedule and place of
inspection/testing, so that optimum number of inspection/testing and minimum time
shall be required to cover all the egmient/materials of the relevant contract package.

(v) It shall be theesponsibility of the Contractéo organize the above tour related matters
of OPTCL inspecting officer including the matters related to overseas
inspection/testing, if any.

ASSOCIATED BIDDING COST:

The Bidder shall also bear all costs and expenses associated with preparation and submission
of its bid including pre and posid discussions, technical and other presentations etc., and
OPTCL will in no case be responsible oblafor those costs, regardless of the conduct or
outcome of the éidding process.

INSURANCE:

The Bidder’'s insurance | iabilities pertain
titled "l nsurance’ i n  Gentraetrofithis Vol¢Clanse. 38)n d C
Bidder’'s attention is specifically invited

in pursuance of fulfilling all the insurance liabilities under the Contract.

SUBMISSION OF e-BIDS:
MODE OF SUBMISSION OF e-BID

The bidder shall submit the bid in Electronic Mode only inewww.tenderwizard.com/
OPTCL portal packagévorks wise as given under-8lIT (TableA). The bidder must
ensue that the bids are received in the speciferttler portabf OPTCL by the date and
time indicated in the Tender notice.

Bids submitted by telételegram will not be accepted.

The OPTCLreserves the right to reject any bid, which is not submitted in electronic mode
and accordingo the instruction, stipulated above.

DEADLINE FOR SUBMISSION OF e-BIDS:

Soft copy of the bid shall be uploaded through the portal www.tenderwizard.com /OPTCL
on or before the submission time and date as stipulated in the bidding document. Tender
cost,Evidence of deposit dfenderProcessing €es, Bid Security Earnest Money Bposi),

Power of Attorneyand Affidavitsmust bedelivered atOPTCL address specified under

ITB not later than the time and date stated inojening of bids

TheOPTCLmay, at its discretion, extend this deadline for submission of bids by amending
the Bidding Documents in accordance with I&Hor the reasons specified ther@hany

time prior to the time and date of submission of dyhich case all rights and obéitions

of OPTCLand bidders will thereafter be subject to the deadline as extended
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LATE BIDS:

Soft part of the bid will not be uploaded on the portal after expiry of submission time and
the bidder shall not be permitted to submit the same by any other mode. In such case, even
if the bidder has submitted the specific documents in hard copy in arigiz., Tender

Cost, Tender Processing Fees & Bid Secuyityithin the stipulated deadline, its bid shall

be considered as late bid. The hard copy submitted [specific docufwient3ender Cost,

proof of deposit offender Processing Fees & Bid Segpiishall be returned unopened to

the bidder

Hard copy of the bid securifEMD), Tender Cost angroof towards deposit ofender
Processing Feesf the bid received bYDPTCL after the deadline for submission of bid
prescribed bYDPTCL pursuant toTB will be considered as late bid even if the bidder has
uploaded the bid within the stipulated deadline.uchsa case, thieid shall berejected and

shall not be considered at all any furthEine late document (Tender Castpof of deposit

of TenderProcessing Fees & Bid Security) received shall be returned unopened to the bidder

MODIFICATION AND WITHDRAWAL OF E-BIDS:

Bidder may modify or withdraw its bids through the relevant provisions or-tbader

portalo f O P Ww@Mtenderwizard.com/OPTCLup to due date and time of submission

of bid indicated in tender notification.

The Bidder’'s modifications shall be done a
(i) Modified Electronic form of the bid as per the provision of portal therein.

(i) Soft copy of the entire bid if any modification is there.

Bidder may withdraw its bid through the relevant provisions of portal only.

No bid shall be modified/ withdrawn subsequent to the dead line for submission of bids.

24.5 Withdrawal/modification ofsubmittedbid before the expiry of bid validity shall result

25.0

25.1

25.2

forfeiture of Bidder’s bid security, pursu

BID OPENING AND EVALUATION:
CLARIFICATION OF BIDS:

Prior to detailedrechnicalbid evaluationOPTCL may, at its discretion, ask the Bid¢{®r

for a clarification of its bid. In case of erroneous/non submission of documents related to
TechnicalgualifyingrequirementOPTCLmay give the Biddés) not more tha®7 working

days notice to rectify/furnish such documents, failing which the bid shalbbmsidered as
nonresponsive The request for clarification and the response shall be in writing, and no
chang in the price or substance of the bid shall be sought, offered or permitted.

Technicaldiscussion with Bidder(s) shall be arranged, if needed. Bidder shall depute his
authorized representative(s) for attending the discussion. The representatiea(sihg the
discussion shall produce authorizatietter from his organization to attend the discussion

and sign the minutes of meeting on behalf of the organization. The authorized representative
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must be competent and empowered to settle all tectandatommerciaksues without any
price implicationto OPTCL

EVALUATION OF TECHNICAL & PRICE BID:

Evaluation of Technical Part of Bid:

The bids shall be independently evaluated packagerks wise. Prior to detailed Bid
evaluation OPTCL will determine the substantial responsivenessacheBid with respect

to the QualifyingRequirementBid Capacity& other Bid Document requiremeriiased on
attachments uploadéoh .pdf formas) andKeyed inSchedulegin .XLS format9 contained

in theofficial e-tender portal oOPTCLandany other documents required to be furnished

as per thelarifications soughtor by OPTCL A substantially responsive Bid is one, which
conforms to the terms, condition and sfieation of the BidDocumentsincluding e-
tendering provisionsvithout material deviation. A material detian is one which affects

or is likely to affectin a substantial way the scopd work, quality or performance of the
works, or which limits in any substantial way, inconsistent witlBildeling Documentand
formats/schedulesnentioned in g@enderingprovision, OPTCL s ri ght s ’'or t h
obligations as envisaged in the Bidding Documents and would affect unfairly the
competitive position of other Bidders presenting substantially resporBids. Further
examination of only such Bids as are determined to be substantially responsive shall be taken
up, unless otherwise determined ®PTCL OPTCL may waive any minor informality or
non-conformity or irregularity in a bid, which does not conge a material deviation,
provided such waiver, does not prejudice or affeetelative ranking of any Bidder.

The complete scope of supplies and work/services has been defined in the Bidding
Documents. Only those Bidders who take comptetgponsibility and who Bid for the
complete scope of supplies and work/services as contained in the Bidding Document shall
be comsidered for further evaluation.

A bidder may beTechnicaly eligible for any of the package(syvorks based on the
Qualifying Requiremeninentionedaboveexcept Bid Capacity Qualification

Thereatfter, the price bid the eligiblebidder(s)shallbe openedbased on the available bid
capacity

Opening of Price Part of Bid: Price Bid of those Bidders, whose Bidseaconsidered
Technicaly responsiveand meeting thavailableBid Capacity Qualification Criteriahall

be openeghackagés)/ workswise separatelyWhere, the package consists of no. of works

and evaluation is required to be made workwise, the sequence of price bid opening shall be
in the orderas specified in the tend€FableA). <Deviation to this order of opening shall

be with the approval of theompetent authority

Evaluation of Price Bid: The Bid Pricequoted under the different component of the Price
Schedule i.e. (i) Supply, (i) Erection & Commissioning and (iii) Civil Woaksgjuoted by
biddershall beevaluatedbackagénorks wise sgaratelyin the following manner.

26.6.1 Arithmetical Correction:

The price of all such items(s) against which bidder has not quoted rates/amount (viz. items
left blank or against whichnil” /-“/* * 0" i s i ndicated) 1in the
have been quoted free of cost or included in other item(s) and covered in the total quoted bid
price.
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(a) The Bidder should ensure that the unit priceshe same iterfurnished in various price
schedules are consistent with each other. In case of aagsistency in the Unit prices
furnished in the price proposal of the bidder, the same shall be identified®DBEgL and
OPTCL shall consider the highesnit price of the bidder for the purpose of evaluation.
However the contract shall be awarded at tbevestunit price of the bidderThe prices
quoted by the Bidders shall be checked for arithmetic correction, if any, based on rate and
amount filled by the Biddenithe respective price schedule.

(b) If there is a discrepancy between unit price and tha&l farice that is obtained by
multiplying the unit price and quantity, the unit price shall prevail and total price shall be
corrected. If there is a discrepancy in the quantity mentioned by the bidder from the quantity
mentioned in the tendehe tendere quantity will prevalil.

26.6.2 To arrive at theotal evaluated price®llowing methodology shall be applied.

26.6.3

26.6.4

Price evaluation shall be made packageks wise separatelyconsicering the total
evaluated pricenclusive of CGST plus OGST or IGSas the case may be, at applicable
rate

Price evaluation shall be made consideringBiieof Quantity BOQ) specified in the
Tender Document. In case of any deviation to the BOQ by the bidder, the BOQ specified
in the Tender document shall be final dmalding on the bidder.

For the purpose of evaluation, loss capitalization of the Transformer shall not be
considered

Prices received in the price bid she&l S Format) shall be used for Tabulation / Price
Bid Comparison. The soft form of priced Keyed in to theXLS format shall be final
and binding on the Contractor.

The total evaluated prices of all the Bidders, Paokegeks wise, shall be compared to
determine the lowest evaluated price.

E-Reverse Auction procedure shall be resorted to as follows.

STRATEGY FOR E-REVERSE AUCTION

1 Bidders are required to go through the guide lines given below and submit their acceptanc
same.

2 e-ReverseAuction (RA) will be conducted in-eender portal of OPTCL on specified date and ti
while bidders shall quote from their own offices/places of their choice. Internet connectivity s
ensured by the respective agencies/bidders themselves.

3 KEONICS s hal | arrange for demonstration/ t
person(s), to explain all the rules related t{Rexerse Auction/ Business Rule document tg
adopted.

4 The strategy to be used for reverse auction shdllbeY NAMI C TEMPLATE BI

Procedure for electronic Reverse Auctioning (e-RA):

5

a. The eRA shall be conducted omww.tenderwizard.com/OPTCanly.

b. Bidder has to submit letter towards agreement to the Process related Terms & Conditio
ReverseAuction, as per (Reverse Auction Process Compliance Form at AnréRireln non-
receipt of the same, vendors will not be allowed to participateRA.e

Page33 of 140



e-TENDER DOCUMENT NO: OPTCL/ ODSSP/ PHASE/(PKG-1)/TPCODL/ 202122

c. eRA shall be carried out after opening of Price bids and completion of Price bid evaluatin
will be intimated only to the techrmommercially qualified bidders by OPTCL as per proceq
given below.

d. OPTCL reserves the right to conduegRA and it is obligatory on part of bidder(s) invited
participate in eRA process once they have resged to the techrocommercial bid.

Prior intimation/ Notice for RA invitation will be given to techmommercially qualified bidder
regarding the date & time of opening of thRA.

The start bid price (SBP) forReverse Auction of each bidder under a particular package sh
the L1 evaluated price for the subject package including Taxes & Dt total scope for subje
Package.Taking the above discovered L1 price as tipper limit eRA will be conducted tg
determine the lowest possible price.

Reverse Auction will be conducted amongst first 50% of the technically qualified bidders ar|
in order of prices from lowest to highest, as L1, L2;k-3------Ln, and L1 prie will be discovered
Minimum of 3 bidders shall be eligible for e RA. (eg. If 4 bidders are financially evaluated th
L1, L2 and L3 bidders shall be eligible foR&A). Number of bidders eligible for participating in R
would be rounded off to nexidher integer value if number of technically qualified bidders is
(e.g. if 7 bids are technically qualified, then RA will be conducted amongst L1 to L4).

However, in case only two bidders are found to be responsRA,would be carried out with bot
the parties without any elimination. However, OPTCL reserves the right to invite the evalug
bidder for negotiation without conducting théR@.

In case of price submitted by any bidder is found to be abnormal, OPTCL reserves the right
the bid of the bidder(s).

Rank of bidders would be displayed as per the total cost to OPTCL, i.e including Taxes anc
payable by OPTCL as per the provisions of the biding document & aRér@rocess is over.

Names of bidders/ vendors shall netdisclosed during theRA process. Names of bidders/
vendors shall be anonymously masked in HRAeprocess.

() In case of RA, start/ reference price and step value of decrement shall be indicated to th¢
at the start of the auction. Armparticipating bidder can bid one or multiple step decrement I
than the prevailing lowest bid at that timeénelBidder shall be able to view Bid Start Price,

Decrement Value, Prevailing Lowest Bid value, last Bid Placed by him and time left farghidd

(i) The step value of decrement in a package to be offered by bidder (the minimum am
reduction in the total bid price including all taxes & duties during auction), shall be kept at 0.]
L1 bidder’s final e v al utad deddeddy ©OPd€@L ( or ) at

(i) Bidders can only quote any value lower than their previous quoted price. However, at n
increase in Price will be permissible.

(iv) At any point during Reverse Auction, bidding Price field (Total price) shall remain enabl
the biddersThe total reverse auction period shall be unlimited hadrtitial auction period €islot)
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will be of Thirty (30) minutes with provision of auxtension by (10) ten minutes from the sched
extended closing timdf any fresh lower bid is received in last ten minutes of auction perig
extended auction peripthe auction shall get extendadtomaticallyfor another(10) ten minutes
In casethere is no bid received during scheduled / extended thletauction shall get close
automaticallywithout furtherextension.

(v) However, bidders are advised not to wait till the last minute or last few seconds to enter t
during the periodof ereverse auction to avoid complication related with internet connect
network problem, system crash down, power failure etc.

After conclusion of éReverse Auction i.e (Closing Price in Reverse Auction will be taken as of
price by the L1 lider), decrease in price of individual head of the template shall be cong
proportionately on alindividual line items of the respective head of the price schedule o
successful L1 bidder .

Any bid received at the tender wizard server end egiesnt to closure of the-RRA shall be
summarily rejected and shall not be considered as a valid bid under whatsoever circumstar
this purpose, tender wizard server log shall prevail.

The bidder shall not involve himself or any of his represematin price manipulation of any kin
directly or indirectly by communicating with other bidders.

During Reverse Auction, If no bid is received within the specified time, OPTCL, at its disct
may decide to close the reverse auction process/ prea#edonventional mode of tendering
Evaluation of Partl (price bid) submitted by bidders earlier].

Consequent upon completionecRee ver se Aucti on, OPTCL s d
be final and binding on the bidders.

OPTCL shall be aiberty to call the L1 bidder for further process/ negotiation and also at libe
cancel the @everse auction processttender at any time, without assigning any reason the|
OPTCL can decide to reschedule or cancel any reverse auction: theskstidérbe informeg
accordingly.

OPTCL/ Service Provider shall not have any liability to bidders for any interruption or de

access to the-€ender sittReverse Auction linkrespective of the cause.

27.0 CONFIDENTIALITY OF BID EVALUATION PROCESS:

Information related to the examination, clarification, evaluation and comparison of bids and

recommendations for award of contract shall not be disddo Bidder or other persoatn
officially concerned with such process. Any effort by Bidder to influe@¢&TCL s

processing of bidding or award deci sions

28.0 CONTACTING THE OPTCL:

While the bids are under consideration, Bidders and / or their representatives or other

interested parties are advised to refrain from contacting by any n@Rmn§L, and/or his
employees / representatives on matters related to the bids under considerTiGh, if

necessary, will obtain clarifications on the bids by requesting for such information from
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any or all the Bidders, in writing. Bidders will not be permitted to change the substance of
the bids after the bids have been opened.

AWARD OF CONTRACT:
AWARD CRITERIA:

OPTCLwill award the contract packagevorks wise to the successfbldder, whose bid

has been determined to be the lowest evaluatadiprice including CGST plus OGST or

IGST as the case may lwe on least cost basis OPTCL as the case may l@nong the
substantially responsive bidders provided that the total evaluated price is reasonable and the
Bidder iscontinuego be qualified to perform th&ntract satisfactorily.

In an event theelected biddebbacks out after the award of the Contract, the work may be
awarded to the bidder in ascending order of their evaluated prices subject to matching the
evaluated total pricef the selected bidder

RIGHT TO ACCEPT ANY BID AND TO REJECT ANY OR ALL BIDS:

OPTCLreserves the right to accept or reject any bid, and to annul the bidding process and
reject all bids at any time prior to award of Contract, without thereby incurring any liability
to the affected Bidder or Bidders or any obligation to inform the affegigdier or Bidders

of the grounddor OPTCL action.OPTCL also reserves the right to accept a Bid other than
the lowest and to accept any Bid in whole or part, to annul the bidding process with or without notice
or reasons. Such decisions ®PTCL shall kear no liability whatsoever consequent upon such
decision.

LETTER OF AWARD:

Prior to the expy of the period of bid validity and extended validity period, if @Di,TCL
will notify the successful Bidder in writing through Letter of Award tteir bid has been
accepted.

The Letter of Award shall form part of the Contract. Within 07 days of receipt of the Letter
of Award, the successful Bidder shall sign and stamp the same and retU@Pit@ias a
token of acknowledgement of the receipttee LOA.

SIGNING OF CONTRACT:

The Contractor will prepare the Contract Agreement as per the proforma enclosed to this
Volume-l and the same will be signed witl8A(thirty) days of issue of Letter of Award.

The Contractor will submihe Contract Performance Bank Guarantee as per LOA before
signing the contract agreement.

CONTRACT PERFORMANCE BANK GUARANTEE:

The successful Bidder, to whobetter of Awardis issuedshall be required to furnish a
Contract Performance Bank Gaatee (from list of Banks mentioned in the annexure to this
document) in nofjudicial stamp paper of appropriate value (as per the prescribed format)
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i ssued i n OdiskavPower Tran$missfon Corporation Ltd” encashable at
Bhubaneswar Branch of th&suing Bank only whin 30 (Thirty) days from the date LOA.

TheContract Performandgank Guarantee (CPBG) amount shall be equé@hteepercent

(3%) of the Contract Pric@ncluding GST) Initially, the bank guarantee shall be valid for

03 (three)Months over and above work completion period plus Guarantee Period i.e. (18
months + 24 Months +3 Months=45 monthdpwever, a separate second Bank Guarantee
(CPBG) for3% of the cost of th#ajor items i.ePower TransformersStation Transformer,
Switchgear Panels including CT & RPTeolators, RTUs & HTCablesshall besubmittedd1

(One) Month prior to expiry of the initial Guarantee Periodhich will be valid for3
(Threg Monthsover and above thedditionalGuarantee Periodf such major itemse. (36
Months +3 Months=39 months). The initial CPBG shall be returned only after submission
and acceptance of the second CPBGHeMajor itemsas mentioned above.

If the work completion period gets extended the Contract Performance Bank Guarattee s
be extended accordinglin case the contract price gets revised, the successful bidder shall
submit the amended Bank Guarantee to that effect.

The aboveCPBG shall be submitted (Original and two nos. of copiesO®TCL for
acceptance. Howevegn scrutiny if any deficiency is observed to the said CPBG, the
contractor shall be intimated about such deficiency to resubmit the fresh CPBG and /or
amended CPBG in lieu of the Original BG. However, the fresh/amended CPBG shall be
submitted within theitne schedule prior to the signing of the contract agreement. Despite
above, if the CPBG is not submitted or it is still not acceptabf@R®CL, contract shall
become void and necessary actiopasthe contract shall follow.

The aforesaid CPBGhall be returned to the Contractor after successful completion of the
guaranteed obligations under the contract.

END OF SECTION - 11
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VOLUME-I
SECTION-III

GENERAL CONDITIONS OF CONTRACT
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SECTION-III
GENERAL CONDITIONS OF CONTRACT (GCC)

CONTENTS

Sl. No. | DESCRIPTION

A. INTRODUCTION:

01 General Information

02 Definition of Terms

03 Application

04 Standards

05 | Language and Measures

06 Contract Documents

o7 Use of Contract Documents

08 Construction of the Contract

09 Manner of Execution of Contract

10 Enforcement of Terms

11 Contractual Obligation

B. GUARANTEES AND LIABILITIES:

12 Time—The Essence of Contract

13 Effective date of Contract

14 Price Reduction SchedulBelay in Supply& Erection

15 Performance Guarantee

16 Latent Defect Warranty

17 Limitation of Liabilities

18 Replacement of Defective Parts and Materials

19 Inspection & Testing

20 Patent Rights and Royalties

21 Deviation To The Scope Of Works

22 Engagement Of SuGontractor

23 No Waiver Of Rights

24 Certificate Not To Affect Right Of OPTCL And Liability Of The Contractor

25 Engineerdn-Chargé Becision

26 Packing, Forwarding and Shipment

27 Cooperatio with other ContractorandTPIA

28 Training of OPTCL's Personnel

29 Progress Reports supply and Utilisation of Matetizdsipment

C. CONTRACT SECURITY AND PAYMENTS

30 Contract Performance Bank Guarantee

31 Mode of Payment

32 Currency of Payment

33 Due date for Payment

34 Terms of Payment

35 Deduction fromContract Price

D. MATERIAL/EQUIPMENT HANDLING & STORAGE

36 Materials/Equipment Handling & Storage
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37 Indemnity Bond

38 StorageCum-Erection Insurance

39 Contractors Stores, Wakop and Construction Equipment
40 Surplus Materials/EquipmefExcluding OSM)
41 Conditions of Issue of Materials, OSM, if Any
42 Reconciliation of Materials/Equipment

43 Demurrage, Wharfage etc.

44 Spares (including Mandatory Spares)

45 Work CompletionSchedule

46 Utilisation of Ash and Ash Products

47 Access to Site and Works on Site

48 Facilities to be provided by OPTCL

49 Lines and Grades

50 Construction Management

51 Field Office Records

52 Code Requirements

E. CONTRACTOR’S OBLIGATION

53 First Aid

54 Protection of Monuments and Refereii@nts

55 Work & Safety Regulations

56 Unfavourable Working Conditions

57 Protection of Property and Contract
58 Contractor’s Area of Limits
59 Security

60 Fire Protection

61 Facilities to Be Provided By the Contractor

62 Employment of Labour

63 Protection of Work

64 Discipline of Workmen

65 Regulation of Local Authorities And Statutes
66 Liability for Accidents And Damages

67 Solving Right Of Way

68 License

69 Obtaining Of Statutory Approval

70 Fraud PreventioRolicy

71 Man-Power Report

F. CONTRACTOR’S CLOSEOUTS

72 Reconciliation of Accounts

73 PreCommissioning Trials and Initial Operations
74 Trial Operation

75 Taking Over

G. RISK DISTRIBUTION

76 OPTCL” s |l ien on Equi pment
77 Transfer of Title

78 Defence of Suits

79 Embossing/Punching/Casting

80 Rejection of Material&Equipment
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81 Frustration of Contract

82 Event of Default

83 Consequence of Default

84 Force Majeure

85 Termination of Contract on OPTCL’ s
86 Contractor’s Defaul't

87 Suspension of Work

88 Delays byOPTCL or his Authorised Agents

89 Incentive

H. RESOLUTION OF DISPUTES

90 Settlement of Disputes

91 Arbitration

92 Jurisdiction of Courts

l. OTHER TERMS & CONDITIONS

93 Contractors Performance FeedbacE®aluation System
94 In-eligibility for futuretenders

95 Grafts & Commissions
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SECTION-1
GENERAL CONDITIONS OF CONTRACT (GCQ)

A. INTRODUCTION:

1.0 GENERAL INFORMATION:

1.1 “Odisha Power Transmission Corporatiomited (OPTCL) A wholly owned subidiary of
Government of Odishancorporated under the Companies Act, 1956, having its Registered
Office at Janpath, Bhubaneswar51022 (hereinafter call€dPTCL) intends to enteinto a
contract with the contractéo benamed irthe lketter of award (LOA) and in the contractbe
signed.

1.2 The scope of work shall k#s per the scope of work and specifications in Vohllime

1.3 Unless otherwise provided in the Contract agreement, these General CorafliCamdracts
shall govern thexeation of thisContract

2.0 DEFINITION OF TERMS:

2.1 The ‘Contract’” means the Contract agreement entered into betv@@hCL and the
Contractor as per the Agreement signed by the parties, including all attachments and
appendices thereto and all documents listed and enclosed with the agreement

2.2 'OPTCL/OWNER?’ shall mean the ODISHA POWER TRANSMISSION CORPOTATION
Ltd, Bhubaneswarral shall include its legal representatives, successors and assigns.

2.3 ‘Contractor’ shall mean the Bidder whose bid to perform the contract has been accepted by
OPTCL for the award of th&Vorks defined in the scope of works (Volwieand shall
includesucts uccessf ul Bidder' s | egal represent at

2.4  ‘Project Manager’ shall mean the officer of the OWNER appointed in writing by the Owner
to act as Project Manager for this Project from time to time for the purpose of the €Contrac

2.5 ‘Engineer-In-Charge’ shall mean the officer(s) @WNER or of the Project Management
Implementation AgencyPMIA), appointed in writing byDWNER o act as Enginedn-
Charge for the PackafgWorksfrom time to time for the purpose of the Contract

2.6 ‘Consulting Engineer/TPIA/PMIA’ shall mean any firm or person appointed as such from
time to time by the OWNER for the purpose of the execution ottngact

2.7 ‘Bidder’ shall mean a compar{yegistered under the Compes Act 1956/2013)who has
submittedthe bid against the NIT by giving requisite fees.

28 The tEguipmsnt’ ‘ Spares’ aMatkrials’ shall mean angareg ncl uc
and materials to be provided by the Contractor and its Vendor, if any, under the Contract.
This shall also includ®BWNER s Suppl i ed Mat.erials (OSM), [

2.9 ‘Works® shall mean and include theprocurement of Goods & Services
(Equipment/paregMaterials, Labour Servicesand Civil works) as per the Specifications
and completedrawing & design covering supply, inspectionErection Installation &
commissioning testingand putting into satisfactory operation including all transportation,
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handling, unloading and storage at thmjectSite as defined in the Contraftr which
estimates have been prepa¥®drks wise, as the case may be.

2.10 “Technical Specifications’ shall mean the Specificationss specified in the Bidding
Documeni{Volume—1l) forming a part of the Contract and such other schedules and drawings
as may be mutually agreed upon.

2.11 ‘Site’ shall nean and include the land and other places on, into or through which the works
and the related facilities are to be erected or installed and any adjacent land, paths, street or
reservoir which may be allocated or usedWNER or Contractor in the performee of the
Contract.

212 T h e tCentrant Price’ shall mean théotal pricefor the entire scopef worksinclusive
of applicable CGST plus OGST or IGST as the case magaveringall the components i.e.
Supply of Material/Equipment/Spares, Erection and @asioning and Civil Worksjuoted
by the Contractor in his bid with additions and / or deletions as may be agreed and incorporated
in the Letter of Awardand subsequent amendments thereto

2.13 ‘Inspector’ shall mearOWNER or any person nhominated QWNER from time totime, to
inspect the equipmeitr works under the Contract WNER and / or the duly authorized
representative

2.14 ‘Manufacturer Vendor’s Works’ 0 rContractor’s Works’, shall mean the place of work
used by the manuf ac acton their codabonatbrs f associates or-Bub  C o
Contractors for the performance of entract.

2.15 “Letter of Award’ shall mean the letter issued BWNER intimating the Contractor that his
bid has been accepted.

2.16 ‘Month’>s h a | | mean t he coarl enDdaayrs 'mounntihe.s s Dhaeyr’e i n
defined shall mean calendar day or days of 24 hours each.

2.17 A Week’ shall mean coimuous period of seven (7) days.

2.18 ‘Writing’ shall include any manuscript, type written or printed statement, under or over
signatue and / or seal as the case may be.

219When the words ‘“Approved’, ‘Subject to Ap
‘Requested’, “ As Directed’, ‘“Wher e Direc
‘Accepted’ , “Per mi tt edeé&impodance are usddsthe appibvalp h r &

judgment, direction etc. is understood to be a functic@dWNER /Engineer.

2.20 “Test on completion” shall mean such tests as prescribed in the Contract to be performed by
the Contractor before the work is taken ovecWNER.

2.21 ‘Initial Operation’ shall mean the first integral operation of the complete equipment covered
under the Contract with the sglgstem and supporting equipment in service or available for
service. The length of operation shall be as determined by thademtn-Charge, unless
otherwise specified elsewhere in the Contract.

2.22 ‘Performance and Guarantee Tests’ shall mean all operational checks and tests required to
determine and demonstrate capacity, efficiency, and operating characteristics as specified in
the Contract Documents.

2.23 T h e tFimal Acceptance’/’Taking Over’ shall mearOWNER s wr i tten acce
the works performed under the Contract, after successful commissioning / completion of
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performance and Guarantee Tests, as specified actimenpanying Technical Specifications
or otherwise agreed in the Contract.

2.24 ‘Commercial Operation’ shall mean the condition of operation in which the complete
equipment covered under the Contract is officially declare@WINER to be available for
continuous operation at different loads for periods mentioned in the specification so as to
relieve the Contractor of his obligatiofts such operationnder the Contract.

2.25 ‘Guarantee Period’/’Maintenance Period’ shall mean the penb during which the
Contractor shall remain liable for repair or replacement of any defective part of the
works/equipment performéslippliedunder the Contract.

2.26 ‘Work Completion Schedule’ shall mean PERT/BAR Chart drawn defining thes date of
key mile stme activitiesstatingfrom the Zero date date of issue of the LOA/NOA to
Handing over of the Packageirkswhich shall be revised consequent upon issue of revised
LOA on the basis of survey.

2.27 “Drawing’,* Pl ans” shall mean al |
I Drawings furnished b@ WNER as a basis of Bid /Proposals.

il. Supplementary drawings furnished ®WNERto clarify and to define in greater detalil
the intent of the Contract.

iii. Drawings submitted by the Contractor with his bid provided such drawings are
acceptable tOWNER

V. Drawings furnshed byOWNERto the Contractor during the progress of the work; and

V. Engineering data and drawings submitted by the Contractor during the progress of the
work provided such drawings are acceptable to the EngiO&¥NER

228 Codes’ shal |l medagthetlatest anfendménts and/or geptamats, ifany:

I Indian Electricity Act,2003and Rules and Regulations made thereunder.
ii. Indian Factory Act, 1948 and Rules and Regulations made thereunder.
ii. Indian Explosives Act, 1884 and Rules and Regulationsertteeteunder.
iv. Indian Petroleum Act, 1934 and Rules and Regulations made thereunder.
v. AS.M.E. Test Codes.
vi.  A.LE.E. Test Codes
Vil. American Society of Materials Testing Codes.
Viii. Standards of thBureau ofindian Standard&IS).
IX. Other Internationally approvestandards and/or rules and regulations touching the
subject matter of the Contract.
X.  OPWD Code with its latest amendments.

2.29 Words imparting the singular only shall also include the plural and-vesa where the
context so requires.

230Words impartismal il Pemsdmude firms, compani es
individual/ bodies of individuals, whether incorporated or not.

2.31 Terms and expressions not herein defined shall have the same meaning as are assigned to them
in the Indian Sale of Goods A¢1930), failing that in the Indian Contract Act (1872) and
failing that in the General Clauses Act (1897) including amendments thereof, if any.

2.32 In addition to the above the following definitions shall also apply.
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a ‘“All equipment apdi emdatehall sal $so measup
b) * Constructed’ shall al so mean ‘erected an
c) " Contract Performance Guar ant ee’ shall

Guarant ee'’

Trial Operation, reliability test, trail run, completiorsteshall mean the extended period of
time after the start up period. During this trial operation period the unit shall be operated over
the full load range. The length of trial operation shall be as determined by the Engineer, unless
otherwise specifiedigewhere in the contract.

“Effective Date of Contract” shall mean the date of issuance of Letter of Award
(LOA)/Notice of Award (NOA)

“Installation/Erection” shall be confined to the mater
contract includingassociated civil works which will be deemed to be completed when it is
ready for commissioning.

“Commissioning” shall mearthe first successful operation of the electrical installations after
all initial adjustments and trials have been completed.

“e-Tender Portal of OPTCL” shall mean the OFFICIAL tender portal used/to be used or
referred to byDPTCL for the purpose of invitation of Bid through electronics mode.

“Package” s hal | mean Al S/ G ist&tibns & Asgociaidd limeand t y p e
Independent Lines (including Bay work in the source S/s of the incoming line / LILO
arrangement) at identified locations clubbed together for the purpose of award of works
contract

APPLICATION:

These General Conditions of the Contract shpjly to the extent that these are not in
conflict with the provisions in other parts of the Contract. The provisions contained
elsewhere in the contract shall be construed in the context they have been provided and shall
apply in addition to the provisienn the General conditions of the Contract.

This Sectiorlll of VOLUME -I, General condition of Contract shall apply to the supply of
Goods & Services consisting of Materials/Equipment/Spare, Erection and Commissioning
thereof and associate Civil workg the Contractor as per the BOQ, Technical Specification

and Letter of Award or any amendment thereof, including/NER s Supplie
Materials(OSM), if any.

STANDARDS:

The Materials supplied and works executednder this Contract shall conform to the
standards mentioned in the Technical Specifications, and, when no applicable standard is
mentioned, to the authoritative standard appropriate tonthteriabworks and such
standards shall be the latest issued by the concerned institution.

LANGUAGE AND MEASURES:

All documents pertaining to the Contract including specifications, schedules, notices,
correspondences, operating and maintenance instructions, drawings or any other writing
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shall be written in English languagend the English Translation will gvail over the
Original written in any other languag&he Metric System of measurement shall be used
exclusively in the Contract.

CONTRACT DOCUMENTS:

The term Contract Documents shall mean and include the following, which shall be deemed
to form an integral part of the Contract:

a) e-NIT, Prebid Amendment/errata/corrigendum/ addendum etc., if artgnder
Document [TB, General Conditions of Contraginnexures, Schedules, BPS etc.)

b) Scope of Works an8pecifications of the equipmeas peVolume-ll.

C) AcceptedTechnicalBid.

d) AcceptedPrice Bid.

e) Letter of AwardincludingBOQ & Price Schedule

f) Any letters ofclarificationsissued bYODWNER prior to the Award of Contract except
to the extent of repugnancy.

0) All the materials, liteature, guaranteed data and information of any sort given by the
Contractor along with his bid, subject to the apprové@WNER

h) Any agreed variations of the conditions of the document&Gameralconditions of
Contrad.

i) Contract Agreement

)] Approved Work Completion Schedule (PERT/BAR Chart)

)] ReviseBOQ based orthe SurveyReport& Price Schedule

k) ApprovedGTP,Drawings,and Design®tc. under the contract.

In the event of any conflict between the aboventioned documents the matter shall be
referred tdDWNERwhose decision shall be considered as final and binding upon the patrties.

USE OF CONTRACT DOCUMENTS:

The Contractor shall not, witho@PTCL s pri or written consent,
any provision thereof, or any specification, plan, drawing, pattern, sample or information
furnished by or on behalf dPTCL in connection therewith, to any person other than a
person employed by th@ontractor in the performance of the Contract. Disclosure to any
such employed person shall be made in confidence and shall extend only so far as may be
necessary for the purpose of such performance.

Any document, other than the Contract itself, emategl in various Contract documents
shall remain the property @PTCL and shall be returned (in all copies)@PTCL on
compl etion of the Contractor’s pedPTChr mance

CONSTRUCTION OF THE CONTRACT:

In pursuace to GST Law, there shall be on#/orks Contract for jobs undertaken by
EPC/Turnkey contractorscovering supply of Material/Equipment/Spares, Erection
Installation& Commissioning and\ssociatedCivil Works, which together wilbe treated
as services caying present applicable rate ST @ 18% In case the Works Contract
envisaged hereirs considered as Govt. Contraat which casehe present GST rate of
@18%will switch over tothe applicable ratef GSTfor Govt. Contracts
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The Supply portion of the contract will relate to engineering, manufacturing, testing &
inspection at manufacturer's works, packing, forwarding and transportation of equipment
and materials, special tools & tackles and spares etc. from manufacturingplemexsif
dispatch(both in India/abroad) to project site including transit insurance as per Bidding
documents. The Erection portion of the contract will relate to unloading, handing at site,
storage, storageum-insurance and preservation at site, eregttesting, commissioning
including all associated Mechanical, Electrical, Civil and Construction of all associated
Structural & architectural works etc. for Construction of &tétions and associated lines

or any other itenas petthebidding documents.

Notwithstanding above, for the material & equipment (Supplied by the Contractor as well
as OWNER Supply Material OQSM)) handed over to the contractor for erection and
commissioningthe Contractor shall at the time of taking delivery of the Matemggatch
documents be required to execute an Indemnity Bond are per the enclosed Aivhexure
this Volumel in favour of OWNER in the form acceptable t@®@PTCL for the
Materials/EjuipmentSupplied and under theafe custodyf the Contractor after suppbf

such Materials/Equipment for Erection, Installat&Commissioningand Servicesand to
utilize the same exclusively for the purpose of the said Contract.

It is clearly understood that the total consideration for the Contract(s) has b&en bp

into various components/key Mile Stor(®¢ork Completion Schedulddr the convenience

of paymentunder the Contract(s) and for the measurement of deviations or modifications
under the Contract(s).

The contractor shall ensure that the matédeglisipment shall be supplied under the contract

as per the agreed work completion schedule. For this purpose OPTCL shall issue Material
Dispatch Clearance Certificate (MDC@®) a staggered mannbased on the utilization of

such materials/equipment. Similafor Erection Installation& Commissioning services
including Civil Works shall be executed as per the agvé#ectk CompletionSchedule.

MANNER OF EXECUTION OF CONTRACT:

The OWNER shall issue theletter of Award(LOA) to the Contractorwhich shall be
acknowledged by th€ontractorduly signed by the Authorized Signatory éBidmped and
sert to OWNER within 07 (Sevenylaysof issuance of Letter of Award

The Contractor shall finaksthe Works Completion Schedwdarlierfurnished athe time
of the Bidding withOPTCLwithin 21 days from the date of LO#for approval The agreed
work completion schedule shall form part of the contract agreei®ebsequent to approval
of revised BOQ based on the joint survey report & consequent RhegliGlethe LOA shall
be amended including works completion schedule which shall be usagdiying price
reduction schedule

The Contractor shall also submit the Siation wise work completion schedule along with
Substation wise cost breakup witaference to agreed work completion schedule.

The Contractor shall providéontractPerformanceBank Guarantee, appropriate power of
attorney and other requisitlocumentsvithin 21 days from the date of LOA for approval
However, due t@ny circumstancgon the part of the contractor if they fail to submit the
acceptable Contract Performance Bank Guarantee (CPBG) within 3@ daythe date of
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LOA, the contractor can request for submission of the same beyoatidheperiod The
OWNERmayallow a time perioef maximumup toanother 3qThirty) daysdependhg on
the merit of the request providéte Bid Security (EMD) is valior a periodone (1) month
beyond the extension being sought by the successful bididesuchcase the Contracte
has to submit thteshCPBG/ rectified CPBG as the case may beno case the contract
signing shouldeextenddbeyond60 daysfrom the date of LOA

9.4  The Contractor shall ensusetting up ofProject/ Site Office,Engagement oPersonnel
under the Contra@ndEstablishment ofCentralSite Storewithin 21 days from the date of
LOA for approvalof OWNER. The Contractor shall furnish documentary evidence in
support of such information.

9.5 The contraair shallexecute Contract Agreementthin 30 (Thirty) days of the issu the
Letter of Awardat the office ofOWNER or the extended period, if anyhe Contract
Agreement will be signed B3 copies Q1 original & 2 copie$ and the Contractor shall be
provided with one signed original and the rest will be retaineQWNER.

9.6  The Contractor shall provide free of cosQBTCLall the Engineering data, drawings, and
descriptive materials submitted with the bid, in at I¢laste(3) copies(01 Original & 2
Copieg asa part of the Contract immediately after issue of Letter of Award.

9.7 Besidesthe Contractoshall provide 03 copie®1 Original & 2 Copieg)f the contract
document taAOWNER within seven(07) days after theigning of the Contract his own
cost.

9.8 The ContractoandOWNER or its representativehall conduca Joint Survey of the works
to be executednd submit the Revise BOQ & Price Schedule of the package(k¥for
approval ofOWNER

9.9 OWNER will issue the revised BOQ based on the approved Joint Survey ReygoRrice
Schedule

10.0 ENFORCEMENT OF TERMS:

The failure of either party to enforce at any time any of the provisions of this Contract or
any rights in respect thereto or to exer@sg option therein provided, shall in no way be
construed to be a waiver of such provisions, rights or options or in any way to affect the
validity of the Contract. The exercise by either party of any of its rights herein shall not
preclude or prejudice ter party from exercising the same or any other right it may have
under the Contract.

11.0 CONTRACTUAL OBLIGATION:

Unless otherwise terminated under the provisions of any other relevant theustaljgation
of the Contractoshall be deemed to have bemeagd on the expiry of theLatent defect
Warranty .
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GUARANTEES & LIABILITIES:
TIME - THE ESSENCE OF CONTRACT:

The time and the date of completion of the Contract as stipulated in the Camitlastd
incorporated in the Letter of Awa any amendment there $ball be the essence of the
Contract. The Contractor shall so organize his resources and perform his work as to complete
it not later than the date agreed to.

An outline of theWork CompletionSchedule of different activities prepared GYWNER

The Contractor shakubmit Work Completion Scheduleonsisting ofKey Mile Stones
coveringentire scope of workuch asngineering procurement, manufacturing, shipment
and field erection activitiesncluding Civil works in line with theWork Completion
Schedule ofOWNER, within Twenty One(21) days of the date dfetter of Award for
approval of OWNER The Work Completion Schedulghall also indicate the interface
facilities to be provided b@WNER and the dates by which such facilities are needed. The
Contractor shallinalisetheWork Completion Scheduko submitted wittOWNERand the
sameshall form part of the Contract documerfisibsequent to approval of revised BOQ
based on the joint survey rap& consequent Price Schedule, the LOA shall be amended
includingfinal works completion schedule which shall be used for applying price reduction
schedule As provided in the clause of Terms of Payment in this Secfinal Work
Completion Schedul&iill be taken as due date of completion of key activitiespioce
reductionwhile releasng the paymentin favour of theContractor. During the performance

of the Contract, if in the opinion of the Engindercharge progress is nah line with the
Work Completion Schedule sui t able changes shall be ma:
to ensure proper progress without any cost implicatio®@WSNER The corresponding
interface facilities to be provided IYWNER shall also be revieadaccordingly.

Based on the above agreerk completion schedulgéhe Contrector shall supply the
Materials/equipment and execute the works. They shall fumisfithly progressreports
(Utilisation of Materials/Equipmentp the Engineein-Charge

Work CompletiorSchedules finalizedshall be reviewed, updatednsidering the progress
of the work and site conditiomdbe submitted ta®OWNER from time to time.

The abovework completion schedulshall be compatible wWittOWNER s comput e
environmen@nd furnisied toOPTCLon such media as may be desiredWNER.

EFFECTIVE DATE OF CONTRACT:
The effective date of contract shall be reckoned from the date of issuance of Letter af Award
PRICE REDUCTION SCHEDULE — DELAY IN SUPPLY & ERECTION:

If the Contractor fails to supply thdaterialsEquipmentor fails to complete the erection
includingcivil works within the due date of agreed key mile stones as definte iWorks
CompletionSchedule OPTCL shall have the right teeduce price®0.5% fa each week of
delay or part theredimited to maximum of 10% of the cogtxclusive of GST)f the
undelivered portion of thematerialgequipment anthcomplete portion of work
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14.2 EquipmentMaterials will be deemed to have beippliedonly when all its components,
partgaccessorieandfreespaesare also deliverecerectionincluding associate civil works
will be deemed to be completed whigttose Equipment/Materials have been successfully
erected in all respeets per the Scope of Wis.

14.3 The total amount oPrice Reductiorscheduldor delay under the Contract will be subject
to a maximum of 5% ofContractValue (exclusiveof GST) to be applicable after the
completion of supply and erection before release of 10% amount due on camimgss

14.4 OWNERshall recover therice reductiorscheduldrom the bills of the contractor.

14.5 However, if theprice reductiorscheduleremain urrecovered the same shall be recovered
from theContractPerformance Bank guarantee

15.0 PERFORMANCE GUARANTEE:

15.1 The Contractor shall guarantee that dgpiipmenthaterials will be new, unused and in
accordance with the Contract documents and free from defects in material and workmanship
for a period of24 (Twenty Fou) monthscommencing immediatelgfter thesatisfatory
commissioningand handing oveof the entire works of the Packagender theContract
The Contractor’s Jliability shal.l be to th
equipment/material either arising from faulty design or defective equimeserials and/or
bad workmanship. Such defective equipmmaterials shall be handedver to the
Contractor for repair or replacement by a new one, unless otherwise repairable at site. The
Contractor shall complete the repair/replacement work withirréaeonable time frame
intimated by the Enginedn-Charge.

For major equipment Power Transformers, Station Transformer, Switchgear Panels
including CT & PT, Isolators, RTUs & HT Cableshe Contractor shapirovide additional
guaranteeof 36 (Thirty Six) Months commencing immediately aft@ompletion of the
Guarantee periodsmentioredabove

If any defects are not remedied within the time frame, the Enging@harge may proceed
to do the work at the Cont r actdanmyotherrights,s k a
which OPTCLmay have against the Contractor in respect of such defects.

15.2 In the event of any emergency, wheanethe judgmentof the Engineein-Charge, delay
would cause serious loss or damagepair maybe made by the Engineér-Charge or a
third party chosen by the EnginderCharge without advance notice to the Contractor and
the cost of such work shall be recovered from the Contractor. In the event such action is
taken by the Enginedn-Charge, the Contractor will beotified in due coursand he shall
assist wherever possible in making necessary corrections. This shall not relieve the
Contractor of his liabilities under the terms and conditions of the Contract.

15.3 If it becomes necessary for the Contractor to replace or renededegtive portions of the
works the provision of this clause shall apply to portion of the works so replaced or renewed
until the expiry of guarantee period.

15.4 The repaired or new parts will be supplied and erected free of cost by the Contractor. If any
repar is carried out on his behalf at the site, the Contractor shall bear the cost of such repairs.
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15.5 The cost of any special or general overhaul rendered necessary during the maintenance
period due to defects in the equipment or defective work carried dhelyontractor, the
same shall be borne by the Contractor.

15.6 The acceptance of the equipmentvorksby the Engineetn-Charge shall in no way relieve
the Contractor of his obligations under this clause.

15.7 In the case of those defective parts, which are epairable at site but are essential for
the operation of the equipment, the Contractor and the Engm&&rarge shall mutually
agree to a programaf replacement or renewal, which will minimize interruption to the
maximum extent in the operation of thgugoment.

15.8 At the end of the guarantee period, t he
defects.

15.9 The provisions contained in this clause will not be applicable.

a) If OWNER has not used the equipment according to generally approved industrial
practice and in accordance with the conditions of operations specified and in
accordance with operating manuals, if any.

b) In cases of normal wear and tear of the parts to be spdyificantioned by the
Contractor in the offer.

15.10 TheContractor shall not stand guarantee for the materials suppli@®PBEZLbut shall stand
guarantee dung the erection of the materials

15.11 FUNCTIONAL GUARANTEES: Bidder shall state the guaranteed technical particulars,
performance or efficiency of different equipment/materials with respect to the Technical
Specifications. Equipment/Materials offered shall hguaranteedcceptable particulars /
performance/effi@ncy specified in Technical Specification.

16.0 LATENT DEFECT WARRANTY:

16.1 The period of latent defect warranty shadl10 years reckonettom the date of completion
of guarantee periodommencing immediately after the satisfactory commissiofunghe
entire works under the contract

162 The | atent defect warranty shal/l mean such
supplied or erected which would not normally be discovered/seen by an inspection nor
discoverable during theeial run. These are conckeal flaws which one would normally not
expect from the item during the execution of the contract or during the guarantee period but
subjected from amanufacturingdefect for which the contractor shall remain liable for
repl acement/ recatidntc’atd efnedtor such L

16.3 OWNER shall exercise the right d&tent defecwvarranty for replacement/rectification of
Supply/Workmanship.

16.4 OWNERwiIll have a claim in damages against the contractor if the defects are a result of the
Contractor’s breach of OWNERSuffesdtoss anarasdltor neg
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LIMITATION OF LIABILITIES:

The final payment bPWNER in pursuance of the Contract shall mean the release of the
Contractor from all his liabilities under the Caatt except for liabilities under Guarantee
period and Latent Defect Warranty period. Such contractual liabilities and responsibilities
of the Contractor shall prevail till expiry of the Latent Defect Warranty period even after the
final payments released

Notwithstanding anything to the contramentionedherein and to the extent permitted by
law, the aggregate liability of Contractor@WNER, whether irContract, toror otherwise,
will be limitedto 100% of the contract value.

REPLACEMENT OF DEFECTIVE PARTS AND MATERIALS:

If during the performance of the Contract, thegineefin-Chargedecides and inforns in

writing to the Contractor that the Contractor has manufadsupgliedany equipment,
material or part of equipmenthich is defectiveand imperfect or inferior to the quality
specified, the Contractor on receiving details of such defects or deficiencies shall at his own
expense within seven (7) days of his receiving the notice, or otherwise, within such time as
may be reason&p necessar for making it good and proceed torepair/replacesuch
equipmentIn case, the Contractor fails to do so, Emgineefin-Chargemay on giving the
Contractor seven (®) a y s ’ inmvntihgiofchis intentions to do so, proceed to remove the
portion of heequipmenso complained of and at the cost of the Contrapenform all such
repais/replacenentprovided that nothing in this clause shall be deemed to depRveCL

of or affect any rights under the Contract wh@RTCL may otherwise have in respeift

such defects and deficiencies.

INSPECTION AND TESTING:

The materials shall be inspected by Tiérd Party Inspecting Agency (TPIAnd OPTCL
or any authorized representativid¥ OWNER a t t he Cont rvandd'so r
manufacturingvorks. TheContractoishall give the advance notice in writing about the place
of Inspection antbr Testing at least 15 days before the schedule date on which the
equipmenthaterials will be ready for Inspection dadTestingRoutine test certificatesear

to be submitted alongith theoffer for inspection.

S

The OWNER or his representativeshall be entitled at all reasonable times during
manufacture / installation to inspect, examine and testethepmenthaterials at the

c ont r /@endorsprémsses/ erection site about workmanship of the materials to be
supplied under this contradthe contractor shall provide unhindered clearance, giving full
rights to OWNER to inspect, examine and test as if gguipmenthaterials were being
manufacturd in his premisg¥endors PremisesSuch inspection / examination and testing
shall not relieve the contractor of his obligatiemslerthe contract

The EngineerIn-Chargeshall have the right to fimspect any equipmeimaterialsthough
previously inspected and appr by evdkshbgfaeh i s
and after the same are erected at Site. If by the above inspe@#dICL rejects any
equipment, the Contractor shall make good for such rejections eitheplacement or
modifications/repairs as may be necessary to the satisfactiontErigineeerin-Charge free
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of cost. Such replacement will also include the replacementsexerition of such of those
works of other Contractors and/or agencies, whicghtinave got damaged or affected by
the replacements or-sgorkdonetat h e C o n/tVreancdvodkr’’ss

19.4 However, majorEquipment/Materialshall be inspected at Contractosr its Vendots
manufacturingpremisesby the Third Party Inspecting Agency (TPlAhd/or Authorized
representative dDWNER The OWNER will decide the list of such Materials/Equipment.
TPIA inspection feeshallbe borne byDWNER

19.5 However, for any default on the part of the contractor or its vendor (materials not ready for
inspection/2nd time inspection of the same equipment/works due to short comings in the
equipment/works offered for inspection) the consequential chaggading TPIA
inspection feeshall be recovered from the Contractor.

19.6 All TravelExpenses in respect of OWNERs r e p r iackueing fTRIAfdar withessing
the inspection &esting of the offered equipment/materials at the inspection and testing site
shall be borne by the Contractor.

20.0 PATENT RIGHTS AND ROYALTIES:

20.1 Royalties and fees for patents covering materials, articles, devices, equipment or processes
used in the works shall be deemed to have been included in the Contract Price. The
Contractor shall satisfy all demands that may be made ataamtyoftime for sich royalties
or fees and he alone shall be liable for any damages or claims for patent infringements and
shall keepOWNER indemnified in that regard. The Contractor shall, at his own cost and
expense, defend all suits or proceedings that may be instiartatleged infringement of
any patents, and, in case of an award of damages, the Contractor shall pay for such award.
In the event of any suit or other proceedings instituted agaM8tIER the same shall be
defended at the cost and expense of the Caotravho shall also satisfy/comply with any
decree, order or award made aga@VNER. But it shall be understood that no such
machine, plant, work, material or thing has been useOWER for any purpose or any
manner other than that for which they hdeensuppliedand installed by the Contractor
and specifiedn the tender documentsBinal payment to the Contractor ®WWNER will not
bemade, if theequipment, or any part theresdippliedby the Contractor, is in such suit or
proceedings held to constie infringement, the Contractor shall at his option and at his own
expense, either procure fOMWNER the right to continue the use of said equipment or part
thereof, replace it with nemfringing equipment or modify it, so it becomes rafringing.

20.2 Only when there is any infringement of patent rights for actidheinstance oOPTCL,
it shall be toOWNER's account or else it should be to the contractors account.

21.0 DEVIATION TO THE SCOPE OF WORKS:

21.1 Deviation to the revised scopé works is not permissible under th@@ract. However, at
any time during the execution of tG@entract, QVNER reserve the right to vary the quantity
of any item with reference to the BOQany extent within the limit of 25% of the BOQ of
the LOA at tle same unit rate and terms conditions contained in the LOA. However, any
increase in the BOQ quantity of an item beyond 25% of the BoQ of the LOA shatl e
discountof 5% of the Unit Price.
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In case a new item(s) are required during the execuofitime Contract for which unit rates

are not available in BOQhe same shall be the least of the available Rate Contract Price
under other Packages of 4Ah of ODSSP or approved Cost Data or unit rate of the same
items from works awarded during last oreayas available with OPTCL.

The unit price of new GI Structural Item(s) will be derived on prorata basis, considering the
least price of respective Structural item under the said Package.

The final weight of GI Structural Item(s) will be as per approsedving, taking weight of
individual items as mentioned in Steel Table / Relevant standard.

The increase in quantity w.r.t items in BOQ or inclusion of new item(s), however, shall
always be subject to the prior approval of the competent authority.

Accordingly, the Contract price shall be adjusted based on the approved unit rates for the
variation in quantities as above.

ENGAGEMENT OF SUB-CONTRACTOR:

The engagement of Su®ontractor is normally not allowed. However, for the purpose of
assaeiated work where it is warranted, the contractor shall engag€8utractor with the
prior written permission cDPTCL

Under no circumstances the SGbntractor shall further Sutontract, transfer, assign or
otherwise part with the Contract or any ghsgreof, either directly or indirectly

NO WAIVER OF RIGHTS:

Neither the inspection bPTCL or the Engineein-Chargeor any of their officials,
employees, or agents nor any order@RyTCL or the Engineefin-Chargefor payment of

money or any payment for or acceptance of, the whole or any part of the wdDiSTIGL

or the Engineerln-Charge nor any extension of time, nor any possession taken by the
EngineerIin-Chargeshall operate as a waiver of any provision & @ontract, or of any

power herein reserved OPTCL or any right to damages herein provided nor shall any
waiver of any breach in the Contract be held to be a waiver of any other or subsequent breach.

CERTIFICATE NOT TO AFFECT RIGHT OF OPTCL AND LIABILITY OF THE
CONTRACTOR:

No interim payment certificate of the EnginderCharge nor any sum paid on account by
OPTCL, nor any extension of time for execution of the works granted bk lgeneerin-
Chargeshall affect or prejudice the rights @PTCL against the Contractor or relieve the
Contractor of his obligation for the due performance of the Contract, or be interpreted as
approval of the works done or of the equipment furnished and no certificate shall create
liability for OPTCLto pay for alterabns, amendments, variations or additional works not
ordered, in writing, by th&ngineefin-Chargeor discharge the liability of the Contractor

for the payment of damages whether due, ascertained, or certified or not or any sum against
the payment of whit he is bound to indemnif@PTCL, nor shall any such certificate nor

the acceptance by him of any sum paid on account or otherwise affect or prejudice the rights
of OPTCLagainst the Contractor.
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25.0 ENGINEER-IN-CHARGE’S DECISION:

25.1 In respect of all migers which are left to the decision of tBagineefin-Chargeincluding
the granting or witkholding of the certificates, thHengineefln-Chargeshall, if required to
do so give in writing a decision thereon.

25.2 If, in the opinion of the Contractor, a&dsion made by thEngineefln-Chargeis not in
accordance with the meaning and intent of the Contract, the Contractor may file with the
Engineerin-Charge within fifteen (15) days after receipt of the decision, a written objection
to the decision. Failure to file an objection within the allotted time will be considered as an
acceptance of thEngineerin-Chargé s deci si on and t helamdeci si
binding.

25.3 TheEngineefin-Charges decision and the filing of th
condition precedent to the right to request arbitration. It is the intent &dh&actthat
there shall be no delay in the execution ofwueks and the decision of thengineefin-
Chargeas rendered shall be promptly observed.

26.0 PACKING, FORWARDING AND SHIPMENT:

The Contractor, wherever applicable, shall after proper painting, pack and crate all

equipment in such a manner as to protect them from deterioration and damage during rail
and road transportation to the site and storage at the site till the time of erection. The
Contractor shall be held responsible for all damages due to impropergackihandling

a. The Contractor shall notifwnerof the date of each shipment from his works, and the
expected date of arrival at the Site for the informatio®WINER

b. The Contractor shall also give all shipping information concerning the weight, size an
content of each packing including any other informa@WNER may require.

c. The Contractor shall prepare detailed packing list of atk@ges and containers,
bundlesand loose materials formingart ofeach and every consignment dispatched to
Site.

d. The Contractor shall further be responsible for making all necessary arrangements for
loading, unloading and other handling right from his works up to the Site and also till
the equipment is erected, tested and commissioned. He shall be solely responsible for
proper storage and safe custody of all equipment.

27.0 COOPERATION WITH OTHER CONTRACTORS & TPIA:

The Contractor shall cooperate wiEiPTCL s ot h e r &Clird Partyalrspeotings
Agency (TPIA) and PMIA freely exchange with them suctechnical/commercial
information asmay benecessary for smooth execution of the project in an efficient and
timely manneto avoid unnecessary duplication of efforts

28.0 TRAINING OF OWNER’S PERSONNEL:

28.1 The Contractor shall undertake to train, fréeastat least Ter§10) nos. personnel selected
and sent byOWNER at their works unless otherwise specified in the Technical
Specifications. The period and the nature of training for the individual personnel shall be
agreed upon mutually between the Contractor@WNER. These personnel shall be given
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specialtrainingn t heir shops and/or in their Coll al
in any other plant where equipment manufactured by the Contractor or his collaborator is
under installation, operation, or testing to enable these personnel to become faithiliar

the equipment being furnished by the Contractor. The details of the persons to be trained,
period of training, nature of training etc. shall be as outlined in accompanying Technical
Specifications of Contract.

28.2 All travelling and living expense®f the personnel to be trained during the total period of
training will be borne byBidder. These personnel, while undergoing training, shall be
responsible to the Contractor for discipline.

28.3 TheOWNER shall not be entitled for any rebate, whatsoewerany account in the event of
his failing to avail of the training facilities, for any reason.

29.0 PROGRESS REPORT ON SUPPLY AND UTILISATION OF MATERIALS/
EQUPMENT:

29.1 During the various stages of the work in pursuance o€Cthract, the Contract@hall at
his own cost submMonthly ProgressReports of materialequipmensupplied, Utilization
of Materialdequipmentand status of the materidguipmentin pipeline as may be
reasonably required by the EnginderCharge with photographs, test dérates, etc. Such
progress reports shall be in the form and size as may be required by the EingDlearge
and shall be submitted in both hard copy and soft form

C. CONTRACT SECURITY AND PAYMENTS
30.0 CONTRACT PERFORMANCE BANK GUARANTEE:

30.1 The Contractor shall furnish Contract PerformaBamk Guarantee (s) fosatisfactory
performanceof the Contract in the prescribed form within thifty3 0 )  dlsetyesof o f  “
Awar d” . T h ebapkguarantee(shshallbeeas per terms prescribed ioS4€B
of Vol.-1.

31.0 MODE OF PAYMENT:

31.1 Payment due oreceiptof equipmenin good condition&nd on completion of erecti@nd
commissioningshall be madeas per thegerms ofpaymentby OWNER directly to the
ContractorthroughRTGSor A/C PayeeCheque

31.2 The payment of thimception cosshall be made tthe Contractor b@PTCLthrough RTGS
or A/IC Payee Cheque as per the terms of payment

31.3 Payment shall be made promptly IBWNER within thirty (30) days of receipt of
Cont r act oaorhpiete in alivaspeaseand supported by the requisite dotsiamsl
on fulfillment of stipulatedpayment conditions

31.4 All invoices(Tax Invoicesyunder thecontract shall be raised by the ContraconOdisha
Power Transmission Corporation Ltd’

315 All the payments made under the contract shall be treated as on account papménal
payment will be made on completion of all works and on fulfillment by the Contractor of all
his liabilities under the Contract.
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316 The contractor shall furnisthe particulars of his Barkccount agequired for releasing the
payment.

320 CURRENCY OF PAYMENT:
All payments under the Contract shall be in Indian Rupees only.
33.0 DUE DATE FOR PAYMENTS:

The inception cosshall be payablevithin thirty (30)d ay s o f recei pt of
invoice, subjectto fulfillment of all the conditiondor releaseof such paymentOWNER

will alsomake progressive paymeaagainst supply of materiaggfuipment including spares,
erection &commissioning withirthirty 30) days of recei pt, of t
subject to fulfilment of all the conditions for release reSpective stages gfayment
schedule

34.0 TERMS OF PAYMENT:

A. INCEPTION COST:

(I) Stage-1: INCEPTION COST (5%) OF THE CONTRACT PRICE:

In the first tranche, Inception cosof five percent (5%) of th€ontract price includin@GST
plus OGST, or IGSTas the case may b&hall be made subject to the following:

. Submission of “Tax Invoice”, I n terms o
underGST law in triplicate for claiming such inception cost.

ii.  Acknowledgement of the Letter of Award by the Contractor.
iii.  Submission and approval of Contract Performance Bank Guarantee
iv.  Signing of the Contract Agreement.

v. Submission and\pproval of Works Completion Schedule defining the Key Mile
stones of project activities.

vi. Evidence of stablishment of Project Office for the concerned Package/works.

vii.  Submission and Acceptance of unconditional & irrevocable Bank Guarantee issued in
favour of Odisha Power TransmissiGorporation Ltd., for the equivalent amount of
inception cos{5% of the contract pricecluding CGST plus OGST, or IGST, as the
case may bein accordance with thBank Guarante®roforma attached. The said
Bank Guarantee shall be initially valid for 8@ys over and above the schedule date
of Contract completion period of work. If tgontract period gets extended, the Bank
Guarantee shall also be extended accordingly.

viii. Besides above, any other documents as required by the Enljifékarge.

(1) Stage-11: INCEPTION COST (5%) OF THE REVISED CONTRACT PRICE:
In the second tranche, Inception cosbf five percent (5%) of theevisedContract price
including CGST plus OGST, or IGSdfter adjustment, if any, toward§ Inception costs

mentioned in claus@) above as the case may kshall be made subject to the following:
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i. Submi ssion of *“Tax I nvoice”, i n terms o
under GST law in triplicate for claiming such inception cost.

ii. Submission ofloint Survey Report
iii. Approval of first revised BOQ based on the Joint Survey report & Price Schedule.
iv. Submission of approveBrawing(S/s Layout & Line Route)

v. Submission and Acceptance of unconditional & irrevocable Bank Guarantee issued in
favour of“Odisha Power Transmission Corpwoa Ltd”., for the equivalent amount
of inception cosi{5% of therevisedcontract pricencluding CGST plus OGST, or
IGST, as the case may)le accordance with thBank GuaranteBroforma attached.
The said Bank Guarantee shall be initially valid f@& &ys over and above the
schedule date of contract completion period of work. If the contract period gets
extended, the Bank Guarantee shall also be extended accordingly.

vi. Besides above, any other documents as required by the Enfyir€karge.

Note: In case, theContract Price gets revised due to revision in the BOQ based on the survey,

B:

the resultant change in the first tranche of Inception cost payment of 5% ofGbatract

price shall be adjusted in the second tranche of 5% Inception cost payment. All subsequent
payments shall be based on revigeantract price arising out of revision of BQ based on

the survey.

FOR SUPPLY COMPONENT:

() PROGRESSIVE PAYMENT (60%):

In the third tranche, on supply of MaterialsEquipment(including sparesfontractors
shall raise Tax Invoictor the60% of the Basic pric@&axable valuedf Suppliesalong with
CGST plus OGST or IGSas the case may loe 60% of the Basic Pricéaxable valuepf
SuppliesOPTCL shall release progressive paymastordingly subject to the following;

I. On completion of supply, receipt, verification & acceptarafethe materials
equipmentt Project Sit¢ Contr act orOPICLPs o daeg BtgeSdror e s
such destination specified in dispatch instruction by the Authorized Officer of
OPTCL/Agency engaged for the said purpose.

ii.  Evidence of dispatcfTax Invoice of the Vendor)R/R or L/R, Challan & packing list
identifying contents of eachigiment Copy of -@aybiisr act or

ii. Contractor’ s dbtotkeic0% a theTBasic prlicgaxable valee) of
Supplies along with CGST plus OGST or IGST on 68Bthe Basic Pricgtaxable
value) of Suppliess per the GST guideline

S e

iv.  StorageCum-Erectioninsurance Policy / Certificatendorsing OPTCL as principal
insured

v. Co nt r duaraotee’Certificate of Qualitovering the entire Guarantee period
vi. Material Dispatch Clearance Certificate (MDCC) issue®B\ CL
vii. PhysicalVerification andAcceptance oEquipmentMaterials(MVAC).
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viii. Certification of Embossing/Punching/Casting/Painting bywbefying & accepting
Authority as per the relevant clause.

ix. Approved Inspection certificate.
X.  Approved Type Test Rep@s).

xi.  Submission ofndemnity Bond equivalent to the total cost of the MatdEajaipment
supplied

xii. Besides above, any other documents as required by the Enlyir€karge.

Note: The Third tranche of Supply Payment (60%) will be applicable only after release of 15
and 2" of tranche of Supply Payment.

(I1) PROGRESSIVE PAYMENT (20%):

In the fourth tranche, Contractors shall raise Tax Invoice thie 20% of the Basic price
(taxable value) of Suppliggcluding Sparesalongwith CGST plus OGST or IGST as the
case may be, 020% of the Basic Pricdtaxable value) of Supplieagainsterection,
Installation and commissioning of such materials and Equipswgoplied OPTCL shall
release progressive payment accordingljjectto the following;

i. TaxInvoice 0% of the Basic pricéaxable valuepf Supplies alongvith CGST plus
OGST, or IGST, as the case may be,2080 of the Basic Pricétaxable value) of
Supplie$ in triplicate duly certified by the Engineeritig Charge.

ii. Copy of theTax Invoice earlier submitted at the time of releasi@ progressive
payment

lii. Copy of Joint Measurement Certificate (JMC) for the Erectidmstallation and
Commissioningf such supplied Equipment/Materia@opy of Handing over Report
is required for Spare materials.

iv. Submission and acceptance of Material Utilization Statement.
v. Besidesabove, any other documents as required by the Enginég&harge.

(111) FINAL PAYMENT (10%0):
The balance Ten percent (10%) of the Contract Value shall be maden#ened below;

a. In the fifth tranche, Contractors shall raise Tax Invoice for fhest 3% of the Basic
price (taxable value) of Supplies (including Spares) along with CGST plus OGST, or
IGST, as the case may be, §¥ of the Basic Price (taxable valuaf) Suppliesafter
successful Commissioning and takeovereath Substation with associated lines /
Independent Linesnder theContract OPTCL shall releashe abovgayment towards
supplysubject to the following

i. Submission ofirst 26 Tax Invoice (5% of the Basic pricétaxable value) of Supplies
along with CGST plus OGST, or IGST, as the case may be, on 10% of the Basic
Price(taxable value) of Supplies) in triplicate duly certified byRMIA and counter
signed by the Project Manager

ii. Copy of Certiicate fromElectricallnspectorate.
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iii. Copy of evidence ofest charge of the works.

iv. Submission and acceptance of final Material Reconciliation Statement for the entire
works under th€ontract based on the MVAC visvis JIMC.

v. Adjustment of excess payment made, if any, arising out of the final material
reconciliation statement.

vi. Submission and approval of amendedntractPerformance Bank Guarantee for the
extended work completion period, if any.

vii. Submission and approval of additional Contract Performance Baakantee for the
Major Equipment

viii.  Evidence of Returof dis-mantled items, if any, to OPTCL.
ix. Evidence of Return of Unused OSM items, if any, to OPTCL.

X. Work Completion Certificate for each completed work duly certified by the Engineer
In-Charge.

xi.  Signingof Handing over and Taking Over Certificate.
xii. Besides above, any other documents as required by the Erljir€learge.

Note: Spare materials / equipment has to be supplied separately after supply of main
materials / equipment.

b. In the Sixth tranche, Contractors shall raise Tax Invoice for tRalance % of the
Basic price (taxable value) of Supplies (including Spares) along with CGST plus OGST,
or IGST, as the case may be,58 of the Basic Price (taxable value) of Supplies after
successful Commigming and takeover oéntire works i.e all Substatios with
associated lines / Independent Linesler theContract. OPTCL shall releasiee above
payment towards supply subject to the following;

I Submission ofbalance % Tax Invoice $% of the Basic pce (taxable value) of
Supplies along with CGST plus OGSTGST, as the case may be, & bf the Basic
Price(taxable value) of Supplies) in triplicate duly certified byRMIA and counter
signed by the Project Manager

ii. Copy of Certificate from Eledtal Inspectorate.
iii. Copy of evidence ofest charge of the works.

iv. Submission and acceptance of final Material Reconciliation Statement for the entire
works under th€ontract based on the MVAC visvis JIMC.

v. Adjustment of excess payment made, if amyising out of the final material
reconciliation statement.

vi. Submission and approval of amended Contract Performance Bank Guarantee for the
extended work completion period, if any.

vii.  Submission and approval of additional Contract Performance Bank Guarantbe fo
Major Equipment.

viii.  Evidence of Return of dismantled items, if any, to OPTCL.
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ix. Evidence of Return of Unused OSM items, if any, to OPTCL.

X. Work Completion Certificate for each completed work duly certified by the Engineer
In-Charge.

xi.  Signing of Handing wer and Taking Over Certificate.
xii. Besides above, any other documents as required [Brdiject Manager

C: EOR ERECTION COMPONENT (Including Civil Works excludingControl Room
Building, Boundary wal):

() PROGRESSIVE PAYMENT (80%) FOR ERECTION, INSTALLATION AND
COMMISSIONING PART:

On successful Erection and Installation of the works, Contractors shall raise Tax Invoice on
the 80% of the Basic pridgaxable value) of Erection portion along with 80% of @@ST

plus OGST, or IGST on the Basic Price (taxable value) of Erection portion, as the case may
be thereon.

OPTCL shall release progressive payment accordingly subject to the following;

i. Tax Invoiceon the 80% of the Basic price (Taxable valueEodction portion along
with 80% of the CGST plus OGST, or IGST on the Basic Price (taxable value) of
Erection portionas per GST Rules in Triplicate duly certified by the Engiieer
Charge.

ii. Monthly Material Utilisation Certificate duly certified by the d#neerIn-Charge/
Project Manager

iii. Joint Measurement certificate (JMC) jointly signed by the Engitre@harge/ Project
Managerand the Contractor.

iv. Return of dismantled materials, if any, duly acknowledged / certified by the concerned
EngineerIin-Charge/ Project Manager

v. Acceptance of Contract Performance Bank Guarantee.

vi. Copies of all statutory documents such as Project License, Valid Labour License, GST
Registration certificate and Stora@eim-Erection Insurance Certificate shall be
furnished againshe first running bill.

vii. For Civil Works erection component, contractor shall submit copies of Pour Card, Cube
Test report with the documents mentioned above.

viii. Besides above, any other documents as require&ngmeesin-Charge/ Project
Manager

(1)  FINAL PAYMENT (10%) FOR ERECTION, INSTALLATION AND
COMMISSIONING PART (Including Civil Works):
The balance Ten percent (10%) of the Contract Value shall be made as mentioned below;
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Vi.

Vii.

viii.

Contractors shall raiseirst 5% Tax Invoice on thé&% of the Basic price (taxable
value) of Erection portion along witto of the CGST plus OGST, or IGST on the
Basic Price (taxable value) of Erection portion, after successful Erection, Installation
and Commissioningand takeover ofeach Substation with as®ciated lines /
Independent Lineanderthe Contract. OPTCL shall release final payment towards
erectionsubject to the following;

On Submission oFinal Tax Invoice on the% of the Basic pricéaxable value) of
Erection portion along with% of theCGST plus OGST, or IGST on the Basic Price
(taxable value) of Erection portiaertified bythe PMIA and counter signed by the
Project Manager

Copy of Certificate from Electrical Inspectorate.
Copy of evidence of test charge of the works.

Submission andcaeptance of final Material Reconciliation Statement for the entire
works under the contract based on the MVAGariss JMC.

Adjustment of excess payment made, if any, arising out of the final material
reconciliation statement.

Submission and approval amended Performance Bank Guarantee for the extended
work completion period, if any.

Evidence of Return dimantled items, if any, to OPTCL.
Evidence of Return of Unused OSM items, if any, to OPTCL.

Work Completion Certificate for each completed work dualgrtified by the
EngineefIn-Charge.

Signing of Handing over and Taking Over Certificate.
Besides above, arother documents as required Bsoject Manager.

Contractors shall raidealance 5% ax Invoice on th&% of the Basic price (taxable
value) of Erection portion along witto of the CGST plus OGST, or IGST on the
Basic Price (taxable value) of Erection portion, after successful Erection, Installation
and Commissioningnd takeover oéntire works i.e all Sudiations with associated
lines / Independent Linasnderthe Contract. OPTCL shall release final payment
towards erectiosubject to the following;

On Submission dbalance Tax Invoice on thé®of the Basic pric¢taxable value)

of Erection portion along witb% of the CGST plus OGST, or IGST on the Basic
Price (taxable value) of Erection porticartified bythe PMIA and counter signed
by the Project Manager

Copy of Certificate from Electrical Inspectorate.
Copyof evidence of test charge of the works.

Submission and acceptance of final Material Reconciliation Statement for the entire
works under the contract based on the MVAGarsiss JMC.

Pages2 of 140



e-TENDER DOCUMENT NO: OPTCL/ ODSSP/ PHASE/(PKG-1)/TPCODL/ 202122

v. Adjustment of excess payment made, if any, arising out of the final iedater
reconciliation statement.

vi. Submission and approval of amended Performance Bank Guarantee for the extended
work completion period, if any.

vii. Evidence of Return dimantled items, if any, to OPTCL.
viii.  Evidence of Return of Unused OSM items, if any, to OPTCL.

ix. Work Completion Certificate for each completed work duly certified by the
EngineefIn-Charge.

X.  Signing of Handing over and Taking Over Certificate.

xi. Besides above, arother documents as required Bsoject Manager.

NOTE: In addition to above, in the Terms of Payment, the following changes shall be
adopted where the agency does not submit the Bank Guarantee towards
inception costs.

The executing agencies shall be paid the first progressive payment of 80% inEasxtion
/ Civil works Items as per payment terms.

OR

The executing agencies shall be paid the first progressive payment of 90% in case of Erection
/ Civil works Items where the agency also complies the following in addition to
supply/erection/civil wok done.

I Submission of Joint Survey Report

ii.  Approval of first revised BOQ based on the joint survey report & Price Schedule on
submission of approved drawing.

iii.  Submission of approved Rwing(S/s Layout & Line Route)

Iv.  Submission and Acceptance of additional CPB&%rof enhance€ontract value,
in case of upward revision in the BOQ based on the survey.

D: PAYMENT TOWARDS CHANGE IN RATES OF GST:

1. Any statutory variations irGST rates during the contract perjod any, shall be to
OPTCL s account .

2. Any statutory variations in GST rates beyond the contract period shall be to the

Contractor’s account , i f the reason of de
3. In case of any subsequent change in the nature of supply,evhetha “ wor ks con
a “composite supply other than works cont

contractor’' s account .
E: STATUTORY LIABILITY:

Income Tax, Surcharge on Income Tax and other statutory payments and any other taxes for
which the contractor is liable shall be payable by the contractor himself and he shall keep
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OPTCLindemnified for all timein the evenOPTCLIis made to discharge atgx liability
on this account.

TAX DEDUCTED AT SOURCE:

The statutory deduction of taxes and duties at source as applicable, related to these works,
shall be made bQPTCLf r om t he Contractor’s bills for
any reimburement. TDS so deducted shall be deposited with the relevant tax Authorities &
TDS certificates shall be issued ©®PTCL

PRICE VARIATION:
There shall be no price variatioiring the Contract Period / Extended Contract Period
DEDUCTIONS FROM CONTRACT PRICE:

i. All costs, damages or expenses whidRTCL might have paid, for which Contractor is
liable under the Contract, will be recovered from the Contractor

ii. All other deductions as applicable under the contract shall also be recovered from the
contractor’s i1 nvoice.

MATERIALS/EQUIPMENT HANDLING & STORAGE:
MATERIALS/EQUIPMENT HANDLING AND STORAGE:

All the equipment arriving at Site shall be promptly received, unloaded, transported and
stored in the storage spaces by the Contratitidoor Equipment(s) such as Relay and
Panels are to be stored inside the Store House.

Contractor shall be responsible for examining all the shipment and notif\Ethgineer
In-Chargeimmediately of any damages, storage, discrepancy etc, foputpose of
Engineefin-Charge s 1 nf or mati on onl y. T hEnginéeslmt r act
Chargeevery week a report detailing all the receipts during the week. However, the
Contractor shall be solely responsible for any shortages or damagessit, tnandling

and/ or in storage and erection of the equipment at Site. Any demuwhgdage and

other such charges claimed by the transporters, railways etc, shall be to the account of the
Contractor.

The Contractor shall maintain an acdarand exhaustive recedetailing out the list of all
equipment received by him for the purpose of erectionkaeg such record open for the
inspection of the Engineer-tharge.

All equipment shall be handled very carefully to prevept@amag or loss. No bare wire
ropes, slings, etc. shall be used for unloading and/or handling of the equipment without the
specific written permission of thEngineerin-Charge The equipment stored shall be
properly protected to prevent damage either to thgoewant or to the floor where they are
stored. The equipmentirom the store shall be moved to the actual location at the
appropriate time so as to avoid damage of such equipment at Site.
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All electrical panels, control gears, motors and such déhaces shall be properly dried by
heating before they are installed and energized. Motor bearings, slip ring, commutators and
other exposed parts shall be protected against moisture ingress and corrosion during storage
and periodically inspected.

All the electrical equipment such as motors, generators, etc. shall be tested for insulation
resistance at least once in three months from the date of receipt till the date of commissioning
and a record of such measured insulation vadba#i bemaintaired by the Contractor. Such
records shall be opened for inspection byEhgineefin-Charge

The Contractor shall ensure that all the packing materials and protection devices, used for
various equipment during transit and storage, are rembeéore the equipment are
installed.

The consumable and other supplies likely to deteriorate due to storage must be thoroughly
protected and stored in a suitable manner to prevent damage or deterioration i guadty
storage.

All the materials stored in the open or dusty location must be covered with suitable weather
proof and flame proof covering material wherever applicable.

If the materials belonging to the Contractor are stored in areas other than those earmarked
for him, theEngineerIn-Chargewill have the right to get it moved to the area earmarked for
the Contractor at the Contractor’s cost.

The Contractor shall be responsible for making suitable indoor storage facilities to store all
equipment which require indoor storage. Normally all the electrical equipment such as
motors, control gears, generators, exciters and consumables like electrodes, lubricants etc
shall be stored in the closed storage space.

i. The contractor shiaconstruct suitablegodown at the worksite for storing the
materialgequipmentsafdy against damage by rain, dampndss, theft etc. He shall
alsoemploynecessary watch and ward establishment for the purpose.

ii. It shall be duty of the contractor to iresgh the materialdnded over to himat the time
of taking delivery and satisfy himself that they are in good conditioshall be the
responsibility of the contractor to keep them in good condition and if the materials are
damaged or lost, at anyrte, they shall be repad andor replaced by him at his own
cost, according to the directions of the EngineeCharge.

iii. TheOPTCLshall not be liable for delay in supply or nsapply of any materials, which
OPTCLhas undertaken to supply where such failure or delay is dwzucal calamities,
act of enemies, transport and procurement difficulties and any circumstaegend
the control of OPTCL In no case, the contractor shall be entitled to claim any
compensation or loss suffered by him on this account.

iv. It shall be regonsibility of the contractor to arrange in time all materials required for
the works other than those to be supplied®TCL If, however, in the opinion of the
Engineesin-Charge the execution of the work is likely to be delayed due to the
c o nt r anability to 'make arrangements for supply of mateyitie Engineein
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Charge shall have the right, at his own disoretito arrangesuch materialsThe
contractorshall bear the cost of such purchase/supply of matefiais, however, does
not in any vay absolve the contractor framms contractual obligation.

v. Materials suppliedhall notbe utilizedfor any other purpose(stherthanthe purpose
for which it has been supplie@ihe contractor shaltie requiredo execute an indemnity
bond in the prescribed form, for safe custody and accounting of all matesidlthe
sameareissued byOPTCL

vi. A daily account of the materials shall beintained by the contractor indicatitige
daily receipt, consumption armhlance in hand. This account shall be maintained in a
manner prescribed by the EnginegeiCharge along with all connectdeapers viz.
requisition, issues etc. and shall be alwayailabsle for inspectionintheont r act or
office at site.The contractois required to submit fortnightly receipt, consumption and
balance Materials report to EngindarCharge

vii. The contractor should see that only the required quantitiegterials are got issued.
The contractor shall not be entitled to cartage and emt&d charges for returning the
surplus materials, if any, to the stores from where they were idsube place as
directed by the Engineén-Charge.

viii. Materialssupplied byOPTCL, if any,shall not beutilized for any other purpoésg than
issued for.

37.0 INDEMNITY BOND:

37.1 For the materialequipmento beprovided by the Contractor and/dor OPTCL supplied
items(OSM), if any, even though it is a works contraittwill be the responsibility of the
Contractor to take delivery, unload and stitve material®equipmentat site and execute an
indemnity bond in favour o®OPTCL against loss, damage and risks involved for the full
value of theMaterial$Equipment

37.2 In this respect, the contractor is liable to furnish indemnity bond as petdbbeat format,
duly indemnifying the OPTCL for the Materials/Equipment Supplied and under the safe
custody of the Contractor after supply of such Materials/Equipment for Erection,
Installation, Commissioning & Services and to utilize the same exclusivetiié purpose
of the said Contract.

37.3 This indemnity bond shall be furnished by the Contrab&fore commencement of the
supplies and shall be valid till the scheduled @atduding any extension thereaf) testing,
commissioning and handin@verthe equipment and line ©PTCL

38.0 STORAGE-CUM-ERECTION INSURANCE:

38.1 All the equipment and materials inding spare®eing supplied by the Contractor shall be
kept completely insure10% valueof the Contract Prigeby the Contractor at his cost
from time of dispatch from t he tCthercompketon or ’ s
of erection, testing & commissioning and taking over ofeire worksn accordance with
the ContractThe insurance ceficate shall contain OPTCL as the principadured, Name
of the Package, Sites and LOA reference.
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Further all equipment and materials being supplie®@BY CL, if any, free of cost for the
erection (as per Technical Specification) shall be kept insured by the Contractor against any
loss, damageheft, pilferage or fire from the point of unloadingtapthe time of taking over

by OPTCL, including hanting, transportation, storage, erection, testing and commissioning
etc. The premium paid to the Insurance company by the Contractor for such iessiralhc

be reimbursed byYOPTCL to the Contractor. The Contractor shall obtain competitive
quotation for such insurance and shall take prior approval @PNCL before taking the
insurance. The insurable value of the equipment being suppl@&bgLshallbe intimated

to the Contractor for arranging the insurance.

It will be the responsibility of the Contractor to lodge, pursue and settle all claims with the
insurance company in case of any damage, loss, theft, pilferage or fire during execution of
Contract andOPTCL shall be kept informed about it. The Contractbalk replace the
lost/damaged materials promptly irrespective of the under/fullgetthement of the claims

by the underwriters and ensure that the work progress is as per agreed schedules. The losses,
if any in such replacement will have to be borneh®y€ontractor.

CONTRACTOR’s STORES , WORKSHOP & CONSTRUCTION EQUIPMENTS:

The Contractor shall make his own arrangements for land for Stores and Workshops as
required for storage of materials supplied and brought to site under the Contract at his own
cost

The Contractor shall bring to Site all Construction equipment, tools and tackles for the
purpose of the works. All such equipment used for the purpose of the works, shall not on
any account be removed or taken away by the Contractor without thermgétmission of

the Engineetn-Charge. The Contractor shall nevertheless be solely liable and responsible
for any loss or destruction thereof and damage thereto.

After the completion of the Works, the Contractor shall remove all Construction equipment,
tools and tackles etc. from the Site under the direction of the Engm&drarge. If the
Contractor fails to remove such materials, within fifteen (15) days of issue of a notice by the
Engineerin-Charge to do so then the Enginé®iCharge shll have he liberty to dispose

off such materialeand credit the proceeds therdofthe account of the Contractor after
deducting the cost of disposal and demurrage etc.

SURPLUS MATERIALS/EQUIPMENT (Excluding OSM):

Bidder shall plan & execute thé&ontract in a manner such that no surplus
materias/Equipments accumulated after completion of tGentract.

Surplus Materials/Equipment including construction surplus of the civil works arising
out of the contract, if any, the same shall be taken back by the Contractor without any
costto OPTCL.

In case OPTCL has already paid towards such surplus Materials/Equipment,
equivalent paid amount shall be recovered from the Invoices of the Contractors or
from the Performance Bank guarantee.
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40.4 However if the Surplus has arisen due to change in scope and within the BoQ finalise after

survey, the Contractor shall return surplus materials/ equipment to the OPTCL, which shall
be decided mutually on case to case basis.

41.0 CONDITIONS FOR ISSUE OF OSM ITEM, IF ANY:

41.1

41.2

41.3

41.4

41.5

41.6

41.7

41.8

Materials specified to be issued BPTCL will be supplied to the contractor YPTCL

from his stores. It shall be the responsibility of the contractor to take delivery of the materials
and arrange for its loading, transport and unloadirttye site of work at his own cost. The
materials shall be issued between the working hours and as per the QREQI framed

from time to time.

The contractor shall bear all incidental charges forldheingfrom E mp | o $teres;, s
Transportationun-loading at Contractor Project Sistprage and safe custody of materials
at site

MaterialgEquipmentspecified to be issued KYPTCL shall be issued in standard sizes as
obtained from the manufacture

The contractor shall construct suitable godoanthe site of work for storing the materials
safe against damage by rain, dampness, fire, theft etc. He shall also employ necessary watch
and ward establishment for the purpose.

It shall be duty of the contractor to inspect the material supplied &t tige tme of taking
delivery and satisfy himself that they are in good condition. After the materials have been
delivered byOPTCL, it shall be the responsibility of the contractor to keep them in good
condition and if the materials are damaged or ktsany time, they shall be repaired and /

or replaced by him at his own cost, according to the directions of the Engir@earge.

The OPTCL shall not be liable for delay in supply or reapply of any materials, which
OPTCLhas undertaken to supply wkesuch failure or delay is due to natural calamities,
act of enemies, transport and procurement difficulties and any circumstance beyond the
control of OPTCL In no case, the contractor shall be entitled to claim any compensation or
loss suffered by himrothis account.

It shall be responsibility of the contractor to arrange in time all materials required for the
works other than those to be suppliedd®TCL If, however, in the opinion of the Engineer
in-Charge the execution of the work is likelytobe | ayed due to the co
to make arrangements for supply of materials which normally he has to arrange for the
Engineerin Charge shall have the right, at his own discretion, to issue such materials. If
available withOPTCL or procure thematerials from the market or elsewhere and the
contractor will be bound to take such materials at the rates decided by the Engineer
Charge. This, however, does not in any way absolve the contractor from responsibility of
making arrangements for the siyppf such materials in part or in full, should such a
situation occur, not shall this, constitute a reason for the delay in the execution.

None of the materials supplied to the contractor will be utilized by the contractor for
manufacturing item, whicham be obtained from standard manufacturer in finished form.

Page68 of 140



e-TENDER DOCUMENT NO: OPTCL/ ODSSP/ PHASE/(PKG-1)/TPCODL/ 202122

The contractor shall, if desired by the EngineeCharge be required to execute an
indemnity bond in the prescribed form, for safe custody and accounting of all materials
issued byOPTCL

41.9 The ontractor shall furnish to the EnginearCharge sufficiently in advance a statement
showing his requirements of the quantities of the materials to be suppl@B gL and
the time when the same will be required by him for the works, so as to enablegiheer
in-Charge to make necessary arrangement for procurement and supply of the material.

41.10 A daily account of the materials issued ®TCL shall be maintained by the contractor
indicating the daily receipt, consumption and balantehand. This accounshall be
maintained in a manner prescribed by the Engtire€harge along with all connected.

41.11 Papers viz. requisition, issues etc. and shall be alweggable for inspection in the
contractor’s office at site.

41.12 The contractor should see that only thquired quantities materials are got issued. The
contractor shall not be entitled to cartage and incidentabebké&or returning the surplus
materials, if any, to the stores from where they were issued the place as diretiied by
Engineefin-Charge.

41.13 Materialssupplied byOPTCLshall not be utilized for any other purpose (s) than issued for.

42.0 RECONCILIATION OF MATERIALS/EQUIPMENT:

42.1 The Contractor shall prepare and submit eveoynth a material reconciliation statemeat
OPTCL

42.2 The Contractor shall also prepare and submit a detailed accoORXT@EL Issue materials
if any, received and utilized by him for reconciliation purpts®PTCLevery month

43.0 DEMURRAGE, WHARFAGE ETC.:

All demurrage, whaefge and other expenses uned due to delayed clearance of the
material or any other reason shall be to the account of the Contractor.

44.0 SPARES (including Mandatory Spares):

44.1  All the spares for the egpment under th€ontract will strictlyconform to the specification
and documents and will be identical to the corresponding main equipment / components
supplied under the contract and shall be fully interchangeable.

44.2  All the mandatory spares covered under@oatract shall bsupplied along with the main
equipment and the delivery would be completed by the respective dates for the various
categories of equipment as per the agedk Completion Schedule

44.3 The quality plan and the inspection requirement finalized for the etpiipment will also
be applicable for the corresponding spares.

44.4  TheContractor will provideDPTCLwith the manéacturing drawings, cataloguessembly
drawings and any other document required®TCL so as to enabl®PTCLto identify
the recommenretl spares. Such details will be furnishedd®TCL as soon as they are
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prepared but in any case not later than six months prior to commencement of manufacture
of the corresponding main equipment.

The Contractor will provideOPTCLwith all the addresses apdrticulars of his Vendos

while placing the order on vendors for items / components /equipment covered under the
Contract and will further ensure with his vendors @&TCL, if so desires, will have the

right to place order(s) for spares directly omthen mutually agreed terms based on offers

of such vendors.

Warranty for spares

The ntractor shall warrant that all spares supplied will be new and in accordance with
contract documents and will be free from defects in design, materials and workmanship and
shall guarantee foR4 months from the scheduled date of commercial operatitmedfst

unit of main equipment under the contract. In case of any failure in the original component

/ equipment due to faulty designs, materials and workmanship, the corresponding spare
parts, if any, supplied will be replaced without any extra coDRBCL unless a joint
examination and analysis IQPTCL and the contractor of such spare parts prove that the
defect found in the original part that failed, can safely be assumed not to be present in spare
parts. Such replaced spare parts will have the samamty as applicable to the replacement
made for the defective original part/ component provided that such replacement for the
original equipment and the spare replaced are again manufactured together. The discarded
spare parts will become the propertytied contractor as soon as they have been replaced by
the contractor.

The Contractor shall guarantee the availability of spare©R3 CL for the full life of the
equipment covered under the contract.

Further in case of discontinuance of supply of sparefdyontractor or hi¥endos, the
Contractor will provideOPTCL with full information for replacement of such spares with
other.

In case of emergency requirementerfraspares, the contractor would make every effort
to expedite the manufacture andidety of such spares on the basis of mutually agreed time
schedule.

In case the contractor fails to supply the spares in accordance with the terms stipulated above,
OPTCLshall be entitled to purchase the same from alternate sources at the risk and the cos
of the contractor and recover form the contractor, the excess amount @RITIBL over

the rated worked out on the above basis. In the event of such risk purcl@Bg& 6Gi, the
purchases will be as per the works and procurement polioyaiCL prevalentat the time

of such purchases a@PTCL at his option may include a representative of the contractor

in finalizing the purchases.

It is expressly understood that the final settlement between the parties in terms of the relevant
clauses of the Bidding Daments shall not relieve the contractor of any of his obligations
under the provision of availability of spares unless otherwise discharged in writing by
OPTCL
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WORK COMPLETION

SCHEDULE:

45.1

452

45.3

45.4

45.5

456

457

46.0

47.0

47.1

472

47.3

The Bidder shall include in his proposadf program for supplying and erecting the
Materials/equipment and associates Civil Wocksered under the packadgéorksin the
form of Work CompletionSchedule (Bar Chart PERT) identifying keyactivitiesof total
work, such as Supplyof Materiab/Equipment, erecton, Installation Testing &
Commissioning of all Materials/Equipment and associated Civil workeder the
Packagavorks within thecontractcompletion period Thework completionschedule shall
be reckoned from the date of issue of Letter of Award.

TheContractor shall submit Work Completion Schedule conforming to the delivery/erection
dates for review and approwai OPTCL

The approvedVork CompletionSchedule submitted by the contractor shall form part of the
contract agreement.

Subquent to approval of revised BOQ based on the joint survey report & consequent Price
Schedule, the LOA shall be amended including works completion schedule which shall be
used forapplying pricereduction schedule.

The work completion schedushall be revised the reason of delay completion of works
is not attributable to the Contractor.

The zero date of thevork completion schedulghall be consideretthe date of approval of
the joint survey report & consequent Price Scheduleef. A.

OPTCL shall finalize the detailed schedule of works (PERT/BAR Chart) for the purpose of
monitoring the works within the schedule completion period of the key mile stone activities
at the singing of the contract agreement.

UTILISATION OF ASH AND ASH PRODUCTS:

As per gazette notification dated 14.09.1999 of Ministry of Environment & Forest
(MOEF), if the working site is within 100 km radius of a coal based thermal power plant,
bidder is required to use ash and ash products for conistruaf all site office, store
shed, labour huts etc. upon award, and a compliance report with every bill is to be
submitted.

ACCESS TO SITE AND WORKS ON SITE:

The possession of the Site shall be handed over to the Contrac@® L in reasonable
time.
TheOPTCL shall have the necessary foundations to be provided by him ready, as per the
agreed schedule for the execution of the individual phases of works.
The works so far as it is carried out@RTCL s p r e aflibescarged ousah such time
as OPTCL may approve andPTCL shall give the Contractor reasonable facilities for
carrying out the works.
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47.4 In the execution of the works, no person other than the Contractor or his duly appointed
represatative, SubContractor and workmen, shall be allowed to do work on the Site,
except by the special permission, in writing of the Engineer or his representative.

48.0 FACILITIES TO BE PROVIDED BY THE OPTCL.:

481 Site for erection armbmmissioning works:
The OPTCL shall make arrangement to provide Land (Site) for the erection and
commissioning of the works. Any construction of temporary roads, offices; wlo, etc
shall be done by the Contractor at his own cost.

48.2 Electricity Power supply:
Contractor shall arrange power supply themselves at their own cost. Ho@&Ve&EL , if
required, will facilitate the supply of power from the respective DISC@tMBe cost of the
Contractor

483 Water Supply:
Supply ofwater shall be arranged by the contractor at their own cost.

484 The responsibilities of acquiring Right of Way (ROW) lies withntractor at his risk and cost.
Similarly, responsibilities of getting clearance from Railway, NHAI, Forest, Water and othe
Statutory/Govt. bodies lie with th@ontractor at his risk and co@xcept payment of statutory
fees) . However, OPTCL will facilitate the process for getting clearance and reimburse the
Statutory Fee.

49.0 LINES AND GRADES:
All the works shall b performed to the lines, grades and elevations indicated on the
drawings. The Contractor shall be responsible to locate andulathe works. Basic
horizontal and vertical control points will be established and marked by the Erigineer
Charge at sitat suitable points. These points shall be used as datum for the works under
the Contract. The Contractor shall inform the EnghieeCharge well in advance of the
times and places at which he wishes to do work in the area allotted to him so #idé suit
datum points may be established and checked by the Engm€darge to enable the
Contractor to proceed with his works. Any work done with out being properly located may
be removed and/or dismantled by the Engiiees har ge at Contr actor ' s

50.0 CONSTRUCTION MANAGEMENT:

50.1 The field activities of the Contractors working at Site, will be coordinated by the Engineer
In-Charge and the EngineerChar ge’ s deci si on shall be f
conflicts between the Conti®r and other Contractors and the tradesme@BTCL
regarding scheduling and coordination of work. Such decision by the En¢nn€barge
shall not be a cause fektra compensatioor extension of time for the Contractor.

50.2 The Engineemn-Charge shall hold weekly meetings of all the Contractors working at Site, at
a time and place to be designated by the Engilme@&harge. The Contractor shall attend
such meetings and take notes of discussions during the meetingeaddcition of the
Engineefin-Charge and shall strictly adhere to those decisions in performing his works. In
addition to the above weekly meeting, the EngidaeCharge may call for other meetings
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either with individual Contractors or with selected nemtf Contractors and in such a case
the Contractors if called, will also attend such meetings.

Time is the essence of the Contract and the Contractor shall be responsible for performance
of his works in accordance with the specified construction schedule. If at any time, the
Contractor is falling behind the schedule, he shall take necessary tactitake good for

such delays by increasing his work force or by working overtime or otherwise accelerate the
progress of the work to comply with the schedule and shall communicate such actions in
writing to the Engineem-Charge, satisfying that his aatiavill compensate for the delay.

The Contractor shall not be allowed any extra compensation for such action.

50.4 The Engineein-Charge shall, however, not be responsible for provision of additional labour

51.0

511

51.2

and/or materials or supply or any other segsito the Contractor except for the coordination
work between various Contractors as set out earlier.

FIELD OFFICE RECORDS:

The Contractor shall maintain at his Site office up to date copies of all drawings,
specifications and other Coatt Documents and any other supplementary data complete
with all the latest revisions thereto. The Contractor shall also maintain in addition the
continuous record of all changes to the above Contract Documents, drawings, specifications,
and supplementarydata, etc. effected at the field and on completion of his total assignment
under the Contract shall incorporate all such changes on the drawings and other Engineering
data to indicate as installed conditions of the equipment supplied and erectedhender
Contract. Such drawings and Engineering data shall be submitted to the EhgiGaarge

in required number of copies.

BesidesContractor shall also maintain stock records|C / MVAC Register,copies of
MVACSs, copies of JMCs, Test Reports aridadher relevant documents as required under
the contract for verification of OPTCL.

52.0 CODE REQUIREMENTS:

52.1

(E)
53.0

531

The erection requirements and procedures to be followed during the installation of the
equipment shall be in accordancahwihe relevant Codes and accepted good engineering
practice, the Engineer’s drawings and ot he
regulation of the Government of India.

CONTRACTOR’S OBLIGATION:

FIRST AID:

To deal with emergenchaccidental eventualities at works site, the Contractor shall make
all such arrangements necessary, such as services of an ambulance etc. for transportation to
hospital at his own cost.
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PROTECTION OF MONUMENTS AND REFERENCE POINTS:

The Cortractor shall ensure that any finds such as relic, antiquity, coins, fossils, etc. which
he may come across during the course of performance of his Works either during excavation
or elsewhere, are properly protected and handed over to the Erligir@earg. Similarly

the Contractor shall ensure that the bench marks, reference points, etc, which are marked
either with the help of Engineén-Charge or by the Engineér-Charge shall not be
disturbed in any way during the performance of his Works. If ank veoto be performed

which disturbs such reference the same shall be done only after these are transferred to other
suitable locations under the direction of the EngiieeCharge. The Contractor shall
provide all necessary materials and assistance ébrr&location of reference points etc.

WORK & SAFETY REGULATIONS:

The Contractor shall ensure proper safety of all the workmen, materials, plant and equipment
belonging to him or t®PTCLor to others, working at the Site. The Contractor|silab

be responsible for provision of all safety notices and safety equipment required both by the
relevant legislation and the EngindarCharge, as he may deem necessary.

The Contractor will notify well in advance to the EnginéeCharge of s intention to

bring to the Site any container filled with liquid or gaseous fuel or explosive or petroleum
substance or such chemicals which may involve hazards. The Entyir@earge shall have

the right to prescribe the conditions, under which sualedeer is to be stored, handled and
used during the performance of the works and the Contractor shall strictly adhere to and
comply with such instructions. The EnginderCharge shall have the right at his sole
discretion to inspect any such containersach construction plant/equipment for which
material in the container is required to be used and if in his opinion, its use is not safe, he
may forbid its use. No claim due to such prohibition shall be entertain€@PBYLL and
OPTCL shall not entertain anclaim of the Contractor towards additional safety
provisions/conditions to be provided for/constructed as per the Engm€sh ar ge’ s
instructions. Further, any such decision of the Engire€harge shall not, in any way,
absolve the Contractor of hissponsibilities and in case, use of such a container or entry
thereof into the Site area is forbidden by the EnghtieéCharge, the Contractor shall use
alternative methods with the approval of the EngifdeeCharge without any cost
implication toOPTCL or extension of work schedule.

Where it is necessary to provide and/or store petroleum products or petroleum mixtures
and explosives, the Contractor shall be responsible for caroyihguch provision and/or
storage in accordance twithe rules and regulations laid down in Petroleum Act 1934,
Explosives Act, 1948 and Petroleum and Carbide of Calcium Manual Construction of S/S
and Transmission Line at various location in State of Odisha published by the Chief
Inspector of Explosivesf India. All such storage shall have prior approval of the Engineer
In-Charge. In case, any approvals are necessary from the Chief Inspector (Explosives) or
any statutory authorities, the Contractor shall be responsible for obtaining the same.

All equipment used in construction and erection by Contractor shall meet Indian/
International Standards and where such standards do not exist, the Contractor shall ensure
these to be absolutely safe. All equipment shall be strictly opesiatédhaintained by the
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Contractor in accordance with manufacturer
as per Guidelines/rules &fPTCLin this regard.

55,5 Periodical examinations and all tests for all lifting/hoisting equipmetackles shall be
carried out in accordance with the relevant provisions of Factories Act 1948, Indian
Electricity Act 1910 and associated Laws/Rules in force from time to time. A register of
such examinations and tests shall be properly maintained b@aheactor and will be
promptly produced as and when desired by the Engine€harge or by the person
authorised by him.

55.6 The Contractor shall be fully responsible for the safe storage of hisand i&E&ubt r act or
radioactive sources in accordaneith BARC/DAE Rules and other applicable provisions.
All precautionary measures stipulated by BARC/DAE in connection with use, storage and
handling of such material will be taken by the Contractor.

55.7 The Contractor shall provide suitable safety ipment of prescribed standard to all
employees and workmen according to the need, as may be directed by the Hngineer
Charge who will also have right to examine these safety equipment to determine their
suitability, reliability, acceptability and adaptkiy.

55.8 Where explosives are to be used, the same shall be used under the direct control and
supervision of an expert, experienced, qualified and competent person strictly in accordance
with the Code of Practice/Rules framed under Indigplosives Act pertaining to handling,
storage and use of explosives.

55.9 The Contractor shall provide safe working conditions to all workmen and employees at the
Site including safe means of access, railings, stairs, ladders, scaffolding etafididiag
shall be erected under the control and supervision of an experienced and competent person.
For erection, good and standard quality of material only, shall be used by the Contractor.

55.10 The Contractor shall not interfere or disturb electree$y wiring and other electrical
equipment belonging tOPTCLor other Contractors under any circumstances, whatsoever,
unless expressly permitted in writing BPTCLto handle such fuses, wiring or electrical
equipment

55.11 Before the Contractor concts any electrical appliances to any plug or socket belonging to
the other Contractor @PTCL, he shall:
a) Satisfy the Engineén-Charge that the appliance is in good working condition;

b) Inform the Engineein-Charge of the maximum current ratinmpltage and phases of the
appliances;

c) Obtain permission of the EnginderCharge detailing the sockets to which the
appliances may be connected.

55.12 The Engineein-Charge will not grant permission to connect until he is satisfied that;
a) The appliance is in good condition and is fitted with suitable plug;
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b) The appliance is fitted with a suitable cable having two earth conductors, one
of which shall be an earthed metal sheath surrounding the cores.

55.13 Noelectric cable in use by the Contrac@PTCLwill be disturbed without prior permission.

55.14

55.15

5516

5517

5518

5519

No weight of any description will be imposed on any cable and no ladder or similar
equipment will rest against or attached to it.

No repair work shall be caed out on any live equipment. The equipment must be declared
safe by the Enginedn-Charge and a permit to work shall be issued by the Engineer
Charge before any repair work is carried out by the Contractor. While working on electric
lines/equipmentywhether live or dead, suitable type and sufficient quantity of tools will have
to he provided by the Contractor to electricians/workmen/officers.

The Contractors shall employ necessary number of qualified, full time electricians/electrical
supervisrs to maintain his temporary electrical installation.

The Contractor employing more than 250 workmen whether temporary, casual, probationer,
regular or permanent or on contract, shall employ at least one full time officer exclusively

as safety ofter to supervise safety aspects of the equipment and workmen, who will
coordinate with the Project Safety Officer. In case of work being carried out through Sub
Contractors, the SuBont ractor’s workmen/ empl oyees w
Co nt rsaemplayees/workmen for the above purpose. The name and address of such
Safety Officers of the Contractor will be promptly informed in writing to Engiheer

Charge with a copy to Safety Officér charge before he starts work or immediately after

any chage of the incumbent is made during currency of the Contract.

In case any accident occurs during the construction/ erection or other associated activities
undertaken by the Contractor thereby causing any minor or major or fatal injury to his
employees due to any reason, whatsoever, it shall be the responsibility of the Contractor to
promptly inform the same to the EnginderCharge in prescribed form and also to all the
authorities envisaged under the applicable laws.

The Engineeln-Charge shall have the right at his sole discretion to stop the work, if in his
opinion the work is being carried out in such a way that it may cause accidents and endanger
the safety of the persons and/or property, and/or equipment. In such cases, the €ontracto
shall be informed in writing about the nature of hazards and possible injury/accident and he
shall comply to remove shortcomings promptly. The Contractor after stopping the specific
work can, if felt necessary, appeal against the order of stoppagekaonbe Engineem-

Charge within 3 days of such stoppage of work and decision of the Enrgir€barge in

this respect shall be conclusive and binding on the Contractor.

The Contractor shall not be entitled for any damages/compensation for stoppage of work
due to safety reasons as provided in the above clause and the period of such stoppage of
work will not be taken as an extension of time for completibwork and will not be the
ground for waiver of levy oprice reduction schedule

55.20 It is mandatory for the Contractor to observe during the execution of the works, requirements

of Safety Rules which would generally include but nottéeaito following:
Safety Rules
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i. Each employee shall be provided with initintloctrination regarding safetyy the
Contractor, so as to enable him to conduct his work in a safe manner.

ii. No employee shall be given a new assignment of work unfamiliar tevlilrout proper
introduction as to the hazards incident thereto, both to himself and his fellow employees.

iii. Under no circumstances shall an employee hurry or take unnecessary chance when
working under hazardous conditions.

iv. Employees must not leave naked girenattended. Smoking shall not be permitted
around fire prone areas and adequate fire fighting equipment shall be provided at
crucial location.

v. Employees under the influence of any intoxicating beverage, evendiigtmest degree
shall not be permitted to remain at work.

vi. There shall be a suitable arrangement at every work site for rendering prompt and
sufficient first aid to the injured.

vii. The staircases and passageways shall be adequately lit.

viii. The employees when working around moving machinery, must not be permitted to wear
loose garments. Safety shoes are recommended when working in shops or places where
materials or tools are likely to fall. Only experienced workers shall be permitted to go
behnd guard rails or to clean around energized or moving equipment.

ix. The employees must use the standard protection equipment intended for each job
each piece of equipment shall be inspected before and after it is used.

X. Requirements of verdtion in underwater working to licensed and experienced divers,
use of gum boots for working in slushy or in inundated conditionsire essential
requirements to be fulfilled.

xi. In case of rock excavation, blasting shall invariably be done through licelas¢er land
other precautions during blasting and storage/transport of charge material shall be
observed strictly.

The Contractor shall follow and comply w@PTCL s Saf ety Rul es, rel ¢
applicable laws pertaining to the safety of workmen, employees, plant and equipment as may
be prescribed from time to time without any demur, protest or contest or reservations. In
case of any discrepancy betweeaatiory requirement ardPTCL s Safety Rul
above, the latter shall be binding on the Contractor unless the statutory provisions are more
stringent.

If the Contractor fails in providing safe working environment as@BETCL s Saf ety
Rules or continues the work even after being instructed to stop work by the Exigineer
Charge as provided in clause above, the Contractor shall promptly 2§ TGL, on

demand byOPTCL, compensation at the rate of Rs.5,0Q@r day of parthereof till the
instructions are complied with and so certified by the Engitre€@harge. However, in case

of accident taking place, causing injury to any individual, the provisions contained here in
shall also apply in addition to compensation mentianetis clause.

If the Contractor does not take all safety precautions and/or fails to comply with the Safety
Rules as prescribed IYPTCLor under the applicable law for the safety of the equipment

and plant and for the safety of personnel #rel Contractor does not prevent hazardous
conditions which cause injury to his own employees or employees of other. Contractors or
OPTCL s empl oyees or any other person who ar
shall be responsible for paymentagimpensation t&PTCLas per the following schedule:
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a) Fatal injury or accident causing death Rs. 1,00,p80person

b)  Major injuries omccident causing 25% oRs. 20,000/ per persormore permanent
disablement to Workmeor employees

(These are applicable for death / injury to any person, whatsoever)

Per manent disabl ement shall have same mean
Act. The compensation mentioned above shall be in addition to the compensation payable t
the workmen/ empl oyees under the relevant p
and rules framed there under or any other applicable laws as applicable from time to time.

In caseOPTCLis made to pay such compensation then the Contractor is tabtimburse
OPTCLsuch amount in addition to the compensation indicated above.

If the Contractor observes all the Safety Rules and Codes, Statutory Laws and Rules during
the currency of Contract awarded BPTCL and no accident occurs th&@PTCL may

consi der the performance of the Contract
SAFETY MERI TORI OUS AWARD’ as per scheme as
time to time.

UNFAVOURABLE WORKING CONDITIONS:

The Contractor shall confine all his field operations to those works, which can be performed
without subjecting the equipment and materials to adverse effects during inclement weather
conditions, like monsoon, storms etc. and during other unfavorablewtitt conditions.

No field activities shall be performed by the Contractor under conditions, which might
adversely affect the quality and efficiency of tequipment thereofunless special
precautions or measures are taken by the Contractor in a prapseatisfactory manner in

the performance of such Works and with the concurrence of the En¢fm€biarge. Such
unfavorable construction conditions will in no way relieve the Contractor of his
responsibility to perform the Works as per the Work Compie8ohedule for construction

of S/S and associated Line at various location in State of Odisha.

PROTECTION OF PROPERTY AND CONTRACTOR’S LIABILITY:

The Contractor shall be responsible for any damage resulting from his operations. He shall
also be responsible for protection of all persons including members of public and employees
of OPTCLand the employees of other Contractors andGaifitractors and all public and
private property including structures, building, other plants and equimndnitility either

above or below the ground.

The Contractor will ensure provision of necessary safety equipment such as barriers,
signboards, warning lights and alarms, etc. to provide adequate protections to persons and
property. The Contractohall be responsible to give reasonable notice to the Engineer
Charge andOPTCL of public or private property and utilities when such property and
utilities are likely to get damaged or injured during the performance of his works and shall
make all Constiction of S/S and Transmission Line at various location in State of Odisha
necessary arrangements with sU@RTCLs, related to removal and/ or replacement or
protection of such property and utilities.
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CONTRACTOR’S AREA OF LIMITS:

The Engineetn-Charge will markout the boundary limits of access roads, parking spaces,
storage and construction areas for the Contractor and the Contractor shall not trespass the
areas not so marked out for him. The Contractor shall be responsible to ensure hisne of
personnel move out of the areas marked out for his operations. In case of such a need for the
Contractor’s personnel to work out of th
only with the written permission of the EngindarCharge.

SECURITY:

The Contractor shall have total responsibility for all equipment and materials in his custody/
stores, loose, seraissembled and/or erected by him at Site. The Contractor shall make
suitable security arrangements including employmergeatirity personnel to ensure the
protection of all materials, equipment and works from theft, fire, pilferage and any other
damages and loss. All materials of the Contractor shall enter and leave the project site only
with the written permission of the GimeerIn-Charge in the prescribed manner.

FIRE PROTECTION:

The work procedures that are to be used during the erection shall be those, which
minimize fire hazards to the extent practicable. Combustible materials, combustible waste
and rubbish shall be collected and removed from the Site at least ohcgaga€uels, oils

and volatile or inflammable materials shall be stored away from the construction and
equipment and materials storage areas in safe containers. Untreated materials shall not at all
be used at Site for any other purpose unless otherwes#fisd. If any such materials are
received with the equipment at the Site, the same shall be removed and replaced with
acceptable materials before moving into the construction or storage area.

Similarly, corrugated paper fabricated cartons wilt.not be permitted in the construction

area either storage or for handling of materials. All such materials used shall be Construction
of S/S and Line at various location in State of Odisha of waterproof and flame resistant
type. All other materialsuch as working drawings, plans etc., which are combustible but
are essential for the works to be executed shall be protected against combustion resulting
from welding sparks, cutting flames and other similar fire sources.

Al 1l t he Co rnvisaryperdormel and sufficiept aumber of workers shall be trained
for fire fighting and shall be assigned specific fire protection duties. Sufficient no. of such
trained personnel must be available at the Site during the entire period of the Contract.

The Contractor shall provide enough fire protection equipment of the types and numbers for
the warehouses, office, temporary structures, labour colony area etc. Access to such fire
protection equipment shall be easy and kept open at all times.

FACILITIES TO BE PROVIDED BY THE CONTRACTOR:

Tools, tackles and scaffolding:

The Contractor shall provide all the construction equipment; tools, tackles and scaffolding

required for preassembly, erection, testing and commissioning of the equiprogated
Pager9 of 140



e-TENDER DOCUMENT NO: OPTCL/ ODSSP/ PHASE/(PKG-1)/TPCODL/ 202122

under the Contract. He shall submit a list of all such materials to the Engir€barge
before the commencement of gassembly at Site. These tools and tackles shall not be
removed from the Site without the written permission of the Engime€harge.

61.2 Communication:
The contractor will make his own arrangement for all his communication needs such as
telephone, telex, fax, etc. at the site and residential @@&aCL will assist in getting the
above facility, in case he finds any difficulty.

61.3  Firstaid:

61.3.1 The Contractor shall provide necessary -fidt facilities for all his employees,
representatives and workmen working at the Site. Enough numberoftCr act or * s p €
shall be trained in administering firaid.

61.3.2 The contractor will arrange, in case of any emergency, the services of an ambulance for
transportation to the nearest hosp@PTCLwill assist in getting above facilityn case he
finds any difficulty.

61.4 Cleanliness:

61.4.1 The Contractor shall be responsible for keeping the entire area allotted to him clean and free
from rubbish, debris etc. during the period of Contract. The Contractor shall employnenoug
number of special personnel to thoroughly clean his vaoela at least once in a day. All
such rubbish and scrap material shall be stacked or disposed off in a place to be identified
by the Engineein-Charge. Materials and stores shall be so arrataeéermit easy cleaning
of the area. In areas where equipment might drip oil and cause damage to the floor surface,
a suitable protective cover of a flame resistant, oil proof sheet shall be provided to protect
the floor from such damage.

61.4.2 Similat y t he | abour col ony, the offices and
employees and workmen shall be kept clean and neat to the entire satisfaction of the
Engineerin-Charge. Proper sanitary arrangement shall be provided by the Contractor, in the
work-areas, office and residential areas of the Contractor.

62.0 EMPLOYMENT OF LABOUR:

62.1 The Contractor will be expected to employ on the work only his regular skilled employees
with experience of his particular work. No female labshall be employed after darkness.
No person below the age of eighteen years shall be employed.

62.2 All traveling expenses including provisions of all necessary transport to and from Site,
lodging allowances and other payments to@ent r act or’ s empl oyees
responsibility of the Contractor.

62.3 The hours of work on the Site shall be decide®Bf CLand the Contractor shall
adhere to it. Working hours will normally be eight (8) hours per-Mapnday through
Saturdy.

624 The Contractor’s employees shall wear 1iden
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62.5 In caseOPTCL becomes liable to pay any wages or dues to Labour or any Government
agency under any of the provisions of the Minimum Wages Act, Workmen Qaatpen
Act, Contract Labour Regulation Abolition Act or any other law due to act of omission of
the ContractorOPTCL may make such payment and shall recover the same from the
Contractor’s Dbills.

62.6 Compliance with Labour Regulations:

62.6.1 Durhg continuance of the contract, the Contractor and hixgntractors shall abide at all
times by all applicable existing labour enactments and rules madeutigge regulations,
notifications and byelaws of the State or Central Government or locakiy@nd any other
labour law (including rules), regulations, bye laws that may be passed or notification that
may be issued under any labour law in future either by the State or the Central Government
or the local authority. The employees of the Contraahd the Sulgontractor in no case
shall be treated as the employee®8BfTCLat any point of time.

62.6.2 The Contractor shall ke€@PTCLindemnified in case any action is taken against the
OPTCLby the competent authority on account of contraverdicemy of the provisions of
any Act or rules made there under, regulations, or notifications including amendments.

62.6.3 IfOPTCLIis caused to pay under any law as Empl&@®if CLsuch amount as may
be necessary to cause or observe, or forabmervance of the provisions stipulated in the
Notifications/Byelaws/Acts/Rules/Regulations including amendments, if any, on the part of
the ContractorQPTCLshall have the right to deduct any mgwlelie to the Contractor under
this contract or any other contract wi@PTCL including his amount of performance
security for adjusting the aforesaid payment. TOEBTCL shall also have right to
Construction of S/S and Transmission Line at various locati@tate of Odisha recover
from the Contractor any sum required or estimated to be required for making good the loss
or damage suffered YPTCL

62.6.4 Salient features of some major laws applicable to establishments engaged in building and
other consuction works:
a. Workmen Compensation Act 1923: The Act provides for compensation in case of injury
by accident arising out of and during the course of employment.

b. Payment of Gratuity Act 1972: Gratuity is payable to an employee under the Act on
satisfactbn of certain conditions on separation if an employee has completed 5 years
service or more or on death the rate of 15 days wages for every completed year service.
The Act is applicable to all establishments employing 10 or more employees.

c. Employee P.F.rad Miscellaneous Provision Act 1952: The benefits under these are :
i) Pension or family pension on retirement or death, as the case may be.
i) Deposit linked insurance on death in harness of the worker.
iii) Payment of P.F. accumulation on retirement/death etc.

d. Maternity Benefit Act 1951: The Act provides for leave and some other benefit for
women employees in case of confinement or miscarriage etc.
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. Contract Labour (Regulation & Abolition) Act 1970: The Act provides for certain
welfare measures to be provided by f@entractor to contract labour and in case
contractor fails to provide, the same are required to be provided, by the Employer
OPTCLby law. The Employe©PTCLIis required to take Certification of Registration
and the Contractor is required to take licefinsm the designated Officer. Act applicable
to the establishments or contractor of Emplo@&TCL if they employ 20 or more
contract labour.

Minimum Wages Act 1948: Th@PTCLIis supposed to pay not less thanitieimum
Wages fixed by appropriate Govt. per provision of the Act if the employment is
scheduled employment.

. Payment of Wages Act 1936: It lays down as to by what date the wages angaid,be
when it will be paid and what deductions can be made from the wages of the workers.

. Equal RemuneratioAct 1979: The Act provides for payment of equal wagesviank
of equal nature to male and female workers and for not making discrimination against
female employees in the matters of transfer, training and promotions etc.

Payment of Bonus Act 1965: The Astapplicable to all establishments employing 20
or more employees.

Industrial Dispute Act 1947: The act lays down the machinery and procedure for
resolution of industrial disputes, in what situations as strike ordatkecomes illegal

and what are theequirements for laying off or retrenching the employees or closing
down the establishment.

Industrial Employment (Standing Orders) act 1946: It is applicable to all establishments
employing 100 or more workmen (employment size reduced by some of the Stalt
Central Government to 50). The Act provides for laying down rules governing the
conditions of employment b@ PTCL on matters provided in the Act and get the same
certified by the designated Authority.

Trade Unions Act 1926: The Act lays down thegaure for registration of trade unions
of workmen andOPTCLs. The Trade; Unions registered under the Act have
been given certain immunities from civil and criminal liabilities.

. Child Labour (Prohibition & Regulation) Act 1986: The Ambhibits employment of
children below 14 years of age in certain occupations and processes and provides for
regulations of employment of children in all other occupations and processes. Em
ployment of Child Labour iprohibited in building and Construction Industry.
. InterSt at e Mi grant Wor kmen’' s ( ReogswfSeice)on of
Act 1979: The Act is applicable to an establishment, which employs 5 or more
inter-state migrant worknrethrough an intermediary (who has recruited workmen in
one state for employment in the establishment situated in another state). The Inter
State migrant workmen, in an establishment to which this Act becomesadipliare
required to be provided certain facilities such as; housing, medical aid, traveling
expenses from home upto the establishment and back, etc.

. The Building and Other Construction Workers (Regulation of Employment and
conditions of Service) Act 19%nd the Cess Act of 1996: All the establishments who
carry on any building or other construction work and employ 10 or more workers are
covered under this Act. THBPTCL of the establishment is required to providdéesy
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measures at the building Construction of S/S and Transmission Line at various location
in State of Odisha or construction work and other welfare measures, such as canteens,
first-aid facilities, ambulance, housing accommodations for workers reeaitk place

etc. TheOPTCLto whom the Act applies has to obtain a registration certificate from the
Registering Officer appointed by the Government.

p. Factories Act 1948: The Act lays down the procedure for approval at plans before
seting up a factory, health and safety provisions, welfare provisions, working hours,
annual earned leave and rendering information regarding accidents or dangerous
occurrences to designated authorities. It is applicable to premises emgdoOypersons
or more with aid of power or 20 or more persons without the aid of power engaged in
manufacturing process.

63.0 PROTECTION OF WORK:

The Contractor shall have total responsibility for protecting his works till it is finally taken
over by the Enginedn-Charge. No claim will be entertained O TCLor by the Engineer

In-Charge for any damage or | os stradtooshdlibbee Co n
responsible for complete restoration of the damaged works to original conditions to comply
with the specification and drawings, shoul

because of any other party not being under his sugpenvor control. The Contractor shall

make his claim directly with the party concerned. If disagreement or conflict or dispute
develops between the Contractor and the other party or parties concerned regarding the
responsibility for damage to the Contracto s wor k s, t he same shal
Cooperation with other Contractors. The Contractor shall not cause any delay in the repair
of such damaged works because of any delay in the resolution of such dispute. The
Contractor shall proceed to repalret Work immediately and no cause thereof will be
assigned pending resolution of such disputes.

64.0 DISCIPLINE OF WORKMEN:

The Contractor shall adhere to the disciplinary procedure set by the Erigir@earge in
respect of his employees and workmen at Jite. Engineetn-Charge shall be at liberty to
object to the presence of any representative or employee of the Contractor at the Site, if in
the opinion of the Enginedn-Charge such employee has misconducted himself or is
incompetent or negligent or othavise undesirable and then the Contractor shall remove
such a person objected to and provide in his place a competent replacement.

65.0 REGULATION OF LOCAL AUTHORITIES AND STATUTES:

65.1 The Contractor shall comply with all the rules and regulations of éathorities during the
performance of his field activities. He shall also comply with the Minimum Wages Act, 1948
and the Payment of Wages Act (both of the Government of Odisha and Govt. of India) and
the rules made there under in respect of any emplmy@erkman employed or engaged by
him or his SubContractor. The contractor shall indemn@TCL against any or all such
claim.

65.2 All registration and statutory inspection fees, if any, in respect of his work pursuant to this
Contract bkall be to the account of the Contractor. However, any registration, statutory
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inspection fees lawfully payable under any statutory laws and its amendments from time to
time during erection in respect of the equipment ultimatelyp¢ owned byOPTCL,

shall be to the account @PTCL Should any such inspection or registration need to
be rearranged due to the fault of the Contractor or his Sub Contractor, the additional fees
to such inspectioand/or registration shall be borne by the Contractor.

LIABILITY FOR ACCIDENTS AND DAMAGES:

Under the Contract, the Contractor shall be responsible for loss or damage to the plant and
personnel until the successful completion of commissioning.

SOLVING RIGHT OF WAY:

The contractor should adhere to policy & internationally recognized standards (Indian
Standards, British Standards, IEEE and IEC standards) in design and construction of
facilities, laying of transmission lines, supportragtructure and in selection of equipment.
Further, the contractor’s endeavor shoul d
areas while selecting route alignment.

Moreover, the contractor should also adhere to clearance norms prescribedam Ind
Electricity Rules for: (a) clearance above ground for lowest conductor; (b) vertical clearance
from buildings; (c) horizontal clearance from buildings; (d) minimum clearance between
lines crossing each other ; and (e) minimum clearance prescribegdaguipment in
outdoor sub stations.

The key social and environmental aspects that are / may be associated with the Project relate
toOPTCL s environment and social assessment,
and safety management systand their implementation. In the context of the Project, the

key social and environmental issues, which will have to be managed under environment and
social management system include: impacts on households due to restrictions/ constraints in
the proposedROW, crop damage and loss of trees during construction / maintenance;
employee and community health and safety impact during construction and operation;
community consultation and engagement; labor working conditions including employee and
contract labor galth and safety; impacts due to emissions to soil, air and water during
construction and operation ; and potential impacts on biodiversity and cultural heritage.
However, the project’s impacts are mostly
and limited impact, if unavoidable, on environmentally sensitive areas. Further, it is possible
to readily design and implement engineering and management measures to mitigate adverse
impacts.

The responsibilities of acquiring Right of Way (ROWliwith contractor at his risk and
cost. HoweverQPTCLwill make all endeavors to facilitate process of securing the ROW.
The Acquisition of land for Sulstations shall be the sole responsibility§H#TCL Whereas

the Contractor shall be responsible facwring the RoW for lines work.Similarly,
responsibilities of getting clearance from Railway, NHAI, Forest, Water and other
Statutory/Govt. bodies lie with the contractor at his risk and cost(except payment of statutory
fees) . However, OPTCL will factlite the process for getting clearance and reimburse the
Statutory FeeThe above Payments will be over and above the Contract Price
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LICENSE:

HT/EHT LICENSE: HT/EHT license issued by the State Govt. Authority available with
the Contractor isufficient for the purpose of participation in the subject tender. In case the
HT/EHT license is not from the ELBO Odisha, Contractor license for execution of works is
to be obtained from the Office of the E@JM-PCEI, Odisha. However, the contractor
should furnish the documents as a proofQBTCL, that they have applied to the issuing
authority for issuing of Contractor License within 30 (thirty) days from the issue of LOA.
In case the Contractor license application is not furnished within 30(tBiety$ from the
issue of LOA,OPTCLhave the right to cancel the LOA.

PROJECT LICENSE: All electrical jobs shall be carried out only throuGbntractors
possessing valigrojectlicenses from Odisha State.

OBTAINING OF STATUTORY APPROVAL.:

Unl ess otherwise specified in the Bidding
responsibility to obtain all approvals from any authority (except for environment clearance)
required under any statute, rule or regulation of the Central or Odish&stamment for

the performance of the contract and / or the contractual work. The application on behalf of
OPTCL for submission to relevant authorities along with copies of required certificates
complete in all respects shall be prepared and submittdttiyYONTRACTOR well ahead

of time so that the actual construction / commissioning of the works is not delayed for want
of the approval / inspection by the concerned authorities. The CONTRACTOR shall arrange
for the inspection of the works by the authosdtand will undertake necessary coordination
and liaison required and shall not be entitled to any extension of time for any delay in
obtaining such approvals.

Statutory fees, if any, paid for all such inspection and approvals shall be reimbursed at actual
to the CONTRACTOR byOPTCL on production of documentary evidendene above
Payments will be over and above the Contract Price.

Any deficiency(ies) as pointed out by any such authority shall be rectified by the
CONTRACTOR within the scope of relative gypand / or work at no extra cost@PTCL

The inspection and acceptance of the work by such authorities shall, however, not absolve
the CONTRACTOR from any of its responsibilities under this contract.

FRAUD PREVENTION POLICY:

The contractor lang with their associate / collaborator / vendors/ consultants/ service
providers shall strictly adhere to the fraud prevention policPBTCL The contractor

along with their associates/ collaborattnsbvendors/ consultants / service providers shall
observe the highest standard of ethics and shall not indulge or allow anybody else working
in their organization to indulge in fraudulent activities during execution of the contract. The
contractor shall immediately appri®PTCLabout any fraud or suspedctfraud as soon as

it comes to their notice.

MAN-POWER REPORT:

The Contractor shall submit to the Enginé®eiCharge, on the first day of every month,
detailed the man hours scheduled for the month-sisk and areavise.
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The Contractor shall also submit to the EngifleeCharge, on the first day of every month,

a manpower report of the previous month detailing the number of persons scheduled to have
been employed and actually employed, skike and the areas of emplogm of such
labour.

CONTRACTOR’S CLOSEOUTS:
RECONCILIATION OF ACCOUNTS:

The Contractor shall prepare and submit evitmge(3) months, a statement covering
payments claimed and the payments received-vis the works executed, for reconciliation
of accounts wittOPTCL

The Contractor shall algarepare and submit a detailadcount ofOPTCL Issue materials
received and ilized by him for reconciliation purpose in a format to be discussed and
finalized withOPTCLbefore the award of Contract.

PRE-COMMISSIONING TRIALS AND INITIAL OPERATIONS:

The precommissioning trials and initial operations of the equipment furnisheeraated

by the Contractor shall be the responsibility of the Contractor as detailed in relevant clauses
in Technical Specifications, Section GTC. The contractor shall furnish a list of all
commissioning spares within 60 days from the date of letter ofdaavat such list shall be
reviewed byOPTCL and agreed to. However such review and agreement will not absolve
the contractor of his responsibilities to supply all commissioning spares so that initial
operation do not suffer for want of commissioning spdies Contractor shall provide, in
addition, test instruments, calibrating devices, etc and labour required for successful
performance of these trials. If it is anticipated that the above test may prolan¢pfay

ti me, t he wd&kmanreqaredordhe ab®ve test shall always be preseriite

during such trials. Theost on account of all above shall be deemed to be included in the
scope of the contractor at no extra co2RI CL These spares will be received and stored

by the contractortaleast three month from the schedule date of commencement of trial
operation of the respective equipment/ system utilized as and when required. The utilized
spares and replaced parts, if any, at the end of successful completion of performance and
guarante test shall be the property of the contractor and the he will be allowed to take these
parts back at his own cost with the permission of Engitre@harge.

TRIAL OPERATION:

For Trial Operation, the system for a particular package;Sation and Line shall be
energized in presence of the representativ®@BTCL and same shall be maintained in
energized condition for a period of at least tweotyr (24) hours. In case of amiefect is
observed, then such mutually agreed defect shall be liquidated within a maximum period of
one week by the bidder. Thereafter, the system shall be maintained in energized condition.

TAKING OVER:

Upon successful completion of all the tests tgpbdormed at site on equipment furnished
and erected by the Contractor, tregineefIn-Chargeshall issue to the Contractor a Taking
Over Certificate as proof of the final acceptance of the equipment. Such certificate shall not
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unreasonably be withheld navill the Engineefin-Chargedelay the issuance thereof on
account of minor omissions or defects, which do not affect the commercial operation and/or
cause any serious risk to the equipment. Such certificate shall not relieve the Contractor of
any of hisobligations which otherwise survive, by the terms and conditions of the Contract
after issue of such certificate.

75.2 Upon successful completion of all the tests to be performed at site on equipment
furnished and erected by the contrac@PTCL shall issued the contractor &aking over
Certificate as proof of the final acceptance.

75.3 Getting electricainspector to inspect the plaahd equipment is the responsibility of the
Contractor.OPTCL shall endeavor to facilitate for getting electrical inspector to inspect.
However, the statutory fees shall be reimburse®@ByCL

75.4 The work will bedeemed to be completed when the entire works under the contract have
been successfully supplied, erectedialled, commissioned, trial run and handed over.

G. RISK DISTRIBUTION:

76.0 OPTCL’S LIEN ON EQUIPMENT:
The OPTCL shall have lien on alnaterialséquipment including those of the Contractor
brought to the Site for the purpose of erection, testing and commissioning of the
materialséquipment. TheDPTCL shall continue to hold the lien on all such equipment
throughout the period of Contrdor which payment has already been made by ORPTNOL
materias/equipnent brought to the Site shall be removed from the Site by the Contractor
and/or hisvendoss without theprior writtenapproval of the Enginedn-Charge

77.0 TRANSFER OF TITLE:

77.1 Transfer of title in respect of equipment and materials supplied by the ContraofeT @L
pursuant to the terms of the Contract shall pass @P®CL with transfer ofnegotidle
documentdo title.

77.2 This Transfer of Title shall not be construednbean the acceptance and the consequent
“Taking Over” of equipment and material s.
for the quality and performance of such equipment and materials and for their compliance
with the specifgi dOasteirdnsanunttihle “fTud kfiin | ment
this Contract.

77.3 This Transfer of Title shall not relieve the Contractor fronrésponsibility for all risks of
loss or damage to the equipment and materials as specified under the clales@ entit
“Il'nsurance” of this Section.

78.0 DEFENCE OF SUITS:

If any action in court is brought agaif@PTCLor Engineeiin-Charge or an officer or agent

of OPTCL, for the failure, omission or neglect on the part of the Contractor to perform any
acts, mattersg;ovenants or things under the Contract, or for damage or injury caused by the
alleged omission or negligence on the part of the Contractor, his agents, representatives or
in connection with any claim based on lawful demands of Vendors, workmen, suppliers o
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employees, the Contractor shall in all such cases indemnify and®®eégL, and the
Engineerin-Charge and/or his representative, harmless from all losses, damages, expenses
or decrees arising of such action

79.0 EMBOSSING /PUNCHING / CASTING:

All equipmentand materials supplied /erected under the Project shall bear distinct mark of
“OPTCL/ ODSSP/ PHASE-IV / PKG No.” by aembassing /optinching / casting
This should be clearly visible to naked eye.

80.0 REJECTION OF MATERIALS/EQUIPMENT:

Theequipment shall be supplied as per the GTP specifi€dflyCL and from approvec
manufacturer Vendors list @PTCL for this tender. For equipment for which GTP
selected Vendors is not specified BPTCL, the same shall be supplied only af
obtaining approval fronOPTCL In the event, any of the materials supplied by

Contractor is found defective due to faulty design, bad workmanship, bad materia
or otherwise not in conformity with the regeiments of the Specification, the Purcha
shall either reject the materials / equipment or ask the Contractor in writing to rect
same. The Contractor on receipt of such notification shall either rectify or repla
defective materials free of sbtoOPTCL If the Contractor fails to do s@PTCLmay :

I. At its option replace or rectify such defective materials/equipment and recov
extra costs so involved from the Contractor plus fifteen percent and / or.

ii. Terminate the contract for balance Wwar supplies with enforcement &rice
ReductionScheduleClause as per contract for the-delivered materials and wit
forfeiture of Contract Performance Bank Guarantee.

iii.  Acquire the defective equipment / materials at reduced price considered eq
under the circumstances.

81.0 FRUSTRATION OF CONTRACT:

81.1 In the event of nomvailability or suspension of funds for any reasons, whatsc
(except for reason of willful or flagrant breach ®PTCL) and/or Contractor then tt
works under the Contrashall be suspended.

Furthermore, ifOPTCL is unable to make satisfactory alternative arrangement
financing to the Contractor in accordance with the terms of the Contract within
months of the event, the parties hereto shall be relieved fromintarout further
obligations under the Contract treating it as frustration of the Contract.

81.2 In the event the parties shall mutually discuss to arrive at reasonable settlemer
issues including amounts due to either party for the work alreadyedo o n =
merit” basis, which sagreeimént bbtweerdtle paetiesni

82.0 EVENTS OF DEFAULT:

Each of the following events or occu
of Default”) :under the Contract
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(a) Contractorfails or refuses to deliver materials/equipment or to execute
conforming to the technical specifications or otherwise or fails to execute the
assigned to them within the period specified in LOA or any extension thereof

(b) Contractor becomegsolvent or unable to pay its debts when due, or commits
act of bankruptcy, such as filing any petition in any bankruptcy, windmgr
reorganization proceeding, or acknowledges in writing its insolvency or inabil
pay its debts;ortheContract * s credi tors file any
Contractor

(c) Contractor otherwise fails or refuses to perform or observe any term or condi
the Contract and such failure is not remediable or, if remediable, continues
period of 30days after receipt by the Contractor of notice of such failure 1
OPTCL

(d) Contractor fails or refuses to pay any amount due under the Contracts

83.0 CONSEQUENCES OF DEFAULT:

If an Event of Default occurs and would be continuing, OPTCL may forth
terminate the Contract by written notice.

In the Event of Default, OPTCL may, without prejudice to any other right grant
it by law, or the Contract, take any or all of the following actions;

i. present for payment, to the relevant bank the Contracfofmance Bank
Guarantee;

ii. Recover any losses and / or additional expenses, OPTCL may incur as a
Contractor’s default.

84.0 FORCE MAJEURE:

84.1 The term “Force Majeure” as empl oye
landslide, earthquake, flood, fire, lightning, explosion, major storm (hurric
typhoon, cyclone etc. ) or tidal wave, shipwreck and perils of navigation, act ¢
(declared or undeclared ) or public enemy, strike (excluding employee s
lockoutsor other industrial disputes or action solely among employee of Conti
or its subcontractors ) act or omission of Sovereign States or those purport
represent Sovereign States, blockade, embargo, quarantine, public disorder, si
accident osimilar events beyond the control of the parties or either of them.

Force Majeure shall not include occurrences as follows :

l. Late delivery of materi al s cause
elsewhere, and oversold condition of the market,fimehcies, or similar
occurrences.

2. Late performance by Contractor and / or Vendor caused by unavailability ¢
materials, supervisors or labour, inefficiencies of similar occurrences.

3. Mechanical breakdown of any i tpreeant,
plant or machinery.

4. Delays due to ordinary storm or inclement weather or

5. Nonconformance by Vendor.
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Unless the delay arises out of a Force Majeure occurrence and is beyon
Contractor’s and Vendor ' s o0 accefable soure
of services, equipment or material is unavailable. Additionally, Force Majeure
not include financial distress of Contractor or any Vendor.

In the event of either party being rendered unable by Force Majeure to perfor
obligation required to be performed by them under the Contract, the re
obligation of the party affected by such Force Majeure shall be suspended
period during which such cause lasts. Time for performance of the relative obli
suspended bydfce Majeure shall then stand extended by the period for whic
cause lasts.

Upon the occurrence of any Force Majeure event, the party so affected
discharge of its obligation shall promptly, but no later than seven (7) days give v
notice of such event to the other party. The affected party shall make every rea:
effort to remove or remedy the cause of such Force majeure or mitigate its et
quickly as possible. If such occurrence results in the suspension of all or freet
work for a continuous period of more than 10(Ten) days, the parties shall me
determine the measures to be taken.

Any delay or failure in performance by either party hereto shall not give rise t
claims for damages or loss of anticighfgrofits if and to the extent, such delay
failure is caused by Force Majeure.

TERMINATION OF CONTRACT ON OPTCL’S INITIATIVE:

The OPTCLreserves the right to terminate the Contract either in part or in full d
reasons other than those menti onedhe
OPTCLshall in such an event give fifteen (15) days notice in writing to the Contr
of his decision to do so.

The Contractor upon receipt of such notice shall discontinue the work on the date
the extent specified in the notice, make all reasonable efforts to obtain cancellatio
orders and Contracts to the extent they alsted to the work terminated and teri
satisfactory taDPTCL, stop all further sugontracting or purchasing activity related
the work terminated, and ass3PTCL in maintenance, protection, and disposition
the works acquired under the ContractGRTCL

In the event of such a termination the Contractor shall be paid compensation, ec
and reasonable, dictated by the circumstances prevalent at the time of terminatic

If the Contractor is an individual or a proprietary concern and thieidual or the
proprietor dies and if the Contractor is a partnership concern and one of the partn
then unles©PTCLIis satisfied that the legal representatives of the individual Contr
or of the proprietor of the propriety concern and indage of partnership, the survivii
partners, are capable of carrying out and completing the Cof@RE€CL shall be
entitled to cancel the Contract as to its incomplete part without being in any way
to payment of any compensation to the estate oéated Contractor and/or to t
surviving partners of the Contractor
The decision ofOPTCL that the legal representatives of the deceased Contre
surviving partner s o fcary bueandCocomptete the domr:
Paged0 of 140



86.0

86.1

86.2

86.3

87.0

87.1

87.2

e-TENDER DOCUMENT NO: OPTCL/ ODSSP/ PHASE/(PKG-1)/TPCODL/ 202122

shall be final and binding on the parties. In the event of such cancel@B3ICL
shall not hold the estate of the deceased Contractor and/or the surviving partnet
estate of the deceased Contractorand®rtts ur vi vi ng partnert
liable to damages for not completing the Contract.

CONTRACTOR’S DEFAULT:

If the Contractor shall neglect to execute the works with due diligence and expedi
shall refuse or neglect to comply with any reasonable order given to him, in writi
the Engineein-Charge in connection with the works or shall contravene thnagions
of the ContractDPTCL may give notice in writing to the Contractor to make good
failure, negligence or contravention complained of. Should the Contractor fail to c
with the notice within thirty (30) days from the date of serving thecapthen and ir
such cas@®©PTCL shall be at liberty to employ other workmen and forthwith exe
such part of the works as the Contractor may have neglected to dOBTEL shall
think fit, without prejudice to any other right he may have under ther&irio take the
work wholly or in part o uQGontract with dng oth€
person or persons to complete the works or any part thereof and in thaO&\enL
shall have free use of all Contractors equipment that may have bénentisme on the
site in connection with the works without being responsible to the Contractor fc
wear and tear thereof and to the exclusion of any right of the Contractor over the
andOPTCL shall be entitled to retain and apply any balance kvimay otherwise b
due on the Contract by him to the Contractor, or such part thereof as may be ne:
to the payment of the cost of executing the said part of the works or of completi
works as the case may be. If the cost of completing of wasrkgecuting part thereof ¢
aforesaid shall exceed the balance due to the Contractor, the Contractor shall p
excess. Such payment of excess amount shall be independentpriceheeduction
scheduldor delay, which the Contractor shall have ty gahe completion of works i
delayed.

In addition, such action b PTCL as aforesaid shall not relieve the Contractor of
liability to price reduction schedufer delay in completion of works as defined in tl
Section.

Such action bYDPTCL as aforesaid under this clause shall not entitle the Contrac
reduce the value of the Contract performance Guarantee nor the time there
Contract Performance Guarantee shall be valid for the full value and for the full |
of the Contrat including guarantee period.

SUSPENSION OF WORK:

The OPTCL reserves the right to suspend and reinstate execution of the whole
part of the works without invalidating the provisions of the Contract. Order:
suspension or reinstatemerthe works will be issued by the EngindefCharge to the
Contractor in writing. The time for completion of the works will be extended for a p
equal to duration of the suspension.

Any necessary and demonstrable cost incurred by the Contecrresult of suc

suspension of the works will be paid ®PTCL, provided such costs are substantie

to the satisfaction of the EnginelerCharge. TheODPTCL shall not be responsible f
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any liabilities if suspension or delay is due to some defaulth@mpart of the contractc
or his subcontractor.

88.0 DELAYS BY OPTCL OR HIS AUTHORISED AGENTS:

88.1 In case the completion of the Contract is delayed due to the reason(s) attribut:

OPTCLVviz; handing over the sutation Land, delay in approval of drawings due
extraneous reason etc, then the Contractor shall be given due extension of time
completion of the works, to the extent of such delay.

88.2 Regarding reasonableness or othise of the extension of time, the decisiorOHTCL

shall be final.

88.3 In the event the contract period gets extended for whatsoever reagam;ereduction

schedulavith reference to milestone shall stand unless otherwise mentioned in suc
extension letter issued WYPTCL

89.0 INCENTIVE:

89.1 Based on theapprovedwork completion scheduléat the time of approval of joir

90.0
90.1

90.2

90.3

90.4

survey) 0.5% of contract price shall be paid as incentive for early commissioning
entire work per completed monthr.t. approved work completion sched(d¢ the time
of approval of joint survey)subject to overall limit of (Three) 3% of the total contr
price.

RESOLUTION OF DISPUTES:
SETTLEMENT OF DISPUTES:

Any dispute(s) or difference(gyising out of or in connection with the Contract shall, to the
extent possible, be settled amicably between the parties.

If any dispute or difference of any kind, whatsoever, shall arise bet@B&iCL and the
Contractor arising out of the Contract for the performance ofStiEply/works whether
during the progress of tHgupplyWorks or after its completion or whether before or after
the termination, abandonment or breach of the Contract, it shihlg fivst place, be referred
to and settled by thengineefin-Charge who, within a period of thirty (30) days after being
requested by either party to do so, shall give written notice of his decis@RTEL and
the Contractor.

Save as hereinaft@rovided, such desion in respect of every mattso referred shall be
final and binding upon the parties until the completion of SupplyWorks and shall
forthwith be given effect to by the Contractor who shall proceed witSulpelyMWorks with

all due diligence, whether he @PTCLrequires arbitration as hereinafter provided or not.

If after theEngineerin-Chargehas given written notice of his decision to the parties, no
claim to arbitration has been communicated to him by either party witintg (30) days

from the receipt of such notice, the said decision shall become final and binding on the
parties.
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In the event of th&ngineerin-Chargefailing to notify his decision as aforesaid within thirty
(30) days after being requested as edard, or in the event of eith@PTCL or the
Contractor being dissatisfied with any such decision, or within thirty (30) days after the
expiry of the first mentioned period of thirty days, as thee may be, either party may
require that the matters insgute be referred to arbitration as hereinafter provided.

ARBITRATION:

All disputes or differences in respect of which the decision, if any, &nlgeneerin-Charge
has not become final or binding as aforesaid shall be settled by arbitratioe manner
hereinafter provided.

The arbitration shall be conducted by three arbitrators, one each to be nominated by the
Contractor and the Employer ati third to be appointed asPaesiding Arbitrator by both

the arbitrators in accordance with the Arbitration & Conciliation Act 1996. If either of the
parties fails to appoint its arbitrator within sixty (60) days after receipt of a notice from the
other party invoking the Arbitratiroclause, the arbitrator appointed by the party invoking
the arbitration clause shall become the sole arbitrator to conduct the arbitration.

The arbitration shall be conducted in accordance with the provisions of the Arbitration &
Conciliation Act 198 or any statutory modification therecfhe place andvenue of
arbitration shall bat Bhubaneswar.

The decision of the majority of the arbitrators shall be final and binding upon the parties.
The arbitrators may, from time to timeith the consenof all the partiesextendthe time

for making the awardubject to provisions of the arbitration and conciliation Act 1996 and
any amendment therettn the event of any of the aforesaid arbitrators dying, neglecting,
resigning or being unable to act famy reason, it will be lawful for the party concerned to
nominate another arbitrator in place of the outgoing arbitrator.

The arbitrator shall have full powers to review and/or revise any decision, opinion, direction,
certification or valuation of #mEngineefin-Chargein accordance with the Contract, and
neither party shall be limited in the proceedings before such arbitrators to the evidence or
arguments put before tlingineerin-Chargefor the purpose of obtaining the said decision.

No decison given by theEngineefin-Chargein accordance with the foregoing provisions
shall disqualify him as being called as a witness or giving evidence before the arbitrators on
any matter whatsoever relevant to the dispute or difference referred to tmat@nbias
aforesaid.

During settlement of disputes and arbitration proceedings, both parties shall be obliged to
carry out their respective obligations under the Contract.

JURISDICTION OF COURT:

The | aws applicable to the Contract shall
of Bhubaneswar/Cuttack shall have exclusive jurisdiction in all matters arising under this
Contract.

Writ Jurisdictionshall come under High Court Of Odisha.
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OTHER TERMS AND CONDITIONS:
93.0 CONTRACTOR PERFORMANCE FEEDBACK AND EVALUATION SYSTEM:

93.1 TheOPTCLhas i n place an established ‘Contrac
against which the Contractor’s performanc
evaluated on a continuous basis at regular intervals. In case the performance of the
Contractor $ found unsatisfactory on any of the following four parameters, the Contractor
shall be considered ineligible for participating in future tendel®®TCL for a period as
may be decided b PTCL

0] Financial Status

(i) Project Execution and Project Managemenpalslity.
(i) Engineering & QA Capability

(iv) Claims & Disputes

94.0 INELEGIBILITY FOR FUTURE TENDERS:

Notwithstanding the provisions specified in ITB, if a bidder after having been issued the
Letter of Award, either does not sign the Contract Agreement pursuant to ITB or does not
submit acceptable Contract Performance Bank Guarantee or does not exsadstthct,

such bidder may be considered ineligible for participating in future tend@P®CL for a

period as may be decided OfPTCL

95.0 GRAFTS & COMISSIONS:

95.1 Any graft, commission, gift or advantage given, promised or offered by or on béktaf o
Contractor ohis partner(s), agent(s), officer(s), director(s), employee(s) or servant(s) or any
one on his or their behalf in relation to the obtaining or to the execution of this or any other
Contract withOPTCL, shall in addition to any criminal liability which it may incur, subject
the Contractor to the cancellation of this and all other Contracts and also to payment of any
loss or damage ©OPTCLresulting from any cancellation. TREPTCLshall then be entitte
to deduct the amount so payable from any monies otherwise due to Contractor under the
Contract.

END-Section-111
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VOLUME-I

SECTION-IV

BID PROPOSAL SHEETS (BPS)
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BID PROPOSAL SHEET

Bidder’ s Proposal Reference No. and Dat e:
Bidder’ s Name & Address
Contact Person :

Designation :

Telephone No. : Mobile No.
Fax No. E-mail

To

TheProject Manager

33/11kV PMU, OPTCL

ODISHA Power Transmission Corporation Ltd.
Janpath, Bhubaneshwar.

Sub: Proposal for Engineering, Supply, Erection, Testing & Commissioning of
cevenennn.. ON EPC/Turnkey Contract.

Ref. : 1. NOTICE INVITING TENDER(NIT) NO ...ccovviiiniiniininnnn
2. TENDER DOCUMENT REFERENCE NOQO.u...evttttiiiiieereeennnncennen.
3. PACKAGE/WOrks: NO..c.cvveenrennen.

Dear Sir,

We, the undersigned Bidder havivigited the Officiale-Tender Portal of OPTCaf OPTCL
and havingead and examined in detail thender Document®g-NIT, Free View Documents
(.pdf) and Bid Form@n XLS formats)Jincludingspecifications of the packageferred above
do here by propose to engineed suppl including all types ofestat manufacturer's works
ocean shipment, marine insurance, custom afea, port clearance and hand)imgjand
transportation, inland transit insurance, delivery ite, doading & unloading, storage
insurance during storagend insidesite transportationand erect and commission of the
materialéEquipmentsupplied under this contraictcluding installation,performance testing
and handing over tOPTCLof the complete Construction wiorkson EPCTurnkeycontract
basis

We, agree to the following major terms and conditions of the tender;

2.0 PRICES AND VALIDITY:

2.1 We declare that the pricgsiotedinour pr oposal are i nrucdoos or d a
t o Bi ahdaspes theid form (in.XLS formats) availablén the Official tender Portal
of OPTCL

The Input Tax Credit (ITC) available on inward supply of goods or services, or both, as the
case may be for the contract has been fairly eséichand théenefit of the same has been
fully adjusted while quoting the bid price.

All the basicprices(taxable valuepf the price schedulare FIRMduring the period of the
contract (except for statutory variationsGST ratekin line with your bid documents.
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2.3 All the prices and other terms and conditions of this proposal are valid for a peél@@d of
(Two HundredTen) Daysfrom the date of opening of tileechnical(Partl) bids.

2.4 The prices and the price componentdime with the requirements of the bid documents
Sectiontll of the Volumelll (Price Schedules) adeyedin and uploaded in the Officiat
Tender Portabf OPTCL

2.5 We hereby declare that our bid prices/erentire scope of the work to complete work
in accordance with Bid Documents.

26 We hereby declare that prices left blankr i ndicating-/Not ni | / ;
Applicable/NA/any other notation other than pfige the Schedules will be deemed to have
been included in the prices of other items/tgtadted Bid Price.

2.7 Ifthere is a discrepancy between unit price and the total price that is obtained by multiplying
the unit price and quantity, the unit price shall prevail and total price shall be corrected. If
there is a discrepancy in the quantityntiened by the bidder from the quantity mentioned
in the tender the tendered quan{BOQ) will prevail.

2.8 We do not anticipate any changedwneship of company/firmif at all and there would be
a change irOwneship, we undertake that our obligatiander the contract in case we
become successful bidder, shall stand.

3.0 TAXES & DUTIES:

3.1 We declare thatowardsthe supply of goods & services by us, we will quote basic prices
(taxable value)nclusive of Packing, Forwardirgnd Freigh& Insurance excludinGST
for each of the items quoted. Alongsitie basiqrice(taxable valuejjuoted by ugor each
item, CGST plus OGST, or IGST, as the case mayhiéalso bequoted, which will be
added to quoted basic pritaxable valuejo indicae quoted finalvalue Tax Invoice shall
constitute basic price, CGST plus OGST, or IGST, as the case may be, and such other details
which are stipulated in CGST and OGST Rules, 20b/transaction betweegdPTCLand
our vendors shall be recognized anditiput credit on the supply of goods & services by
our vendors shall be considered in bHasicprice (taxable valuejjuoted toOPTCL

3.2  However, any statutoryariation in GST orpackage supply (and not on individual goods
and services componenw)pplied by us during the contract periothi©PTCL s account

3.3 As regards the Income Tax, surcharge on Income Tax, statutory payments and other
corporate taxesye will be responsible for such payments to the concerned authorities.

3.4  The statutory deduction of taxes and duties at source as applicable, related to these works,
shall be made b@PTCLfrom our billsfor whichwe cannot claim any reimbursement. TDS
so deductethy OPTCLshall be depositeldy themwith the relevant tax Authdres & TDS
certificates shall be issued DPTCLwherever so required under the respective law

40 DEVIATIONS

4.1  We hereby declare that work shall be performed strictly in accordance with the Technical
Specifications & Commercial Terms and conditiapecified in theBidding Doawments
except for the deviatiodetailed out exhaustively in the followispeet
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€)) Commercial Deviations  Attach7.pdf
(b) Technical Deviations Attach8.pdf

Further, we confirm thaany deviationdound elsewhere in our proposal, other than those
stated inabove deviationsheet shall not be given effetd. Deviation on account of better
specification may be acceptable@®TCL, without any cost implication tOPTCL

However, we understand thatyaskeviations with respect to the Technical Specifications &
Commercial Terms and conditions specified in the Bidding Docurrmaitacceptable to
OPTCLmay render my bid neresponsive.

We have read the followinghajor provisions of the ITB & GC@nd confirm that the
specified stipulations of theggovisionsare acceptable to us irrespective of whatever has
been stated to the contrary anywhelse in our proposal.

(@  Terms of Payment

(b)  Bid Security(EMD)

(c) Contact Performance BarfBuaanteg(CPBG)

(d) Price Reduction

(e) Price Bass & Payments

() Guaranteéeriod

(9) Contract @mpletionPeriod

(h) Latent Defect Warranty

() Incentive.

We further confirm that any deviationsttee above clauses at 8lo. (a) through (i) found

anywhere in our bid proposal implicit or explicit shatand unconditionally withdrawn
without any cost implications whatsoeveiQ®TCL

TENDER COST, TENDER PROCESSING FEES AND BID SECURITY:

We havescanned and uploaded the Demand Draft(s)/Bank Guarantee as applicable towards

Tender CostProof of Deposit offender Processingels and Bid SecurityThe bid security
hasbeen submitted as per the format prescribe@BYyCL valid for a period o210 (Two
hundredTen) days from the date of opening of the bédsmentioned in the original tender
notice We havealso submitted thabove inoriginal in aseparate sealed envelogp@per
scribingthe PackagevorksN o .... , Bid ref. No. and Name.

The details of the above Demand Draft(s)/Bank Guardneeof of Deposit of Tender
Processing Feewe as follows;

Particulars DD/BG No. & Date | Amount (In Rs.) | Issuing Bank
Tender Cost
TenderProcessindees
Bid Security(EMD)

Paged8 of 140



e-TENDER DOCUMENT NO: OPTCL/ ODSSP/ PHASE/(PKG-1)/TPCODL/ 202122

6.0 QUALIFICATION DATA:

6.1  We confirm havinguploadedattachment.pdfkeyedin(Schedules) againghe Technical
and Financialqualification requirementon your official tender portaas perqualifying
criteria specified in the Instruction to bidders, Vol.

6.2 In case, you require any further information in this regard, before evaluation of our bid, we
agree to furnish theriginal intime to your satisfaction.

6.3  We declare thathe documentary evidence in support of the almmadifying requirement
and the information filled by us in this regard are correct to the best of our knowledge and
belief. We undertake that if any of these documentary evidence/information are found
incorrect, our bid shall be liable for rejection, and in the event we emecgesstul in the
bidding process and are awarded paekagetorks, we will be liablefor all consequential
damages apart from termination of the contract.

7.0 OTHER STATUTORY DOCUMENTS:
7.1  We have also uploadedq an attachment .pdf) #le statutory documents mentioriadhe
ITB in support otthe qualifying criteria.

8.0 BID CAPACITY:

8.1  We confirm that we haveploaded (documents attachemnt.pdf)/Keyethe schedules to
meet our bid capacity criteria. We undertake to abide by thedpacityand award criteria
assessed b®PTCL as per the followindpid capacityqualification if found successful in
the bidding process;

9.0 CONSTRUCTION OF CONTRACT:

9.1 We understand that in case of award, the contract to be entered into shatEeatssagle
contract Supply portion of the contract consistingeofgineering, manufacturing, testing &
inspection at manufactuterworks, packing, forwarding and transportation of equipment
and materialsspecial tools & tackles and spares &twm manufacturing works to project
site including transit insurance as per Bidding documents. The Erection portion of the
contract will relate to unloading, handing at site, storage, stanagensurance and
preservation at site, erectioimstallation testng, commissioning including all associated
Mechanical, Electrical Civil works and Construction of all associated Structural &
architectural works etc. faConstruction of Sulstations Linesand otherassociatedivil
worksas per bidding documents

9.2  We further agree that if the contract is awarded to us it will be on single source responsibility
basis and breach in any portion or part of one contract shall be construed as a breach of the
other contract as well, which will confer on you the right tonieate the other contract, at
our risk and cost.

100  WORK COMPLETION SCHEDULE:
10.1 If this proposal is accepted by you, we agree to submit engineering data, provide services

and complete the entire works from time to time in accordance with scheglbdesied in
the tender portal dDPTCLin line with the ITB and acceptable @PTCL
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We fully understand that the time schedule stipulated in the proposal is the essence of the
contract, if awardedTo this effectwork completion schedulendicating key mile stones
have been uploaded in the tender portal.

We undertake to complete the works in a phased manner as per the work schedule agreed to
OPTCL

OPTCLhowever reserves the right tesehedule the completion period, if required.

SIGNING OF THE CONTRACT AGREEMENT:

We undertake to sign the Contract Agreement as per the profoenaoned in the ITB
within 30(thirty) days of Letter of Award.

CONTRACT PERFORMANCE BANK GUARANTEE:

We agree that if our proposal is accepted, we shall provide an irrevocable Contract
PerformanceBank Guarantee(from list of Banks mentioned in the annexure to this
documents) in nojudicial stamp paper of appropriate value (as per the prescribed format)
within 30 (thirty) daysfrom the date LOA issued in favour of the ODISHA Power
Transmission Corporation Ltdhe Bank Guarantee amount shall be equéhreepercent

(3%) of the Contract Price. The bank guarantee shall be val@Bfopnthsover and above

work completion period plus Guarantee Period. If the work completion period gets extended
the Contract Performance Bank guarantee shall be extended accordifegbliso agree to
submt the additional CPBG equal to Thraercent 8%) of the cost of thenajor equipment
(Power Transformers, Station Transformer, Switchgear Panels including CT & PT, Isolators,
RTUs & HT Cable¥to be supplied under the Contract valid élditional36 Months over

and above the initial CPB@eriod

PERFORMANCE GUARANTEE:

We Certify that all the material supplied under this contract aveane guaranteeid cover
the guarantee periahd shall confon to high standards of engineering and shall be capable
of performing in continuous commercial operation in a neamcceptable tOPTCL.

We declare that the ratings and the performance figures/parameters of the equipment/ plant
furnished & erected by us are guaranteekhe with the GTP and Technical Specifications
of Volume I to cover the entire guarantperiod

We also undertake to take up the rectification/repair/replacement of materials or works, if
any, during the defect liability period and latent defiedility .

SELF DECLARATION FORM:

I/We, the undersigned do hereby declare that, I/We have never been blacklisted and / or there
were no debarring actions against us for any defaekécuting the EPC/Turnkey Contract

or in the performance of the contract entrusted to us in any of tow&i€itg Transmission

Utilities of India.

In the event of any such information pertaining to the aforesaid matter found at any given
point of time either during the course of the contract or at the bidding stage, my bid / contract
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shall be liable forrejection/ cancellation / termination without any notice at the sole
discretion ofOPTCL

150 CHECKLIST:

151 We confirm having enclosed a check list didgyedin Scheduleof this proposal and
confirm that all necessary data/information have been prowdedr proposal as reged
in the bidding documents.

16.0 ACKNOWLEDGEMENT OF DISCLAIMER:

16.1 We undertake that we haeenduced our own estimation and analysis and chetkhe
accuracy, reliability and completeness of the informatmmained in th bid Document
(Tender Notification, Free view Documents and Bid Forms) uploaded intdraering
portaland obtaiedindependent advice from appropriate sourcesuinown interestor
the purpose of bidding

162 We understand thadPTCL is not responsible fothe e-Tender Portal of OPTCbeing
temporarily unavailable due to any technical issue at any point ofltirtteat evenOPTCL
will not be liable or responsible for any damages or expenses arising from any difficulty,
error, imperéction or inaccuracy with thsTender Portal of OPTCL

16.3 We agree to follovthe time table of¢endering process and get the activities-tdredering
processes done well in advance so as to avoid any inconvenience.

164 We undertake that in casétechnical error/ failure of-Tender Portal of OPTClwe shall
not challenge iby way of appeal, arbitration and in the Court of Law.

17.0DECLARATION:

17.1 We, hereby declare that only the persons or firms interested in this proposal as principals are
named herein and that nah@r person or firnother tharthose mentioned herein have any
interest in this proposal or in the contract to be entered into if we are awarded the contract,
and that this proposal is made without any connection with any other person, firm or party
submitting a proposal and that tsoposal is in all respect for and in good faith, without
collusion or fraud.

17.2 Further, We hereby declare that we hgeme throughand understoothe bid documents
(including schedulegn XLS available in the 4ender portglin detailand tender poal
instructionsfor the purpose of participating the bidding procesand enclose herewith
attachmert (in .pdf ) uploadedand Schedules (in XLS) Keyad bothin line with the
original document

Dated this ... ... . @Y a0 f s e

Thanking you, we remain,
Yours faithfully,

Date : (Signature)
Place : (Printed Name) .iiiiiiiiiiinnn..
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(Designati on) .iiiiiiiiiiiiiinnnnns
(Common Seal ) .
Business Address:

Country ofIncorporation :( States or Provinces to be indicated) (Name & Address of the Principal
Office)
Enclosure:

A. Soft Form of Documents (Scanned Copy):
SI Description .Pdf file reference
No
1 DD towards Tender Cost, DD/BG towards Bid Secu  Attach 1.pdf
(EMD) and Documentary proof of payment of Teno
Processing Fees througipayment mode.

2 Power of Attorney /notarized copy for signing the |  Attach 2.pdf
document.
3 Following documents/Credential in support of mee{ Attach 3.pdf
Technical Qualifying requiraent:

i. Work Orders/LOA (including detailed bill g
guantity for supply & erection works)

ii. Commissioning Certificate/ Handing Over a
Taking Over Certificate/Client Certified copies
completion certificate in respect of the work ord
furnished asbove.

i. Performance Certificate in respect of the work or¢
furnished as above.

ii. Valid HT/EHT Electrical License of the EP(
Turnkey Contractor available from anywhere
India.

4 Scanned copy of Documents/credential in suppor{ Attach 4.Pdf
meetingthe Financial QR:

I Audited Annual Accounts for last 05(five) yea

. MAAT Schedule (Finl)

iii. Liquid Assets and WHtilised Credit Facility
Schedule (FirR)

iv. Net Worth Schedule (FiB)

v. Bidder’' s Bid Capacity
related Annual Turn Over (fi4)

vi. Total Order Value of OPTCL workand Other
Organisationsn Hand (if any) (FiR5)

5 Scanned copies of Statutory Documents; Attach 5.pdf
I. Certificate of Incorporation.

i. IT PAN.

ii. IT Return of last three years.

V. GST Registration Certificate.
V. EPFReqgistration Certificate etc.
Vi. HT/EHT License
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6 Covering Letter of Bid Proposal Sheet (BPS) duly signe{  Attach 6.pdf
the authorized signatory of the Bidder(s).
Note: The enclosed Schedules specified in the BPS ¢
the .XLS format and Attachme(ih.pdf), the same shall B
keyedin/ uploaded by the Bidder in the tender po
separately.
7 Commercial Deviation Schedule to be submitted as pe|  Attach 7.pdf
prescribed format duly signed. (Annexufd!)
Technical DeviationSchedule to be submitted as per Attach 8.pdf
8 prescribed format duly signed and uploaded ( Annex
XI1)
9 Work Completion Schedule to be signed and uploade  Attach 9.pdf
per the format (Annexur¥1V)
10 Undertaking for piling foundation woskas pr the format  Attach 10.pdf
(AnnexureX)
11 Manufacturer (Vendor ' s) Attach 11.pdf
format (Annexure X)
12 | Self Declaration Form as per the format (Annexxhe Attach 12.pdf
13 | Fraud Prevention Declaration as per the for(Aainexure Attach 13.pdf
VIII)
14 | Affidavit of Bidder (AnnexurexXVI) Attach 14.pdf
15 | Any Other relevant documents < As per requirement of  Attach 15.pdf
tender>
16 | Schedule of EFT Form Attach 16.pdf

Schedules (XLS format) in the e-Tender Portal of OPTCL :

SI. No. | Particulars Schedules in XLS
format

1 Bidders information Scheduld

2 Acceptance of Important Condition of the Contract Scheduldl

3 Check List Scheduldll

4 Table Techl ScheduldV

5 Table FINNo 1, 2,3,4&5 Schedulev

6 Guaranteed echnical Particula(&TP) Schedulevi

7 Components of Price Schedule (VIIA,
VIIB)

8 Summary Price Proposal Schedulevlll
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SCHEDULE-I in XLS Format

BIDDER’s INFORMATION SHEET

ODISHA POWER TRANSMISSIONCORPORATION LIMITED

NOTICE INVITING TENDER-NIT NO e

TENDER SPECIFICATION NQ | i i e e .

PACKAGE NO. e .

“Construction of
NAME OF THEPACKAGEMWORKS EPCTURNKEY CONTRACT BASI S” .

NAME OF THE BIDDER

THE BIDDERS ARE REQUIRED TO FURNISH THE FOLLOWING DETAILS AS PER THE FORM/
GIVEN BELOW WHICH IS A MANDATORY REQUIREMENT FOR EVALUATION OF BIDS.

SI.LNo. | DETAILS TO BE FILLED IN BY THE BIDDER

1 BI DDER” S NAME

> BI DDER’ S SI TE N/
theBUSINESS PLACE)

3 ADDRESS

4 CITY

5 STATE

6 COUNTRY

7 PIN CODE

8 PHONE NO.

9 FAX NO.

10 GSTREGISTRATION NO.

11 PAN NO.

12 TAN NO.

13 CONTACT PERSON’' S

14 POSITION / DEPARTMENT OFH
CONTACT PERSON

15 CONTACT PERBAIND S

16 CONTACT PERSON'™S
AND MOBILE NO.

17 CONTACT PERSON’' S

18 BANK A/C PARTICULARS OF THE
BIDDER FOR EFT PAYMENT
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SCHEDULE-II in XLS Format

ACCEPTANCE OF IMPORTANT CONDITIONS

With reference to bid proposal being submitted to OPTCL against NOTICE INVI]

TENDERNIT T NO. i, TENDER S¥P
: PacWalks-e... .., we hereh

1 have read the provisions of the followmg cIauses and ribawithstanding anything
stated elsewhere to the contrary, we agree that the stipulations of these clal
acceptable to us except those decl ar
NAME OF THE BIDDER
Bid Proposal Ref . No. ... Da
Bidder s Addr ess:

Sl. Terms & Conditions Declaration

No (Indicate Agreed /

Not Agreed)

(@) Bid Security (EMD)

(b) Contract Performance Bank Guarantee

(c) Price Reduction Schedule

(d) Price Basis

(e) Terms of Payments

0] Bid Validity Period

(9) Performance Guarantee aricatent Defects Warranty

(h) Work Completion Period

(i) Execution of Agreement
We hereby undertake to agree to all other terms and conditions

() tender for the purpose of consideration of our bid.

Note: Any deviation to the above clauses at Sl. No. (a) through (j) found anywhere in g

" | proposal, implicit or explicit, shall stand unconditionally withdrawn, without any

implication whatsoever to OPTCL.
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SCHEDULE-III in XLS Format
CHECK LIST

(ATTACHMENT TO BID PROPOSAL SHEET AND KEYED-IN SCHEDULEYS)

ODISHA POWER TRANSMISSION CORPORATION LIMITED (OPTCL)

NAME OF THE BIDDER

Bid Proposal No. / Date

The following attachments(files iRDFformat) and schedules iKLS are attached to bid proposal sh
and Keyed-In (Mandatory)

Sl. Description File name (Indicate
No. YES /NO)

DD/BG/Documentary evidence ofpayment as applicable towar(  Attach 1.pdf
1 Tender Cost, Bid Security (EMD) arRfoof of Deposit ofTender
Processing Fees.

2 Power of Attorney /notarized copy for signing the bid document.|  Attach 2.pdf

Following documents/Credential in support of meeting Techrl  Attach 3.pdf

QR requirement:

i. Work Orders (including detailed bill of quantibpth for supply
& erection works)

ii. Commissioning Certitate/ Handing Over and Takingver
Certificate/Client Certified copies of complati certificate in
respect of the work orders furnished as above.

3 ii. Performance Certificate in respect of the work orders furnig
as above.

iv. Valid HT/EHT Electrical License of the EFQurnkeyContractor

Scanned copy of Documents/credeniialsupport of meeting th{  Attach 4.Pdf

Financial QR:

i. Audited Annual Accounts for last 05(five) years.

4 |ii. Annual Turn Overof the Bidder(s)duly certified byChartered
Accountant (CA)

iii. Un-utilized Credit facilities certificate from the Banker.

Scannecatopies of Statutory Documents; Attach 5.pdf
i. Certificate of Incorporation.

ii. PAN.

5 iii. IT Return of last three years.

iv. GST Registration Certificate.

v. EPF Registration Certificate etc.
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Covering Letter of Bid Proposal Sheet (BPS) duly signed by
authorized signatory of the Bidder(s).
Note: The enclosed Schedules specified in the BPS are in the

Attach 6.pdf

6 XLS format, the same shall be keyed-in by the Bidder and

documents in .pdf uploaded as an attachment in the tender

portal separately.

Commercial Deviations Schedule to be submitted as per Attach 7pdf
7 prescribed format duly signed. (Annexutdl)

Technical Deviation Schedule to be submitted as per the pres( Attach8.pdf
8 formatduly signed and uploaded ( Annext{H)

Work Completion Schedul® be signed and uploaded as per| Attach9.pdf
9 format (AnnexurexXIV)

Undertaking for pilling foundation workas per the forma Attach 10.pdf
10 | (AnnexureX) < If Applicable to this tender>

Manufacturers Authorization foras per the formdtAnnexure | Attach 11.pdf
11 1X)

Under taking for Black listing and debarring actemper the Attach 12pdf
12 | format(AnnexureXI)

Fraud Prevention Declaration as per fthemat (Annexure| Attach 13.pdf
13 | v
14 | Affidavit of Bidder Attach 4.pdf
15 | Any Other relevant documents Attach 15.pdf
16 Schedule of EFT Form Attach 16.pdf
17 | Bidders information Scheduld
18 Acceptance of Important Condition of the Contract Scheduldl
19 | Check List Scheduldll
20 Table Techl ScheduldVv
21 Table FINNo 1,2,34&5 Schedulev
29 Guaranteed Technical Particulars (GTP) Schedulevi
23 | Components of Price Schedule

(VIIA, VIIB )

o4 Summary Price Proposal Schedulevlll
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SCHEDULE-IV & V in XLS Format

ODISHA POWER TRANSMISSION CORPORATION LIMITED (ODISHA)

PACKAGE NO: -“.Construction of ... EPC/TURNKEY.GCDNTRACT
BASI S” .
REF NOTICE INVITING TENDERNIT NO. ..ot e -Package- ..o,

(Qualifying Requirement Data Applicable for Bidders Seeking Qualification under Section-1TB of Bid Documents)

To
ODISHA Power Transmission Corporation Ltd. Bhubaneshwar.
Dear Sir,

PACKAGE NO ..ooevvennnn, “.Construction of ERPC/TURNKEY
CONTRACT BASI S” & against t leairesents pfSectiollB? wecc&néirg that weomeat the duaiffin
requirement specified in Bidding Documents. The details of which are given below:

NAME OF THE BIDDER

Bid Proposal No. / Dated

Sl Description Bi dde| (Indicate the .pdf file(s) and
No response | Schedules to be referred)
A.  Technical Qualification: YES/NO
1 Work Experience as per format (TECH-1)
Note: Please indicate Name of Client, Address, Phone No., Fax No- §
mail address, Date of issue of LOA/ work order, Date
Completion/commissioning/ Hand Over and Taking Over and Date of | Schedules
of performance certificate for satisfactory operation by the client/ Han
Over and taking Over Certificate.
2 Documentary evidence pertaining to the Work Experience as mentioned
in format (TECH-1) Attachment
B. Financial qualification:
1 Financial Qualifying Criteria as per format
(Fin-1, Fin-2 and Fin-3) Schedul
Note: Please fill up thechedules. chedules
2 Bid Capacity as per format (Fin-4 & Fin-5)
Schedules
Note: Please fill up thechedules.
3 Documentary evidence pertaining to above Financial Qualifying
Criteria as mentioned in the format Attachment
(Fin-1, Fin-2 , Fin-3 , Fin-4 & Fin-5))
C. STATUTORY DOCUMENTS REQUIRMENT QUALIFICATION
1 All the statutory documents required under the ITB of the Tender sh:
scanned and upload as an attachment to qualify the bid Attachment
NOTE:

1) Bidder has to strictly follow the above schedules uploadedli® format of thee-Tender Portal of OPTClto establish theil
qualifying requirement along with the attachments.

2) Besides, the Bidder are also required to-ikethe schedules irXXLS formats separately in respect of GTSthedulevl, Component
of Price—Schedule VIIA, VIIB Summary of Price Propos&theduleVIIl, which are uploaded in the Officiad-Tender Portal of OPTCL
for consideration of their bid proposal.(Please refer Se¢tiohVolume-1l on GTP and Sectiofl of Volume —lIl on Price Proposal of
the bid documents).
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SECTION : V
ANNEXURES
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CONTENTS

ANNEXURE DESCRIPTION

I Proforma of Bank Guarantee for Bid Security (EMD)

I Proformaof Bank Guarantee for Contract Performance(CPBG)

i Proforma of Extension of Bank Guarantee

IV Proforma of Bank Guarantee for Inception Cost
v Proforma of Indemnity Bond
VI Proforma of Contract Agreement
Proformafor evidence of availability of credit facilities
VII
VI Proforma of Acceptance of Fraud Prevention Policy
IX Proforma of Manufacturer’ s Al
X Proforma of Undertaking Piling Works
X| Proformaof Self declaration Black Listing/debarring Action
X1 Technical Deviation Sheet
X111 Commercial Deviation Sheet
X1V Works Completion Schedule
X\ List of Banks from which Bank Guarantee can be accepted.
XV Affidavit of the Bidder
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ANNEXURE -1
PROFORMA OF BANK GUARANTEE FOR BID SECURITY (EMD)

(To be Stamped in accordance with Stamp Act and the Non-Judicial Stamp Paper of
appropriate value should be in the name of Issuing Bank)

DAttt tiiiiititiiiteieeteeeeeeeeeeeeeeeneeneanes

BG AMOUNt:..uuiiiieeeiiiiieeeeeeeenneeeecccenne

Validity Period:......cccceovveiiiniiiniinnens

Thi s Guar ant ee Bond i s execut ed this .o,
the o, Bank at ... , P. O.. ,
State . ..ooveviiiiinnn.n. and Code NO ...............

Whereas the ODISHA POWER TRANBSSION GORPORATION Limited, Janpath,
Bhubaneswar, a company constituted under the Companigt9B6t(hereinafter called OPTCL)
has invited Tender vide-M1 T NO ................l. Dated.................. for t

........................ wor k undeNMo .F?.e'a./.b.l'kchageeo{--s--}--.

1. Now, therefore, in accordance with Notice Inviting TendeN(e T ) No ...

Dated ...... 0of OPTCL, MS/ ShFi .. Addres:
Wish / wishes to participate in the said tender and d&amrk Guarantee for the sum of
RS....ociiiievvvvene. [ Rupees inwords---------=-==-==-mmmmmmommnmee- ] valid for a period of

............. days is required to beubmitted by the bidder, as p&ender Specification, we the

) [indicate the nakderess & Codeof the bank]
[hereindterr ef erred to as “Bank”] at the request o
[ hereinafter r édoderabyuhequivocally and tinBditiahally guarantee and
undertake to pay during the above said period on written request by the <Tender |ssiangy)

Project Manager, ODSSPQODISHA POWER TRANSMISSION CORPORATION Ltd. ,
Bhubaneswar an amount not exceeding RS ............
reservation. The guarantee would remain valid up ......... ate] and [f dny further extension

to this isrequired, the same will be extended enaiving instruction fror--------------------------

--- on whosebehalf this Bank Guarantee has been issued

2. We, the [indicate the name of the Bank, Address, Code]
do hereby fuher undertake to pay the amounts due and payable under this guarantee without
any demur, merely on a demand from OPTCL. Any such demand made on the Bank shall be
conclusive as regards the amount due and payable by the Bank under this guarantee. However,
our liability under this guarantee shall be restricted to an amount not exceeding
Rs .................. { Rupees in words...... )

3. We undertake to pay to OPTCL any money so demanded not withstanding any dispute or disputes
so raised by the bidder in any suit or prateg instituted/pending before any court or tribunal
relating thereto, our liability under this present being absolute and unequivocal. The payment so
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made by us under this bond shall be a valid dischargeroliability for payment therender
and the bider shall have no claim against us for making such payment.

We, the Bank further agree that the guarantee herein

contained shall remain in full force and effect during the aforesaid period of days [in
words] ......... . (as per Tender Specification)
the dues of OPTCL under or by virtue of the said Bid have been fully paid and its claims
satisfied or discharged or till OPTCL certifies that the terms and comslibf the said Bid have
been fully and properly carried out by tteedsbidderand accordingly dischargéhis guarantee.
Unless a demand or claim under this guarantee is made a@n agr Branch Office at
Bhubaneswar <Mention Name, Address & Code of Bnench Office at Bhubaneswar of
Issuing Bank>in writing on or before we shall be discharged from all liability
under this guarantee thereatfter.

We the Bank further agree with OPTCL that OPTCL shall
have thedillest liberty without our consent and without affecting in any manner our obligations
hereunder to vary any of the terms and conditions of the said Bid or to extend time of
performance by the said Bidder from time to time or to postpone for any timenottifne to

time any of the powers exercisable by OPTCL against the said Bidder and to forbear or enforce
any of the terms and conditions relating to the said Bid and we shall not be relieved from our
liability by reason of any such variation, postponeneemxtension granted to the Bidder or for

any forbearance, act or omission on the part of OPTCL or any indulgence by OPTCL to the said
Bidder or by any such matter or thing whatsoever which under the law relating to sureties would,
but for this provisionhavethe effect of so relieving us.

This guarantee will not be discharged due to the change in the namanstglenstitution

of the Bankand/orof the Bidder.

7 We [indicate the name of Bank, Address &Code] lastiyakade

not to revoke this guarantee during its currency except with the previous consent of OPTCL in

writing .

8.

We, the Bank (Name, Address & Code) further agree that
this guarantee shall also be invokalae our place of business at--------- Branch of
Bhubaneswar (indicate Name, Address & Code of the Branch at Bhubaneswar) in the State
of Odisha’

“ Notwithstanding anything contained herein”

b) This Bank guarantee shall be valid up-te--------- .

c)

We or our Branch at Bhubanes wa shallbéiable toi o n

pay guaranteed amount or any part thetsder this guarantemnly if you serveupon usat-------

-BranchofBhubaneswar a written claim or... demand on
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The Bank Guarantee is issued in paper form and Advice transmitted through SFMS with
required details to the Dbeneficiary’s advi s
ICIC0000061).

Dated, the Day of
For [Indicate name of Bank]
Signat Ur € e
Ful I N A ME e e e

Designati on i
Power of Attorney No.

Datl € i

Seal of the Bank ...........

WITNESS: (SIGNATURE WITH NAME AND ADDRESS)

1)

Signt UTr € e,

Ful I N A ME e e e

2)

Signat Ur € e

Ful I N A ME i e e

N.B.:

2. Name of the Bidder.

3. BG No & Dat e @ i,

4. Amount (I n RS. ) i i,

5. Val i dity UP T 0

6. E-NT T ONO o e e

7. Package/ Wor Ks NO oo e

8. Name, Address & Code of I ssuing Bank: ..............
0. Name, Address & Code Bhubaneswar Branch o
10. The Bank Guarantee shall be accepted after ge&3tiMdS advice as per details below.
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Format for SFMS details

(The Unique Identifier for field 7037 is “OPTCL541405793”)

SI. No | PARTICULARS TYPE DETAILS
1 Type of Bank Guarantee Mandatory | EMD
2 Currency & Amount Mandatory
3 Validity Period(from—to --) Mandatory
4 Effective Date Mandatory
5 End date of lodgment of Claim| Mandatory
6 Place of lodgment of claim Mandatory | Bhubaneswar,
Branch Name---- of
Bhubaneswar
Branch code----- of
Bhubaneswar
Branch Address------ at
Bhubaneswar
7 Issuing Branch IFSC Code Mandatory
8 IssuingBranch name & addres] Mandatory
9 Name of applicant and its deta| Mandatory
10 Name of Beneficiary and iff Mandatory
details
11 Beneficiary’ s |Mandatory |ICICIBank Ltd
IFSC Code IFSC CodelCIC0000061
12 Beneficiary’ s |Mandatory |ICICIBank Ltd
name and address Bhubaneswar Mair
Branch, Bhubaneswar
13 Sender to receiver information| Mandatory
14 Purpose of Guarantee Mandatory | EMD
15 Reference/Description of th Mandatory | NIT No

underlined tender/contract
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ANNEXURE -II

PROFORMA OF BANK GUARANTEE FOR CONTRACT PERFORMANCE (CPBG)

(To be stamped in accordance with Stamp Act and the Non-Judicial stamp paper of
appropriate value should be in the name of the Issuing Bank.)

REfFNOI - ceiiiiiiiiiinenenes

Bank Guarantee NO. «.ccvevveiiiereneeeenncennns

D 2 1

3TN 1170) 1) 11

Validity Period:.......ccceevvviiiiiniiiinnnnn

Thi s Guar ant ee Bond i s execut ed this .ooiiiiiinn.
the o, Bank at ... , P. O,
State . ...ooevviiiiiinnn.. and Code NO ...............

Whereas the ODISHA POWERTRANSMISSION CORPORATION Limited, Janpath,
Bhubaneswar, a company constituted under the Companid®9B6t(hereinafter called OPTCL)
has issued Letter of Award (LOA) NO ...oooooiiiiiiinnannn,

pur pose of ciiiiiiii. WOTrk undet ePackhagedNO t.he A&
M/ s/ Shri e : Addr eSS .viiiviiiiiinnens
“Contractor”) for supply, erection, iwnderal | at

the above LoAand whereas OPTCL has agreed (1) to exataptand of security deposit under

the terms and conditions of the LOA (2) to release payment of the cost of the Contract Price to
the Contractor on furnishing by the Contractor to OPTCL a Contract Performance Bank Guarantee
(CPBG) of the value d3% of theContract Price of the said Agreement.

1. Now therefore, imccordance wittthe terms and conditions of LOA No.

dated for the due fulfillment by the said Contractor of the terms and
conditions contained in the saidgreement, on production of a Bank Guarantee for
Rs. (Rupees ) only, we the bank
[ Il ndicate bank Name , Address & Code ] (here
M/s/Shri contractor do hereby undertake to pay to OPTCL, an amount
not exceeding Rs. (Rupees .__)only

2. We, the Bank [indicate the name of the Bank, Address & Code]

do hereby undertake pay the amounts due and payable under this guarantee without any demur
merely on a demand from OPTCAny such demand made on the bank shall be conclusive as
regards the amount due and payable by the bank under this guarantee. However, ourridgility u

this guarantee shall be restricted to an amount not exceeding Rs. Rupees (
------ - In Words).
3. We , the ... Bank also undertake to pay

withstanding any dispute or disputes raisgdh®e Contractor in any suit or proceeding instituted
/ pending before any court or tribunal relating thereto, our liability under this present being absolute
and irrevocable. The payment so made by us under this bond shall be a valid discloange of

Pagell5 of 140



e-TENDER DOCUMENT NO: OPTCL/ ODSSP/ PHASE/(PKG-1)/TPCODL/ 202122

liability for payment therander and the Contractor shall have no claim against us for making such
payment.

4. We, the Bank further agree that the guarantee herein
contained shall remain in full force and effect duringafe@resaid period of days and it
shall continue to be so enforceable till all the dues of OPTCL under or by virtue of the said
Agreement have been fully paid and its claims satisfied or discharged or till OPTCL certifies that
the terms and conditiorsf the said Agreement have been fully and properly carried out by the
said contractor and acabngly discharges this guarantee.

Unless a demand or claim under this guarantee is made on us or our Branch Office at Bhubaneswar
<Mention Name, Address & Cod# the Branch Office at Bhubaneswar of issuing Bank> in

writing on or before ... (Dat e), we shall
guarantee thereatfter.
5. We, the Bank [indicate the name of the Bank, Address &

Caode] further agree with the Board that OPTCL shall have the fullest liberty without our consent
and without affecting in any manner our obligations hereunder to vary any of the terms and
conditions of the said Bid or to extend time or performance by tesatractor(s) from time to

time or to postpone for any time or from time to tiemg of the powers exercisable by OPTCL
against the said contractor(s) and to forbear or enforce any of the terms and conditions relating to
the said Bid and we shall not believed from our liability by reason of any such variation
postponement or extension being granted to the said contractor(s) or for any forbearance, act or
omission on the part of OPTCL or any indulgence by OPTCL to the said contractor(s) or by any
suchmatter or thing whatsoever which under the law relating to sureties would, but for this
provision, havehe effect of so relieving us.

6. This guarantee will not be discharged due to the change in the name, style or constitution of the
Bankand/orof thecontractor(s).

7. We, the Bank [indicate the name of the bank, Address & Code
] lastly undertake not to revoke this guarantee during its currency except with the previous consent
of OPTCL in writing.

8. We, the Bank (Name, Address & Code) further agree that
this guarantee shall also be invokable at our place of businBssiladneswar (indicate Name,
Address & Code of the Branch at Bhubaneswar) in the State of Odisha.

“ Notwithstanding anything contained herein”

c) We or our Branch @hubaneswar <Mention Name, A dr es s & C shdlebeliable. >
to pay guaranteed amount or any part thereof under this guacahyaéyou serveupon usat-----
----  Branch of Bhubaneswar a written claim or demand on or before
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The Bank Guarantee is issued in papeamfand Advice transmitted through SFMS with
required details to t hl€ICIbBank éhubaceswan FSC Coded vi s i
ICIC0000061).

Dated, the Day of
For [Indicate name of Bank

Signature ..o

Ful I Name .....ooeeeiininnns
Designation .......cooeeenes
Power Of Attorney .........
Dated.....c.o.oennnnnn.

Seal of the Bank........

WITNESS: (SIGNATURE WITH NAME AND ADDRESS)
1Signature ......c.oeeeenne.
Ful | Name ......ccoeeiennns

2.Signature . ....oooceviennnn.

Ful I Name ......cc.ooven....

Name of the Contract or . @ i,
BG NO & Dat e @
Amount (1 N RS. ) I

Val i dity up to

Package NO .,

Name, Address & Code of I ssuing Bank: ..............

© N o g s~ w D PZ
o8]

Name, Address & Codef Bhubaneswar Branch of the | ssui-r

[
=

The Bank Guarantee shall be accepted after ge&3tidS advice as per details below.
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Format for SFMS details
(The Unique Identifier for field 7037 is “OPTCL541405793”)

SI. No | PARTICULARS TYPE DETAILS
1 Type of Bank Guarantee Mandatory | Contract Performance
2 Currency & Amount Mandatory
3 Validity Period(from—to --) Mandatory
4 Effective Date Mandatory
5 End date of lodgment of Claim| Mandatory
6 Place of lodgment of claim Mandatory | Bhubaneswar,
Branch Name---- of
Bhubaneswar
Branch code----- of
Bhubaneswar
Branch Address------ at
Bhubaneswar
7 Issuing Branch IFSC Code Mandatory
8 Issuing Branch name & addres Mandatory
9 Name of applicant and its deta| Mandatory
10 Name of Beneficiary and ity Mandatory
details
11 Beneficiary’ s |Mandatory |ICICIBank Ltd
IFSC Code IFSC CodelCIC0000061
12 Beneficiary’ s |Mandatory |ICICIBank Ltd
name and address Bhubaneswar Mair
Branch, Bhubaneswar
13 Sender taeceiver information | Mandatory
14 Purpose of Guarantee Mandatory | Contract Performance
15 Reference/Description of th Mandatory | LOA No----
underlined tender/contract

Note:

1. Contractor shall furnish single CPBG for the contract (Supply, Erectidmstallation &

Commissioning and Associated Civil Works).

2. Strikeout the portion which are not required.

Pagell8 of 140



e-TENDER DOCUMENT NO: OPTCL/ ODSSP/ PHASE/(PKG-1)/TPCODL/ 202122

ANNEXURE-III
PROFORMA OF EXTENSION OF BANK GUARANTEE

(To be stamped in accordance with Stamp Act and the Non-Judicial stamp paper should be
in the name of the issuing Bank)

Ref NO:- veviviiiiiiiiniinnns D2 - DR

Sub: Extension of Bank Guarantee NoO. .......ccccevevveeinnnnnn. for RS. .ccovveiiiniiinnnnnes
favouring yourselves, expiring on ........cccceeveeiveiennnens on account of M/s
........................................ in respect of LOA No. ......cccevvvvvenneenn..... dated
................... (hereinafter called original Bank Guarantee).

At the request of M/ s . e we .....

of fice at .. .and having its Head Of

our liability under the above mention€du ar ant ee NO. ....ocoiiinn.n. Dated .

a further period of ... .year.s../ mondxsi

on eeeeeee.... BXCepL @s provided above, all other terms and conditions of the original Bank

GuarantedN o . ................... . dat ed .remain.unalteredsahdaihding.

Please treat this as an integral part of the original Bank Guarantee to which it would be attached.

“ Notwithstanding anything contained herein”

c) We or our Branch @&hubaneswar < Ment i on Name, Addshallseiable Code
to pay guaranteed amount or any part thereof under thrsugieeonly if you serveupon usat-----
----  Branch of Bhubaneswar a written claim or demand on or before

The Bank Guarantee extension is issued in paper form and Advice transmitted through SFMS with
required det ai |l sadvising bank ¢ICICHh Banle Bhubameswary IFSC Code
ICIC0000061).

Dated this .............. Day of ......... 20......... Al e

For . [Indicate name of the Bank]
Signature ..o,

Full Name......................
Designation.............ccccovvevvnennn.

Power Of Attorney NO ..............
Seal of the Bank ....................

NOTE : i) SFMS advice as per details below.
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Format for SFMS details

(The Unique Identifier for field 7037 is “OPTCL541405793”)

Sl. No | PARTICULARS TYPE DETAILS
1 Type of Bank Guarantee Mandatory | EMD/Contract
Performance/ . . ..
2 Currency & Amount Mandatory
3 Validity Period(from—to --) Mandatory
4 Effective Date Mandatory
5 End date of lodgment of Claim| Mandatory
6 Place oflodgment of claim Mandatory | Bhubaneswar,
Branch Name---- of
Bhubaneswar
Branch code----- of
Bhubaneswar
Branch Address------ at
Bhubaneswar
7 Issuing Branch IFSC Code Mandatory
Issuing Branch name & addres Mandatory
Name of applicant anits details| Mandatory
10 Name of Beneficiary and iff Mandatory
details
11 Beneficiary’ s |Mandatory |ICICIBank Ltd
IFSC Code IFSC CodelCIC0000061
12 Beneficiary’ s |Mandatory |ICICIBank Ltd
name and address Bhubaneswar Mair
Branch, Bhubaneswar
13 Sender to receiver information| Mandatory
14 Purpose of Guarantee Mandatory | EMD/Contract
Performance/ . . ..
15 Reference/Description of th Mandatory | NIT No/LoANo.....

underlined tender/contract
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ANNEXURE-IV

PROFORMA BANK GUARANTEE FOR INCEPTION COST
(To be stamped in accordance with Stamp Act and the Non-Judicial stamp paper should be
in the name of Issuing Bank.)

REfNOI- ceiiiiiiiiiiiiennnenns

Bank Guarantee NO. ...covveeeniieeeeeeennnnnns

| D 11

BG AMOUNt:.eeeuiieeniieeeneeeeeneeeeeeeenesenne

Validity Period:....ccccevveeieineinnreeennnn

Thi s Guar ant ee Bond i s execut ed thi s v,
the . ....cococeeeeiiiieeeeee... Bank at , P. O,
State........n.....Rin@aodle No ...............

1.Whereas the ODISHA POWER TRANSMISSIORORPORATION Limited, Janpath,
Bhubaneswar, a company constituted under the Companie$95@ (hereinafter called OPTCL)
has signed the contract wi.t.h. . M/ sAddcrreas s ....cc.........

(herein after call ed t he “Contractor ™) foll c
NO o, Dated.......... (hemnétmer call ed “th
Agreement”) for supply, erection, i nlsof&ubl ati o
stations and lINEB....cccveeeenrnnnnne (Give details of the Work)]

2. In consideration of OPTCL, which expression shall, urmgssgnant to the context or meaning
thereof include its successors, administrators and assigusig signed the Contract bearing

[N\ o dated ........cccc...... (herarf t er call ed t he "Contr
M/'S ....cooeeeieieiie. . xriessionishall umless repugnant to the context or meaning thereof,
include its successor s, administrator s, exec.

make an advance payment to the Contractor for performance of the above Contract amounting to
................................. (in words and figures ) as inception cost against Bank Guarantee to be
furnished by the Contractor.

3.We, the Bank ........ccccuuviiiiiiiiiiiiiiiiinennnn, (Name of the Bank) do hereby guarantee and undertake
to pay to OFCL, immediately on demand any or, all monies payable by the Contractor to the extent
Of RS. oo at any time up to ........ ( this date shall be ninety 90 days over and

above the scheduled date of completion period mesdian the LOA), without any demur,
reservation, contest, recourse or protest and / or without any reference to the Contractor. Any such
demand made by OPTCL on the Bank shall be conclusive and binding notwithstanding any
difference between OPTCL and ther@actor or any dispute pending before any Court, Tribunal,
Arbitrator or any other authority. We agree that the guarantee herein contained shall be irrevocable
and shall continue to be enforceable till OPTCL discharges this guarantee.

4.This guaranteehsll remain in full force from the date upon which the said advance payment is
received by the contractor. Any claims to be made under this Guarantee must be received by the
Bank during its period of validity i.e. on or before *(year, month), da
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5.The Bank also agrees that OPTCL at its option shall be entitled to enforce this Guarantee against
the Bank as a principal debtor, in the first instance without proceeding against the Contractor and

notwithstanding any security or other guaranteeth OPTCL may have in rel a
liabilities.
6.We, the Bank, having Branch at Bhubaneswar < Name , Address

and Code > further agree that, this guarantee shall also be invokable at our place of business at
--------- Branch ofBhubaneswar in the State of Odisha.

“ Notwithstanding anything contained herein”

c) We or our Branch @&hubaneswar < Ment i on Name, Addshallseiable Code
to pay guaranteed amount or any part thereof under this guaostyaeyou servaupon usat-----
----  Branch of Bhubaneswar a written claimor demand on or before

The BankGuarantee|S|ssued in paper form and Advice transmitted through SFMS with required
details to the b e(hCédl Bank Baubanésvar, i&SCvCiode iCIHCH000DELN k
For

( Indicate the name of the Bank )
Dated this .............. Day of ......... 20......... Al o
Signatur e i,
Ful I Name ..ooooiiiiiiiieenes
Designati on ...ocoveiiiiiiiiiininnnns

PowerOfAt t orney NO ...............

Dat ed ..ooooviviiiiii,
Seal of Bank ..................
WITNESS
(Signature) (Signature)
(Name) (Name)
(Official Address) (Designation with Bank Stamp)
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N.B:-

I1Name of the Contractor. @ ...

2. BG No & Date & i,

3. Amount (I n RS. ) i i,

4. Validity UP T 0

5. LOA NO e,

6. Contract AgreemeniN 0 ..........coiiiiiiiiiiii

7. Name, Address & Code of I ssuing Bank:
8 Name, Address & Code Bhubaneswar

12. The Bank Guarantee shall be accepted after ge&3tiddS advice as per details below.

e-TENDER DOCUMENT NO: OPTCL/ ODSSP/ PHASE/(PKG-1)/TPCODL/ 202122

Format for SFMS detks
(The Unique Identifier for field 7037 is “OPTCL541405793”)

Sl. No | PARTICULARS TYPE DETAILS
1 Type of Bank Guarantee Mandatory | Advance/Inception Cost
2 Currency & Amount Mandatory
3 Validity Period(from—to --) Mandatory
4 Effective Date Mandatory
5 End date of lodgment of Claim| Mandatory
6 Place of lodgment of claim Mandatory | Bhubaneswar,
Branch Name----  of
Bhubaneswar
Branch  code----- of
Bhubaneswar
Branch Address ------ at
Bhubaneswar
7 Issuing Branch IFSC Code Mandatory
8 IssuingBranch name & addres; Mandatory
9 Name of applicant and its deta| Mandatory
10 Name of Beneficiary and iff Mandatory
details
11 Beneficiary’ s |Mandatory |ICICI Bank Ltd
IFSC Code IFSC CodelCIC0000061
12 Beneficiary’ s | Mandatory | ICICI Bank Ltd
name and address Bhubaneswar Main Brancl
Bhubaneswar
13 Sender to receiver information| Mandatory
14 Purpose of Guarantee Mandatory | Advance/Inception Cost
15 Reference/Description of th Mandatory | LOA No----
underlined tender/contract
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ANNEXURE -V

PROFORMA OF INDEMNITY BOND
(On non-Judicial stamp paper of appropriate value)

INDEMNITY BOND

THIS INDEMNITY BOND is made this..................... day of ................... 20 ......... by M/s/
Shri ........... - and Address
Companies Act, 1956/ Partnershlp Flrm/ Proprletary Concern having itst&eg Office at
(hereinafter <calll
and permltted assrgns) in favour of Odlsha Power Transm|SS|on Corporation Ltd., a Company
incorporated under the Companies A&56 having its Registered Office at Janapath, Bhubaneswar
(hereinafter called “OPTCL” which expression

WHEREAS THEOPTCL has awarded to the Contractor vide its Letter of Award/Contract

Agreement NO.........ccceeenn.... dated.......cccoeeeeeieneeennn. and its Amendment NO........ccccceeeeiieeeeeeennn. and
Amendment No. ieiiniiiiiii.. (@appliocab lssmedwheminafter me n d
called the “Contract?”) for i n terms

Materials/Equipment at work site @PTCL, in consideration of payment received against such
Materials/Equipment from OPTCand also for Owners Suppliddiaterials (OSM)

AND WHEREAS Such Materials/Equipment are required to dmdivered , erected and
commissionedbythec ont r act or at exeouhonoftheQontract.s si te for

And WHEREAS by virtue of Clause No.................... of the said Cetntiee Contractor is required
to execute an Indemnity Bond in favour of ................ OPTCL *** for the purpose of performance
of the Contract.

NOW THEREFORE, This Indemnity Bond witnesseth as follows:

1. That in consideration of various MaterialgliEpment as mentioned in the Contract, valued
at Rs. . (Rupees. . . . . . .deliveredby .
the Contractoand remalnlng in thelr custodgr the purpose oéxecutionof the Contract,
the Contrat o r hereby undertakes to i ndemni fy
indemnified, for the full value of the Materials/Equipment. The Contractor hereby
acknowledges receipt gfayment againsthe Materials/Equipment asupplied bythe
Contractorand it isexpressly understood by the Contractor tivatonsideration of the fact
that materials/equipment is in their custody for execution of the contrectsaid
Materials/Equipment duly endorsed by ................ OPTCL *** in favour of the Contractor
shall beconstrued as handing over of the Materials/Equipment purported to be covered by
such title documents and the Contractor shall hold such Materials/Equipment in trust as a
Trustee for and on behalf of ............ OPTCL ***,

Pagel24 of 140



e-TENDER DOCUMENT NO: OPTCL/ ODSSP/ PHASE/(PKG-1)/TPCODL/ 202122

That the Contractor is obligeand shall remain absolutely responsible for the safe transit/
protection and custody of the Materials/Equipment at .......... *** project Site against all risks,
whatsoever till the Materials/Equipment are duly used/ erected in accordance with the terms
of the Contract and the Plant/ Package duly erected and commissioned in accordance with
the terms of the Contract is taken over by OPTCL. The Contractor undertakes to keep
OPTCL harmless against any loss or damage that may be caused to the
Materials/Equipnent.

The Contractor undertakes that the Materials/Equipment shall be used exclusively for the
performance/ execution of the Contract strictly in accordance with its terms and conditions
and no part of the Materials/equipment shall be utilized for ahgr work or purpose
whatsoever. It is clearly understood by the Contractor thabbearvance of the obligations
under this Indemnity Bond by the Contractor shall hatiéa constitute a criminal breach of
trust on the part of the Contractor for allants and purpose including legal/ penal
consequences.

That OPTCL is and shall at all times remain the excluDRTCL of the
Materials/Equipment free from all encumbrances, charges or liens of any kind, whatsoever.
The Materials/Equipment shall dt times be open to inspection and checking by Engineer
in-Charge of the work to be performed by the Contractor under the said contract and/or any
officer or agents authorised by him in this regard. Further, OPTCL shall always be free at
all times to takepossession of the Materials/Equipment that are likely to be endangered,
misutilised or converted to uses other than those specified in the Contract, by any acts of
omission or commission on the part of the Contractor or any other person or on account of
ary reason whatsoever and the Contractor binds himself and undertakes to comply with the
directions or demand of OPTCL to return the Materials/Equipment without any demur or
reservation.

That this Indemnity Bond is irrevocable. If at any time any losdamnage occurs to the
Materials/Equipment or any part thereof is tatgised in any manner whatsoever, then the
Contractor hereby agrees that the decision of the Enginé€énarge / Authorised /
officer/representative of OPTCL as to assessment of lossdamnage to the
Materials/Equipment shall be final and binding on the Contractor. The Contractor binds
itself and undertakes to replace the lost and/or damaged Materials/Equipment at his own cost
and/ or shall pay the amount of loss to OPMithout any denur, reservation or protest.

This is without prejudice to any other right or remedy that may be available to OPTCL
against the Contractor under the Contract and under this Indemnity Bond.

NOW THE CONDITION of this Bond is that the Contractor shall dulgt aunctually comply with

the terms and conditions of this Bond to the satisfaction of OPTCL. The above Bond shall be void
after all the obligations under this Bond are fulfilled by the Contractor, otherwise, it shall remain in
full force and virtue.

IN WITNESS WHERE OF, the Contractor has hereunto set its hand through its authorized
representative under the common seal of the Company, the day, month and year first above
mentioned.
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SCHEDULE

Particulars Quantity Value of the Materials/Equipment

Materials/Equipment  to b
supplied under the Contract

OSM Materials/Equipmen
handed over under the Contract

For and on behalf of

M/S. i
WITNESS
1. 1. Signature . . ........... Signatur e.
Name .............. Na me
Address . ............. Designation .....
Authorised representative $
2. 1. Signature . . .. ........
2. Name................ (Common Seal )
3. Address .. ............. (In case of Company)

$ Indemnity Bonds are to be executed by the authorised person and (i) in case of Contracting
Company under commaseal of the Company or (ii) having the Power of Attorney issued under
common seal of the company with authority to execute Indemnity Bond, (iii) In case of (ii), the
original Power of Attorney specifically executed for this Contract should be attachedktority

Bond.

*** to insert the designation of the Authorised Person appointed by tdPAGyCL for this purpose.
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ANNEXURE-VI
PROFORMA OF CONTRACT AGREEMENT

(To be executed on non-judicial stamp paper)

CONTRACT AGREEMENT
AgreementNo.
THIS CONTRACT Agreement NQ@:------------- (the CONTRACT) is made on the
................. Dayof -------------, between, TheDdisha Power Transmission Corporation Limited,

Janapath, Bhubaneswar — 751022 (hereinafterda | ©@TCEY & al so referred to
expression shall include its successor, administrator and assigns) of one pai/ang----------------
------------------- (hereinafter called “the Contractor”) of

Wherea®©PTCLdesres the contractor to execute the contract, for Supply, Erediistallation,

Testing & Commissioningnd associated civil worksf (Scope ofPackage/
Works)  a sBidiNe (B-NIT)”....cveeceerreennee , and Tender document fBackage/Works No...... ”
and has accepted the bid of the Contractor for the execution of this contractma ¢drRS.-------------
--/- (RUPEES ------------------- ONLY)( her ei n athetoatractprige?! ) ed

NOW THE AGREMENT WITNESSTH AS FOLLOWS:
1.0 Inthis agreement words and expressions shall have the same meaningrasgeetively
assigned to them in the tender document referred to above.

2.0 The following documents shall be deemed to form and be read and construed as part
of this agreement,

2.1 eNIT, Prebid Amendment/errata/corrigendum/ addendum etc., if argneer
Document (ITB, General Conditions of Contract, Annexures, Schedules, BPS etc.).

2.2  Scope of Works and Specifications of the equipment as per Vdlume

2.3  AcceptedTechnicalBid.

2.4  Accepted Price Bid.

2.5 Letter of Award including BOQ & Price Schedule.

2.6 Any letters of clarifications issued IPTCL prior to the Award of Contract except
to the extent of repugnancy.

2.7  Allthe materials, literatureguaranteed data and information of any sort given by the
Contractor along with his bid, subject to the approva@Bff CL

2.8  Any agreed variations of the conditions of the documents and General conditions of
Contract.

2.9 Contract Agreement

2.10 Approved Work Completion Schedule (PERT/BAR Chart)

2.11 Revise BOQ based on the Survey Report & Price Schedule.

2.12 Approved GTP, Drawings, and Designs etc. under the contract.

3.0 In Consideration of the payments to be madeQ®TCL to the contractor as hereitef
mentioned, the contractor here by covenants @RTCLto execute the contract and to remedy
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the defects there in, in conformity & in all respects as per the provision of the tender specification
& instructions given from time to time YPTCL

4.0 TheOPTCLhere ly covenansto pay the contract pricRS. ---------------- /-(RUPEES ----------
------------ ONLY) tothecontracte, in consideation of theperformane,executiam of thecontrat¢
ard theremedyirg of defecsthere inthe contrad price or sud othe sum asmay becone payabé
unde theprovisiorsof thecontractinthemanne prescribe by the contract.

5.0 TheTernmsard procedue of paymemaccordirg to which OPTCLwill reimburgthe contracto as

pe theTende SpecificatimNo.“ . . . . . . . . . . . ,and. Payment Clause .

6.0 TheTimeof completionshalbe<_ ( )> montlsfromthedakof issteof theLOA against
thePackageMVOrKSINO”. ....ccceccceecsesassncsasssnssssssnssnssansnnnes

70 Thisagreement shall be subject to jurisdictiol

Bhubaneswar to the exclusion of all other Courts.

IN WITNESSwhereof the parties heretq causé thisagreemetto be dulyexecute at Bhubaneswar,
Dist : Khurdha Odishain accordancevith theprevailinglawsontheday ard yea first abowewritten.

For & on behalf of the Contractor: For & on behalf of OPTCL

Project Manager, ODSSP,
33/11kV PMU, OPTCL
Janpath, Bhubaneswar.751022
M/s.
(Address):

(Empowered officer)
(Power of Attorney holder)

In the Presence of

1. Witness-1 1. Witness-1
(Name & Address) (Name & Address )

2. Witness-2 2. Witness-2
(Name & Address) (Name & Address
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ANNEXURE-VII
PROFORMA FOR BANK BALANCE, FIXED DEPOSITS AND
AVAILABILITY OF CREDIT FACILITIES

BANK CERTIFICATE

This is to certify that M/ S. i,
Address),who are sbmitting their bid toOPTCL against their Tender Specification vide Ref.
NO ........ovevveeveveeee. & Dat e i's ou.r..CWwWstaocmer f o

Their financial transactions with our Bank have been satisfacidmir Current A/c Blance &
Fixed Depot Balanceas on<Date><Month> <Year> is also indicated below:

SL.NO.| TYPE OF|[ ACCOUNT NUMBER BALANCE as on
ACCOUNT(CURRENT/ Dt ... .
FD/RD/ANY OTHER) (Rs. in Cr)

They enjoy the following fund based and non fund based I({@dsh CreditBank Quarantees, L/C
and other credit facilitigswith us against which the extent of utilizatiaa on<Date><Month>
<Year>is also indicated below:

SL.NO. | TYPE OF| SANCTIONED LIMIT | UTILISATION | AVAILABLE
FACILITY AS ON DATE AS ON DATE | AS ON DATE
(Rs.in Cr)

This letter is issued at the request Of M/S.........cooii i,
SdF
Name of Bank ...
Name of Authorised Signa
Designati on

Phone No.

SEAL OF THE BANK.

N.B. : To be issued by the Issuing Bank in their Letter Head.
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ANNEXURE - VIII

PROFORMA OF ACCEPTANCE OF FRAUD PREVENTION POLICY

Name ofPackage/Works:
E-NIT Ref. No:

To

Project Manager, ODSSP,

33/11kV PMU, OPTC

Odisha Power Transmission Corporation Limited,
Janpath, Bhubaneswar.751022

Ladies and / or Gentleman,

We have read the contents of the Fraud Prevention Policy of OPTCL displayed on its tender
website http://www.optcl.co.inand undertake that we along with our associates /
collaborator Mendorsubvendors/ consultants / service providers shall strictly abide by
the provisions of the fraud prevention policy of OPTCL.

Yours Faithfully,
Date:

Place:
(Signatur e) i,
Printed Name) ...,

(Designati on) i,

(Common Seal)

This form shall be duly filledup, signhed by the bidder & uploaded as an attachment.
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ANNEXURE - IX

Proforma Of Manufacturer’s Authorization

(To be filled innonjudicial stamp paper of worth Rs.160/

To:

WE M/s , manufacturerquipiment for
cievirreieeeen. ... having production facilities at , do hereby authorize
M/s <Nameof the Bidder> to submit a brad subsequently sign the
Contract if he becomes successtdainste-N| T NO .......oceeiieinnnes . and Tender
NO .o,

We hereby extend our full guarantee, warranty and latent defects ligislityd for the above
specified Material/ Equipment offered by the
abovee-NIT/ Tender Specification. We also hereby authorize the said biddet tm our behalf in
fulfillment of these guarantee, warranty and latent defects liability obligation. We, the Manufacturer
will make our technical and engineering staff fully available to the successful Bidder, on a
reasonable and best effort basis, in fulfilling the performance ofalbitigations t®OPTCLunder

the Contract.

For and on behalf of the Manufacturer.

Signed
Dat e
Pl ace

(Signature) .
Printed Name) ...,

(This form shall be duly filledip, signed by the bidder & uploaded asattachment

Note:Pr of or ma Of Manuf a(BNNEXURE -3 ) sdbmittdd orr letter @dd iofo n
the Manufacturer shall be acceptable for tender evaluation subject to an undertaking by the
bidder(s) that they will submit the same in fadicial samp paper of worth Rs.10Qdrior
to placing of order, in the event of award of the contract.
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ANNEXURE - X
Proforma Of Undertaking for Pilling Foundation Works

(To be filled in noAudicial stamp paper of worth Rs.160/

To:

WE M/S / Shri an ,established and reputédm

having registered office at , do hereby authorize M/s.
to submit a bid, and subsequently negotiage and si

the Contract with you against the bidding document for piling foundation

worksincluding the plant and equipment or other services provided.by us

We hereby extend full guarantee and warranty for the above specified work by dee 8yainst
these Bidding Documents, and duly authorize said Bidder to act on our behalf in fulfilling these
guarantee warranty obligation.We also hereby undertake that we and M/s.
(Name) to stand by favarranty / defec liability. We

will make our technical and engineering staff fully available to the successful Bidder to assist th
Bidder, on a reasonable and best effort basis, in the performance of all its obligatisGh

under the Contract.

We hereby submit doaoents in support of experience, capability and capacity for execution of
piling works.

For and on behalf of the firm.

Signed
Dat e
Pl ace

Signature of Bidder
(Signatur e) i,
(Printed Name) ... .

(Designation)...........ccccceveeuinnnn.

(This form shall be duly filledip, signed by the bidder & uploaded as an attachment)
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ANNEXURE - XI

PROFORMA OF SELF DECLARATION-
BLACK LISTING/ DEBARRING ACTION

Name of theBidder. -

e-TenderNoticeNo:

Sir,

1. I/We, the undersigned do hereby declare that, I/We have never failed to perform satisfactorily
in any work of OPTCL/ Govt. Of Odisha /Central Govt./ in any Govt. funded Project during last
three financial years (and the current financial year) and / or I/We do not have any litigation
with OPTCL and we do not stand currently debarred/blacklisted by any of the Electricity
Transmission Utility / Generation Utility /OPTCL / Govt. Of Odisha/ Central Govt. of India.

2. Further, 1/We, the undersigned do hereby declare that, I/We have not been declared as
Insolvent or referred to National Company Law Tribunal (NCLT) under the Insolvency and
Bankruptcy Code (IBC), 2016.

3. In the event, any information is found out contrary to the above either during the finalisation
of the tender or during the execution of the contract, My/Our bid / contract shall be liable for
rejection / cancellation / termination without any notice with forfeiture of EMD/CPBG at the sole
discretion of OPTCL.

Yours faithfully,
Place
Date

Signature of théidder

With seal

Note: The bidder shall also disclose, if he was debarred/black listed by any utility in the past and if the

debar/blacklisting order was subsequently withdrawn by the utility suo-moto or set aside by any court
order.

(This fam shall be duly filleeup, signed by the biddégr
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ANNEXURE - XII

TECHNICAL DEVIATION SHEET

Bidder’s Name & Address

To
Project Manager, ODSSP,
33/11kV PMU, OPTCL
Odisha Power Transmission Corporation Limited,
Janpath, Bhubaneswa$1022

Ref.:
1. EENITNO :
2. Package/ Wor ks Ref . No:
Sub: Technical Deviation Sheet.
Dear Sirs,
The following are the Technical Deviations and exceptions from the specifications and documents

for the subject packafeorks These deviations are exhaustiegcept for these deviations, the
entirepackagetorks shall be performed as per your specifications and documents.

o _ Technical
As specified in the Technical o _
Volume/Clause Ref./Page No. o deviations , if
Specification
any

Note: 1. Continuation sheets, of like size and format, may be used as per Bidder’s
requirements and annexed to this Schedule.
2. The deviations, if any, shall be brought out separately for each of the
equipment/Materials/works.
3. Deviations mentioned other than the above shall constitute Nil/No deviation.

Date: (Signature) ....cceevvveveiniennnn

Place: (Printed Name) ......cccceeueeenn.
(Designation) ......cccoevevviennnnn.
(Common Seal) .....cccovvviennnnes

(This form shall be duly filled-up, signed by the bidder & uploaded as an attachment)
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ANNEXURE — X111

COMMERCIAL DEVIATION SHEET

Bidder’s Name & Address

To
Project Manager, ODSSP,
33/11kV PMU, OPTCL
Odisha Power Transmission Corporation Limited,
Janpath, Bhubaneswa$1022

Ref.:
1. EENT'T NO:
2. Package/ Wor ks....Ref.... .No: ...

Sub: Commercial Deviation Sheet.

Dear Sirs,

We hereby undertake to execute the work without any deviation to the Commercial terms and

conditions of the Package/Works contained in the tender specifications.

Tender Clause
SI. No. Reference Page Ref. No. Commercial Deviation, if any
Date: (Signature of the Bidder)
Place: ( Printed Name) ...

(Designation) ...
(Common Seal)

Note: 1. Deviations if any, mentioned elsewhere shall constitute Nil/No deviation.

(This form shall be duly filledup, signed by the bidder & uploaded as an attachment as a token
of acceptance towards the NIL/NO deviation to the Commercial Terms and Conditions)
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ANNEXURE - X1V
(Work Completion Format)

PACKAGE/WORKS: ..iiceeieererinsersasesns - Construction of ...........oueeee. ON EPC/TURNKEY
CONTRACT BASIS”.
Bidder’ s Name & Addr ess:
To
Project Manager, ODSSP,
33/11kV PMU, OPTCL
Odisha Power Transmission Corporation Limited,
JanpathBhubaneswar.751022

Dear Sir,

We hereby declare that the following work completion schedule shall be followed by us in
furnishing, erecting and commi ssioning the
against Rckage/WorksRef No:........ccovvvvviiin i, .ooeNddi No. .oeeeee... , i n

State of Odisha.
The period of wvarious activiti elBOAY edkoruss

However, total duration for completion of work shall be witfljn<18 (Eighteenr)> Months from

the date of issue of LOA.

Sl. Stages of Supply & Works Bidder to submit number

No. of Days from LOA i.e.

ZERO-i0odat e

activity to be

completed

1 Establishment of Project site Office

A. Substation Related Work

2 Detailed Geo Technical Survey work of
Substation and submission of survey report

3 Finalisation of BOQ after Survey

4 Submission of Material Procurement Schedule
5 Order Placement by Contractor
6

7

8

Engineering Activities

Manufacturing

Establishment of project field store

9 Supply of Material at site

10 Civil work of Substation and other associated system
11 Electrical Erection work of substation

12 | Testing and Pre-Commissioning

13 | Charging of Substation

B. Line related works

14 Detailed Survey of work of transmission

Line and submission of survey report

15 Finalisation of BOQ after Survey

16 | Submission of Material Procurement Schedule

Pagel36 of 140

t

f

A



e-TENDER DOCUMENT NO: OPTCL/ ODSSP/ PHASE/(PKG-1)/TPCODL/ 202122

(Authorised Signatory)

Note: 1. The works completion schedule shall be revised based on the approval of joint survey
and consequential issue of revised LOA, which shall be applied for price reduction.

2. OPTCL shall finalize the detailed schedule of works (PERT/BAR Chart) for the purpose of
monitoring the works within the schedule completion period of the key mile stone activities at
the singing of the contract agreement.

(This form shall be duly filledip, signed by the bidder & uploaded as an attachment)
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ANNEXURE — XV

LIST OF BANKS FROM WHICH BANK GUARANTEE CAN BE ACCEPTED
SCHEDULE COMMERCIAL BANKS

SBI AND ASSOCIATES

State Bank of India

State Bank of Bikaner and Jajpur
State Bank of Hyderabad
State Bank of Indore
State Bank of Mysore
State Bank of Patiala
State Bank of Saurashtra
. StateBank of Travancore
NATIONALISED BANK

9. Allahabad Bank

10. Andhra Bank

11. Bank of India

12. Bank of Maharasthra

13. Canara Bank

14. Central Bank of India

15.  Corporation Bank

16. Dena Bank

17. Indian bank

18. Indian Overseas Bank
19. Oriental Bank of Commerce
20.  Punjab National Bank
21. Punjab & Sind Bak

22.  Syndicate Bank

23. Union Bank of India

24.  United Bank of India

25. UCO bank

26.  Vijaya Bank

27. Bank of Baroda

OTHER BANKS

28. IDBI BANK

29. HDFC BANK

29. AXIS BANK

30. ICICI BANK

31. THE FEDERAL BANK

N~ WNE

ANY OTHER SCHEDULED COMMERCIAL BANK NOTIFIED BY THE RBI.

Important Note : The claim against the subject bid security shall be lodged with their
Bhubaneswar Branch.
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ANNEXURE — XVI
AFFIDAVIT OF BIDDER

Y @ Ty ] 1 . Notary, At...............

Affidavit

WHEREAS the Odisha Power Transmiss{oarporation Ltd., Bhubaneswar(OPTCL) has floated
I LS T e nd e r N O i e e e e e

from eligible bidder to execute the WOrK Of...........ccuuiiiiiiii e e e

AND WHEREAS M/S.....ouiiivieieieeeeese e eeee sttt eeeesn st seen s e (brieflydtRir")

has of fered i ts bi d on PP B o re
NO ............oevvveevvne......OGPTCL expressing its interest to execute the work as specified
therein.

AND WHEREAS the said Tender No................. of OPTCL requires the Bidder to solemnty affi

the correctness of the document and information furnished in its bid, so offered to OPTCL.

NOW THEREFORE, i n response t o t he requir e
of OPTCL, and having been duly a
................................ aged about ............ years, Son/Daughter/Wife of Sri/Mrs. ......... .....a......,

present WwWOr King a@s . of M/ s ..........

Bidder) do hereby solemnly affirm and state as follows:

1. That | am compent and have been duly authorized by the Bidder
M/'S .o to SWear this affidavit on its behalf.

2.  That the documents and information furnished by the Bidder in its bid offered in respect to
the said Tender NO.........c............. .@0.f OPTCL are

3. Thatin the event any document and information as furnished by the Bidder in response to the
said Tender Nof OPTCL is found/ considered @yPTCL at any time as to be not correct/
wrong, OPTCL shall be competent and at liberty without any showseao the Bidder to
terminate its contract/ agreement With the Bidder, if any.

4. The OPTCL shall also be competent, without any reference to the Bidder, to black list the
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Bidder and debar the Bidder from participating in any other Tender of OPTCL pursiitant to
consideration/ finding that the Bidder has furnished any incorrect/ wrong document and
information tendered/made pursuant to Tender.Na........ of OPTCL.

5. That the affirmation made herein above is/are correct and true and nothing Stated herein is
false.

Identified by
DEPONENT

ADVOCATE

*kkkk
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